
 

 

1. FISHERY : 
 

Monthly status of Fund receipt and utilisation for the Month of July Year 2026 
West Karbi Anglong   

                    
A. For Schemes: Funds 
received.                    

Admin Dept. Name of 
scheme       
(+Imple 
mentatio
n Agency) 

PFMS 
Code & 
SLS 
Code) 

Categor
y 
CS/CSS/ 
State/ 
EAP etc. 

Opening 
Balance With 
CNA 
/SNA/Others- 
as applicable. 

Opening Balance with 
the 
District/Council/Others
-- as applicable 

Current Year 
Allocation to Distict* 

Fund received in the 
current year 

Total 
funds 
available 
for 
Scheme 

Funds utilised- till now 
Amount & (% in bracket) 

Amount 
for 
which 
UCs are 
pending 
at the 
end of 
previou
s year 

Utilisatio
n 
Certificat
e 
submitte
d against 
total 
available 
funds for 
the 
current 
year 

Amount for which 
UCs are pending as 
on date 

Remark
s 

Centra
l Share 

State 
Shar
e 

Central 
Share 

State 
Share 

Central 
Share 

State 
Share 

Central 
Share 

State 
Share 

Central Share State Share Of 
Previou
s Year 

Of Current 
Year 

 

2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 

Fishery  PMMSY 
AS17

8 
CSS 0 0 0 0 

6,30,00
0 

70,00
0 

6,30,00
0 

70,00
0 

7,00,00
0 

1,61,190.0
0 

17,910.0
0 

0 0 0 
7,00,00

0 
 

 

              Annexure-D 

 Physical Progress of Works under different Schemes/ Programmes/ Projects across Departments- of Previous Years 

                
S. 
No 

Admin.               
Dept. 

Name        of Scheme Total Number 
of Works 
pending as on 
the last date of 
previous 
Financial Year 

Number of Years delayed for completion - as on 
the last date of last Financial Year- Categorise works 
based on the delay in completion 

Progress of Pending works of previous Years pending as on the 
last date of last Financial Year-Categorise works based on the state 
nof physical progress 

 

Less 
than 1 
Yr 

>=1 to       
<3 Yrs 

>=3 to 
<5Yrs 

>=5 Total 100% 75-99% 50-74% 25-49% 1-25% Not 
Started 

1 Fishery 
PMMSY (Fish Hatchery) 1  1   1    1`    

PMMSY (New Rearing pond ) 3  3   3  2    1  



PMMSY (Inputs for fish farming) 42  42   42      42  

PMMSY (Mini Feed mill) 1  1   1  1      

PMMSY (FL stocking in Wetlands) 4  4   4      4  

PMMSY (Small  Bio floc) 1   1  1  1      

 

 

 

      Annexure-Y 

Name of Department: Fishery       

Designation of HoD:       

Sl. No. 
Name of Schemes under which fund is 

allocated * 
Name of Projects Year of commencement  Fund allocation (in Rs) Physical Progress Financial Progress Remarks 

1 

PMMSY 
New Rearing Pond 

2024-25 12,60,000 88% 88% 
 

2 
Livelihood support to Fishers 

2024-25 1,50,000 100% 100% 

 

Monthly status of Fund receipt and utilisation for the Month of July, Year 2026   

Karbi Anglong   

 

A. For Schemes: Funds 
received.                  

Annexure-
A 

S. 
No

. 

Admin Dept. Name of 
scheme       
(+Imple 
mentati
on 
Agency) 

PFMS Code 
& SLS Code) 

Catego
ry 
CS/CSS
/ 
State/ 
EAP 
etc. 

Opening 
Balance With 
CNA 
/SNA/Others
- as 
applicable. 

Opening Balance 
with the 
District/Council/Oth
ers-- as applicable 

Current Year 
Allocation to 
Distict* 

Fund received 
in the current 
year 

Total 
funds 
availab
le for 
Schem
e 

Funds utilised- 
till now Amount 
& (% in bracket) 

Amou
nt for 
which 
Ucs 
are 
pendin
g at 
the 
end of 
previo
us year 

Utilisati
on 
Certifica
te 
submitt
ed 
against 
total 
availabl
e funds 
for the 
current 
year 

Amount for 
which UCs are 
pending as on 
date 

R
em

arks 

Centr
al 
Share 

Stat
e 
Shar
e 

Central 
Share 

State 
Share 

Central 
Share 

State 
Share 

Centra
l Share 

State 
Share 

Centra
l Share 

State 
Share 

Of 
Previo
us 
Year 

Of 
Curre
nt 
Year 

 



1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 

1 Fishery PMMSY 
ASKA000046

14 
CSS 0 0 NIL NIL 

27,09,4
29 

3,18,3
81 

6.348
00 

0.712
00 

7.0600
0 

5.112
00 

0.568
00 

0 0 NIL NIL  

 
              Annexure-c 

 Physical Progress of Works under different Schemes/ Programmes/ Projects across Departments- of Current Year 2024-25 
                

S. 
No 

Admin.               
Dept. 

Name of Scheme Number of Works 
sanctioned in the 
current Year 

Progress of Current Year works / Services- Categorise number of 
works based on the stage of physical progress  

100% 75-99% 50-47% 25-49% 1-25% 
Not 
Started 

 

1 

Fishery 

New Seed Rearing ponds (PMMSY) 6 Ha 5.4 Ha  0.6   0 
 

2 Livelihood support to traditional  Fishers (PMMSY) 50 Nos 50 Nos     0 

 
  

   
         

Annexure-D 
 Physical Progress of Works under different Schemes/ Programmes/ Projects across Departments- of Previous Years 

                

S. 
No 

Admin.               
Dept. 

Name        of Scheme 

Total Number of 
Works pending as 
on the last date of 
previous Financial 
Year 

Number of Years delayed for completion - as on 
the last date of last Financial Year- Categorise 
works based on the delay in completion 

Progress of Pending works of previous Years pending as on the last 
date of last Financial Year-Categorise works based on the state nof 
physical progress 

 

Less 
than 1 
Yr 

>=1 to       
<3 Yrs 

>=3 to 
<5Yrs 

>=5 Total 100% 75-99% 50-74% 25-49% 1-25% Not 
Started 

1 Fishery 

PMMSY (New Rearing 
pond ) 

1 Ha 1    1   5    

 

PMMSY (New pond 
construction) 

2 Ha 2    2   2    

 

PMMSY (Inputs for fish 
farming) 

40 Nos 40    40      40 
 



Fish Kiosk 2 Nos 1 1   2   2    

 

PMMSY (Livelihood 
support) 

2 Nos 2    2      2 
 

 
      Annexure-Y 

Name of Department: Fishery Fishery Department      

Designation of HoD: District Fishery Development Officer      

Sl. No. 
Name of Schemes 

under which fund is 
allocated * 

Name of Projects Year of commencement  
Fund allocation (in 

Rs) 
Physical Progress 

Financial 
Progress 

Remarks 

1 
PMMSY 

New Rearing Pond 
2024-25 

0 90% 73%%  

2 
Livelihood support to Fishers 

0 100% 100%  

 

 

 

2.  TOWN & COUNTRY PLANNING: 
 

Annexure-A 

Monthly status of Fund reciept and Utilisation for the Month of May ' Year 2026 ( For Karbi Anglong District) 
A. For Schemes: Funds 

received.                     
Sl.No. Admin. 

Dept. 

Name of 
Schemes 
(+Implementati
on Agency) 

PFMS 
code&SL
S Code 

Categories 
CS/CSS/State/E
AP etc. 

Opening Balance 
with 

CAN/SNA/Other
s-as applicable. 

Opening Balance with 
the 

District/Council/Other
s-as applicable. 

Current Year 
Allocation to 

District* 

Fund received 
in the current 

Year 

Total 
Funds 
availabl
e for 

Scheme 
(Rs.in 
Lakhs) 

Funds utilised 
till now 

Amount & (% 
in braket 

Amoun
t for 
which 
UCs 

are 
pendin
g at the 
end of 
previou
s year 

Utilisatio
n 
Certificat
e 

submitte
d against 
total 
available 
funds for 
the 
currrent 
year 

Amount for 
which Ucs are 
pending as on 

date 

Remarks 



     

Central 
Share 

State 
Share 

Central 
Share 

State 
Share 

Centra
l 

Share 

State 
Shar

e 

Centra
l 

Share 

State 
Shar

e  

Centra
l 

Share  

State 
Shar

e   

Of 
previou

s Year 

Of 
Curren

t Year  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 

1 

DoHU

A 

PMAY-

HFA(U) 

Implementing 

Agency : 

Diphu MB 

NA CSS NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 
Funds are 
disbursed 

to 
beneficiari
es by State 

Mission 
Director 
Office 

2 PMAY-

HFA(U) 

Implementing 

Agency : 

Diphu DA 

NA CSS NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 

3 PMAY-

HFA(U) - 

Langhin MB 

NA CSS NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 

All Data 
maintained 

by SMD 
office 

4 PMAY-

HFA(U) - 

Howraghat 

MB 

NA CSS NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 

5 PMAY-

HFA(U) - 

Bokajan MB 

NA CSS NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 

6 PMAY-

HFA(U) - 

Dokmoka MB 

NA CSS NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 

7 PMAY-

HFA(U) - 

Bakalia MB 

NA CSS NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 

 

Annexure-B 

B. Schemes for which no funds are received by District/ Council 

 
Sl.No. Adminstrative Department Scheme Name Reasons Remarks if any 

1 

DOHUA 

PMAY HFA(U) Diphu MB  Fund release is directly controlled by State Mission Director Office 

 

2 PMAY-HFA(U) Diphu DA Fund release is directly controlled by State Mission Director Office 

 
3 

PMAY-HFA(U) Lamghim MB Fund Released  by SMD office 
 

4 
PMAY-HFA(U) Howraghat MB 

Fund Released  by SMD office  



5 
PMAY-HFA(U) Bokajan MB Fund Released  by SMD office 

 
6 

PMAY-HFA(U)Dokmoka  MB Fund Released  by SMD office  

7 
PMAY-HFA(U) Bakalia MB Fund Released  by SMD office 

 
 

                                  Annexure-D   
Physical Progress of Works under different 

Schemes/ Programmes/Projects across 

Departments- of Previous Years 

               

Sl.No Admin. 

Dept. 

Name of 

Scheme 

Actual 

Target 

Total 

Number 

of Works 

pending 

as on the 

last date 

of 

previous 

Financial 

Year 

No. of Years Delayed for completion-as 

on the last date of Financial Year-

Categorise works based on the delay in 

completion 

Progress of pending works of previous Years pendings as on the last date of 

Financial Year- Categorise works based on the stage of physical progress 

     

Less 

than 

1 Yr 

>=1 

to<3Yrs 

>=3 

to<5Yrs 

>=5 Total 100% 

(Completed) 

75-

99% 

(Roof) 

50-

74% 

(Lintel) 

25-49% 

(Foundation) 

1-25% 

(Grounded) 

Not Started 

1 

DOHUA 

PMAY 

HFA (U) 

Diphu MB 

3503 324 264 60 0 0 324 3179 0 166 23 35 100 

2 
PMAY 

HFA (U) 

Diphu DA 

303 18 12 6 0 0 18 285 0 10 6 1 1 

3 

PMAY-

HFA(U)- 

Langhin  

MB 

3435 147 121 6 20 0 147 3288 4 35 26 72 10 

4 

PMAY-

HFA(U)- 

Howraghat 

MB 

677 141 120 18 3 0 141 536 4 80 20 23 14 

5 

PMAY-

HFA(U)- 

Bokajan 

MB 

42 0 0 0 0 0 0 42 0 0 0 0 0 

6 
PMAY-

HFA(U)- 
2449 79 28 26 25 0 79 2370 3 10 35 6 25 



Dokmoka 

MB 

7 

PMAY-

HFA(U)- 

Bakalia 

MB 

3973 371 75 295 1 0 371 3602 157 193 10 11 0 

8  Total 14382 1080 620 411 49 0 1080 13302 168 494 120 148 150 

 
 
 

Annexure-A 

Monthly status of Fund reciept and Utilisation for the Month of May ' Year 2026 ( For West Karbi Anglong District) 
A. For Schemes: Funds 

received.    

                     

                     
Sl.No. Admin. 

Dept. 

Name of Schemes 
(+Implementation 
Agency) 

PFMS 
code&SL
S Code 

Categories 
CS/CSS/State/EA
P etc. 

Opening Balance 
with 

CNA/SNA/Others
-as applicable. 

Opening Balance with 
the 

District/Council/Others
-as applicable. 

Current Year 
Allocation to 

District* 

Fund received 
in the current 

Year 

Total 
Funds 
availabl
e for 
Scheme 
(Rs.in 
Lakhs) 

Funds utilised 
till now 

Amount & (% 
in braket 

Amount 
for 
which 
UCs are 
pending 
at the 
end of 
previou
s year 

Utilisatio
n 
Certificat
e 
submitted 
against 
total 
available 
funds for 

the 
currrent 
year 

Amount for which 
Ucs are pending as 

on date 

Remarks 

     

Central 
Share 

State 
Share 

Central 
Share 

State 
Share 

Centra
l Share 

State 
Shar
e 

Centra
l Share 

State 
Shar
e 

 

Centra
l Share  

State 
Shar
e 

  

Of 
previou
s Year 

Of 
Curren
t Year  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 

1 DoHU

A 

PMAY HFA(U)  
Implementing 
Agency:Hamren MB NA CSS NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 

All data is 

maintaine

d by State 

Mission 

Director, 

PMAY(U) 

office 

2 DoHU
A 

PMAY HFA(U)  
Implementing 
Agency:Donkamoka
m MB 

NA CSS NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 

3 DoHU

A 

PMAY HFA(U)  

Implementing 
Agency:Baithalangso  
MB 

NA CSS NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 



 
                                  Annexure-D   

Physical Progress of Works under different Schemes/ 

Programmes/Projects across Departments- of Previous 

Years                
Sl.No Admin. 

Dept. 

Name of 

Scheme 

Actual 

Target 

Total 

Number 

of Works 

pending 

as on the 

last date 

of 

previous 

Financial 

Year 

No. of Years Delayed for completion-as 

on the last date of Financial Year-

Categorise works based on the delay in 

completion 

Progress of pending works of previous Years pendings as on the last date 

of Financial Year- Categorise works based on the stage of physical 

progress 

     

Less 

than 

1 Yr 

>=1 

to<3Yrs 

>=3 

to<5Yrs 

>=5 

Total 

100% 

(Complete) 

75-

99% 

(Roof) 

50-

74% 

(Lintel) 

25-49% 

(Foundation) 

1-25% 

(Grounded) 

Not 

Started 

1 

DoHUA PMAY 
HFA(U)  
Hamren MB 

696 101 21 66 14 0 101 595 5 68 21 0 7 

                

2 

DoHUA PMAY 
HFA(U)  
Donkamokam 
MB 

431 91 50 15 26 0 91 340 3 72 6 0 10 

                

3 

DoHUA PMAY 
HFA(U)  

Baithalangso 
MB 

553 198 190 0 8 0 198 355 29 152 9 0 8 

  Total 1680 390 261 81 48 0 390 1290 37 292 36 0 25 

 
 

Annexure-A 

Monthly status of Fund reciept and Utilisation for the Month of May ' Year 2026. 

A. For Schemes: Funds 

received.                     



Sl.No. Admin. 
Dept. 

Name of 
Schemes 

(+Implementatio
n Agency) 

PFMS 
code&SL

S Code 

Categories 
CS/CSS/State/EA

P etc. 

Opening Balance 
with 

CAN/SNA/Others
-as applicable. 

Opening Balance with 
the 

District/Council/Other
s-as applicable. 

Current Year 
Allocation to 

District* 

Fund received 
in the current 

Year 

Total 
Funds 

availabl
e for 
Scheme 
(Rs.in 
Lakhs) 

Funds utilised 
till now 

Amount & (% 
in braket 

Amoun
t for 

which 
UCs are 
pending 
at the 
end of 
previou
s year 

Utilisatio
n 

Certificat
e 
submitted 
against 
total 
available 
funds for 
the 

currrent 
year 

Amount for 
which UCs are 

pending as on 
date 

Remark
s 

     

Central 
Share 

State 
Share 

Central 
Share 

State 
Share 

Centra
l 
Share 

State 
Share 

Centra
l 
Share 

State 
Shar
e 

 

Centra
l 
Share  

State 
Shar
e 

  

Of 
previou
s Year 

Of 
Curren
t Year 

 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 

1 
 T&CP 
DoHU

A 
SOPD N/A State N/A N/A N/A N/A Nil 

350.0
0 

N/A Nil 350.00 350.00 NIL Nil 

UC for 
1st half  n  
2nd half 
Submitte

d 

Nil 350.00  

 
Annexure-C  

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments- Of Current Year 

Sl. 

No 

Admin Dept. Name of Scheme 

Number of 

Works 

Sanctioned in the 

current year 

Progress od Current Year works/Services- Categories number of works based on the stage of 

physical progress 

  
SOPD 46 Nos 100% 75-99% 50-74% 25-49% 1-25% Not Started Remarks 

1 

DoHUA 

Supply of Solar Lights to all Municipal Boards and town 

Committees.   ü       

Supply of Solar Lights to all Municipal Boards and town 

Committees.   ü       

2 
Const. of Drain at Rongchedon near the residence of Rejima 

Terangpi in Ward No. 6, Diphu.  ü       

3 
Const. of CC Topping Road at Malongso near the residence of 

Semson Killing in Ward No. 7, Diphu.  ü       



4 
Const. of CC Topping Road at Plimplamlangso in Ward No. 8, 

Diphu.  ü       

5 
Const. of CC Topping Road at Hori Taro Village in Ward no. 6 

under Dokmoka town.  ü       

6 
Const. of Boulder Retaining Wall at Taralangso near the residence 

of Kamal Tisso in Ward No. 10, Diphu.  ü       

7 
Const. of CC Topping Road at Joysing Tisso Village near the 
residence of Chotro Teron in Ward No. 10, Diphu.  ü       

8 
Const. of Boulder Retaining Wall at Rongmarjong near Gas 
Godown in Ward No. 3, Diphu.  ü       

9  Const.  of Slab Culvert  at Habe Rongphar Village in Ward No. 1 
under Dokmoka town   ü       

10 

DoHUA 

Const. of CC Topping Road at Sodar Ingti Village (Taralangso) in 

Ward no. 14, Diphu.  ü       

11 
Construction of Cover Drain behind SBI, Ward No-3, of Bokajan 

town.  ü       

12 
Const. of C.C Topping Road at Bokajan Super Market in ward 

no.6 under Bokajan town   ü       

13 
Construction of  RCC Ring Well at Sukhanjan Shiv Mondir, Ward 
No. VI, Bokajan town.  ü       

14 
Construction of  RCC Ring Well at Khaplang Bosti, Ward No. II, 

Bokajan town.  ü       

15 
Construction of  RCC Ring Well at Radha Govinda Mondir, Ward 
No. III, Bokajan town.  ü       

16 
Construction of  RCC Ring Well at Sanyasi Mondir, Ward No. VI, 

Bokajan town.  ü       

17 
Construction of  RCC Ring Well at Mech Kachari Namghar 
Dumukhiya, Ward No. VI, Bokajan town.  ü       

18 
Construction of  RCC Ring Well at Akhora Mondoli, Ward No. 

III, Bokajan town.  ü       

19 
Construction of  RCC Ring Well at Lorulangso-B, backside of 
Depen Bordoloi resident  Ward No. V, Diphu town.  ü       

20 

DoHUA 

Construction of RCC Ring Well at Rongtheang-B near Mongalsing 

Bey resident in Ward No. 7, Diphu town.  ü       

21 
Construction of  RCC Ring Well at Mensing Rongpi Village near 
the residence of Thengtom Teron in Ward No. 6 under  Dokmoka 

town.   ü       

22 

Construction of  RCC Ring Well at Rongklarbong near the 

residence of Smt. Lima Teronpi in Ward No. 14 under Diphu 
town.  ü       



23 
Constructions of RCC Ring Well at Rangsina Village near the 

residence of Sri Rajib Terang in ward no. XII of Diphu town.  ü       

24 
Procurement of 1(One) D.G set for the quarter/office chamber of 
Hon'ble Executive Member, i/c Town and Country Planning, 

Diphu.  ü       

25 
Construction of Boulder Guard Wall  at Lorulangso-B near the 
residence of Monjulie Khorai, Ward No-V of Diphu town.  ü       

26 
Const. of CC Topping Road at Rongklarbong in Ward No. 14 

under Diphu town  ü       

27  Const. of Boulder Retaining Wall at Rangsina Village near the 
residence of Smt. Rengka Rongpipi in Ward No. 12, Diphu.  ü       

28  Const. of Boulder Retaining Wall near DAV School in Ward No. 

6, Diphu.  ü       

29  
Repairing and Renovation of official quarter occupied by Hon’ble 
Executive Member, Department of Town and Country Planning 

etc at E.M. Colony in Ward No. 6 of Diphu town 
 ü       

30  Construction of RCC Open Drain at Saraswati Colony in Ward 

no-4  of Bokajan town.  ü       

31 

DoHUA 

Construction of CC Topping road near Phonidhar Deka house at 

Ward no-2 Bokajan town.  ü       

32 
Construction of CC Topping road at Kabuli Goli in Ward no-6 of 

Bokajan town.  ü       

33 
Construction of CC Topping road from Chandan Dey house to 

Bhaskar  Das house at Ward no-3 Bokajan town.  ü       

34 
Construction of Open Stage at Bokajan Basanta Utsav Playground 

Sukhanjan  ü       

35 Earth Filling at Bokajan Super Market  ü       

36 Construction of Bokajan Kendriya Bohagi Utsav Welcome Gate  ü       

37 
Earth filling at Phuloni Kalyan Ashram under Phuloni/Centre 

town Committee  ü       
38 Repairing and Renovation of Bokajan Super Market building.  ü       
39 Earth Filling at BSA Playground Bokajan  ü       

40 
Repairing and Renovation of BSA auditorium hall in Ward No. 2 

of  Bokajan town    ü       

41 

DoHUA 

Const. of CC toping road near Tukun Dey house at Ward no. 2 of 
Bokajan town.  ü       

42 
Repairing and Renovation of Chandrapur Shiv Mondir in ward no 

2 of Bokajan town.  ü       

43 
Const. of CC topping road near Sarada Vidyapith LP School in 
ward No.4 of Bokajan town.  ü       

44 
Const. CC Topping road at Kumarpatti in ward no. 4 of  Bokajan 

town.  ü       



45 
Earth filling at Sarada Vidyapith LP School in Ward no.  4 of 

Bokajan town.  ü       

46 
Earth filling at Rabindra Vidyapith Girls ME School in ward no. 4 
of Bokajan town.  ü       

 
 

        
 
3. IRRIGATION : 
 

                  Annexure-A 

Monthly status of Fund receipt and utilisation for the Month of MAY, 2026. 

A. For 
Schemes : 

Funds 

received. 

                

    

Sl.  

No. 

Admin. 

Deptt. 

Name of 

Schemes 

(+Implementatio

n Agency) 

PFM

S 

Code 

& 

SLS 

Code 

Category 

CS/CSS/State

/ EAP etc. 

Opening 

Balance With 

CAN/ SNA/ 

Others- as 

applicable. 

Opening 

Balance with 

the 

District/Council

/ Others- as 

applicable. 

Current Year 

Allocation to 

District 

Fund received 

in the current 

Year Total 

funds 

availabl

e for 

Scheme 

Funds utilised 

till now 

Amount & (% 

in bracket) 

Amount 

for 

which 

Ucs are 

pending 

at the 

end of 

previou

s year 

Utilisatio

n 

Certificat

e 

submitted 

against 

total 

available 

funds for 

the 

current 

year 

Amount for which 

UCs are pending 

as on date. 

Remarks 

Centra

l Share 

State 

Shar

e 

Central 

Share 

State 

Share 

Centra

l Share 

State 

Shar

e 

Centra

l Share 

State 

Shar

e 

Centra

l Share 

State 

Shar

e 

Of 

Previou

s Year 

Of 

Curren

t Year 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 

1 

Additiona

l Chief 

Engineer 

cum 

CHD, 

Irrigation

, KAAC, 

Diphu 

( A) Under Baithalangso Division (Irrigation), Hamren 

 

- - - - - - - - - - - - - - - - - - 

There is 

no 

centrally 

sponsored 

scheme 
for the 

Financial 

Year 

2026-27. 

 
 



 

             
     

Annexure- 

D 

  

 
Physical Progress of Works under different Schemes/ Programmes/ Projects across Departments- of Previous Years 2025-26 

 
Sl.  

No. 
Admin. Deptt. Name of Schemes 

Number of 

works 

pending as on 

the last date 

of previous 

Financial 

Year. 

Number of Years delayed for completion - as on 

the last date of last Financial Year - Categorise 

works based on the delay in completion. 

Progress of Current Year works/ Services- Categorise number of 

works based on the stage of physical progress. 
Remarks 

 

Less 

than 1 

Yr 

1-3 Yrs 3-5 Yrs 

More 

than 5 

Yrs 

Total 100% 75-99% 50-74% 25-49% 1-25% 
Not 

started 
 

 

 

Additional Chief 

Engineer cum 

CHD, Irrigation, 

KAAC, Diphu 

( A) Under Baithalangso Division (Irrigation), Hamren 

 

 

 Imp. Of Presek I/S 2025-26 do- 

          
Works are 
yet to be 
started  

 Providing electrically operated STWS at 
Amreng MAC 

2025-26 do- 

          
Works are 
yet to be 
started  

1 Imp. Of  Deramukam I.S 2025-26 do-   
   

80% 

     

 
2 Imp. Of Telehor I/S 2025-26 do-      95%      

 
3 Imp. Of Telehor Rongphar I/S 2025-26 do-      95%      

 
4 Impvt. Of Donka I/S 2025-26 do-       70%     

 
5 Impvt. Of Ghilani I/S 2025-26 do-       60%     

 
6 Impvt. Of Nokchamlangso I/S 2025-26 do-        30%    

 
7 Impvt. Of Langhan I/S 2025-26       85%      

 
8 Impvt. Of Hanlokrok I/S 2025-26        50%     

 
9 Impvt. Of Rengthama I/S 2025-26 

      
 70%    

 

 
10 Imp. Of Borpani L.I.S 2025-26 

      
95%     

 

 
11 Imp. Of Hongkram I/S 2025-26 

      
80%     

 

 
12 

Additional Chief 

Engineer cum 

CHD, Irrigation, 

KAAC, Diphu 

Imp. Of Rongjamir DTWS 2025-26 

      
 60% 

    

 
13 Imp. Of Satgaon Pt. No. 2 DTWS 2025-26 

      
 70% 

    

 

14 Imp. Of Hanthorgaon I/S 2025-26 

      
 

 

30% 

   

 

15  Imp.of Mugachong LIS 2025-26 

      
 70% 

    

 

16 Imp.of  Taradubi LIS 2025-26 

      

80% 

     



 

17 Imp. Of Kollonga I/S 2025-26 

      

80% 

     

 

18 Imp. Of Artukekang I/S 2025-26 

      
 

 

40% 

   

 

19 Imp. Of Munjuli I/S 2025-26 

      

90% 

     

 

20 Imp. Of Rongmandu I/S 2025-26 

      

90% 

     

 

21 Imp. Of Longpai I/S 2025-26 

         
10% 

  

 

22 Imp. Of Rongcheck I/S 2025-26 

         
10% 

  

 

23 Imp. Of Solu I/S 2025-26 

      

90% 

     

 

4. COOPERATION :   
              

     ANNEXURE-C 

Physical Progress Report of Works under different Schemes / Programmes/ Projects across Departments of current Year (March) 2025-2026.  

SL. No. Administrative 

Department 

Name of Scheme Number of 

Sanctioned in the 

Current Year 

Progress of Current Year works / Service- Categories number of 

work 

Remarks 

100% 75-99% 50-74% 25-49% 1-25% 

1. Cooperation Repairing of Assistant Registrar of Cooperative Societies 

office building, Diphu. 

1 100%      

2. Cooperation Repairing of Quarter occupied by the Assistant Registrar of 

Cooperative Societies officer, Diphu. 

1 100%      

3. Cooperation Construction of Market Complex  

(2 Storied, ongoing) at Dokmoka. 

1 100%      

4. Cooperation Repairing of Silonijan Cooperative Office 1 100%      

5. Cooperation Earth filling at Bokajan. 1 100%      
6. Cooperation Repairing of Bokajan Lamps Building at Bokajan 1 100%      

7. Cooperation Construction of Community Centre at Bokajan 1 100%      

8. Cooperation Providing of Laptops to officers of Cooperation Department. 1 100%      

9. Cooperation Installation of Solar Lights to Societies and Lamps 1 100%      

10. Cooperation Providing of Agricultural tools/accessories to Cooperative 

Societies. 

1 100%      



11. Cooperation Providing of furniture to the official quarter of Hon’ble 

Executive Member, i/c: Cooperation Department. 

1 100%      

12. Cooperation Providing of Piglets to Live Stock/ Piggery Societies. 1 100%      

                                                                                                                                  
         ANNEXURE-D 

Physical Progress Report of Works under different Schemes / Programmes/ Projects across Departments of Previous Year. 

Administrative 
Department 

Name of schemes Total Number of 
works pending as on 

the last date of 

Previous Financial 
year 

Number of years delayed for completion as on the 
last date of last financial year categories work 

based on the delay in completion 

Progress of Pending works of previous Year pending as on the last date of last financial year 
Categories works based on the stage of physical progress 

Less than 1 

year 

>=1 to < 

<3 years 

>=3 to 

<5 yrs 

>=5 Total 

 

100% 

 

75-99% 50-74% 

 

25-49% 1-25% Not Started 

Cooperation Construction of 

Investigation 
Banglow (I.B) at 

Phuloni Lamps 

             1 2 Months  - - - - -     50%     - - 

 
 

 

 
 

 

 

 
 

 

 

      

 Annexure - X 

Name of Department:  COOPERATION 

Designation of HoD:  Additional Registrar of Coop. Societies (H), Diphu. 
 

SL. No. Name of Projects Year of 

commencement 

Fund allocation Physical 

Progress 

Financial 

Progress 

Remarks 

1 Repairing of Assistant Registrar of Cooperative Societies office 

building, Diphu. 

2025-2026 Rs.  5.00 L 100% 100% Payment Completed 

2 Repairing of Quarter occupied by the Assistant Registrar of 

Cooperative Societies officer, Diphu. 

2025-2026 Rs.  5.00 L 100% 100% Payment Completed 

3 Construction of Market Complex (2 Storied, ongoing) at Dokmoka. 2025-2026 Rs. 20.00 L 100% NIL NIL 

4 Repairing of Silonijan Cooperative Office 2025-2026 Rs.  8.00 L 100% NIL NIL 

5 Earth filling at Bokajan. 2025-2026 Rs. 15.00 L 100% 100% Payment Completed 



6 Repairing of Bokajan Lamps Building at Bokajan 2025-2026 Rs. 10.00 L 100% 100% Payment Completed 
7 Construction of Community Centre at Bokajan 2025-2026 Rs. 30.00 L 100% NIL NIL 

8 Providing of Laptops to officers of Cooperation Department. 2025-2026 Rs. 70.00 L 100% 100% Payment Completed 
9 Installation of Solar Lights to Societies and Lamps 2025-2026 Rs. 90.00 L 100% 100% Payment Completed 

10 Providing of Agricultural tools/accessories to Cooperative Societies. 2025-2026 Rs. 50.00 L 100% 100% Payment Completed 
11 Providing of furniture to the official quarter of Hon’ble Executive 

Member, i/c: Cooperation Department. 

2025-2026 Rs.   5.00 L 100% 100% Payment Completed 

12 Providing of Piglets to Live Stock/ Piggery Societies. 2025-2026 Rs.  40.00 L 100% 100% Payment Completed 

                                                                                                         TOTAL      Rs. 348.00 L    

 

                                                                                                                        

5. EDUCATION : 
 

  
Annexure-A 

Monthly status of Fund receipt and utilization for the Year 2025-26 

A. For Schemes: Fund Received. 

Sl. 
No. 

Admin. 
Dept. 

Name of Scheme  
 
 

(+Implementation 
Agency) 

PFMS Code 
& SLS Code 

Category 
CS/CSS/State/EA

P etc., 

Opening Balance 
with 

CAN/SNA/Other
s-as applicable 

Opening Balance with 
the 

District/Council/Other
s-as applicable 

Current Year 
Allocation to District 

Fund received in the 
current year 

Total fund 
available for 

Scheme 

Funds utilised 
till now Amount 
& (%in bracket) 

Amount 
for 

which 
UCs are 
pending 

at the 
end of 

previou
s year 

Utilisatio
n 

certificat
e 

sumbitte
d against 

total 
available 
funds for 

the 
current 

year 

Amount for which 
Ucs are pending as 

on date 

Remark
s 

Central 
Scheme 

State 
Share 

Central 
Schem

e 
State Share 

Centra
l 

Schem
e 

State Share 

Centra
l 

Schem
e 

State Share 

Centra
l 

Schem
e 

State 
Share 

of 
Previou

s year 

of 
Curren
t year 

 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 

1 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of Staff 
quarter at Ronghidi 
M.E. School, under 
Hamren 
Constituency West 
Karbi Anglong, 
2019-2020, 
Estimated Amount of 
Rs. 10.00L  

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

1,20,000.00 
Nil 

Rs.  
1,20,000.00 

Nil 
Rs.  

1,20,000.00 
Rs.  

1,20,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil  

2 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of new 
Class Room (03 
Room) at 
Paramananda Eng. 
(Vidya Mandir) M.E. 
School, under Kapili 
Constituency West 
Karbi Anglong, 
2019-2020, 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

5,60,000.00 
Nil 

Rs.  
5,60,000.00 

Nil 
Rs.  

5,60,000.00 
Rs.  

5,60,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 



Estimated Amount of 
Rs. 10.00L 

3 

Elementar
y 

Education 
(Upper 

Primary) 

CC Approach Road 
and Iron Gate at 
Borkok M.E. School, 
under West Karbi 
Anglong, 2020-2021, 
Estimated Amount 
Rs. 10.00L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

4 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of new 
School Building at 
Janani Girls’ M.E. 
School, under Kapili 
Constituency West 
Karbi Anglong, 
2020-2021, 
Estimated Amount of 
Rs. 10.00L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

1,20,000.00 
Nil 

Rs.  
1,20,000.00 

Nil 
Rs.  

1,20,000.00 
Rs.  

1,20,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

5 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Boundary Wall at 
Kudam English M.E. 
School, under Karbi 
Anglong, 2020-2021 
Estimated Amount  
of  Rs. 25.00L  

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

6,20,000.00 
Nil 

Rs.  
6,20,000.00 

Nil 
Rs.  

6,20,000.00 
Rs.  

6,20,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

6 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of new 
School Building at 
Chapong M.E. School, 
under Phuloni 
Constituency Karbi 
Anglong, 2020-
2021,Estimated 
Amount  of Rs. 
10.00L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

1,20,000.00 
Nil 

Rs.  
1,20,000.00 

Nil 
Rs.  

1,20,000.00 
Rs.  

1,20,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

7 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Pator Timung 
English M.E. School 
Building, under 
Langpher 
Constituency Karbi 
Anglong, 2020-2021, 
Estimated Amount of 
Rs. 20.27L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

11,47,000.00 
Nil 

Rs.  
11,47,000.00 

Nil 
Rs.  

11,47,000.00 
Rs.  

11,47,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

8 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Boundary Wall at 
Maibrik M.E. School, 
under Karbi 
Anglong, 2020-2021, 
Estimated Amount of 
Rs. 10.00 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

1,20,000.00 
Nil 

Rs.  
1,20,000.00 

Nil 
Rs.  

1,20,000.00 
Rs.  

1,20,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 



9 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Boundary Wall at  
Toupura M.E. School, 
under  Karbi 
Anglong, 2020-2021, 
Estimated Amount 
Rs. 10.00L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

10 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Sanitary Toilet with 
water facilities at 
Millennium English 
M.E. School, under 
West Karbi Anglong, 
2021-2022, 
Estimated Amount 
Rs.8.00L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

8,00,000.00 
Nil 

Rs.  
8,00,000.00 

Nil 
Rs.  

8,00,000.00 
Rs.  

8,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

11 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing/Renovatio
n of Tokolangso M.E. 
School building 
under Karbi 
Anglong, 2021-2022, 
Estimated Amount of   
Rs.  10.00L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

1,20,000.00 
Nil 

Rs.  
1,20,000.00 

Nil 
Rs.  

1,20,000.00 
Rs.  

1,20,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

12 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  Hills 
Glory  English M.E. 
School, under West 
Karbi Anglong, 
2021-2022, 
Estimated Amount 
Rs. 14.63L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

13 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Boundary Wall at  
Langsoliet Hindi M.E. 
School, under  Karbi 
Anglong, 2022-2023, 
Estimated Amount  
of Rs. 31.20L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

14 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  New 
School building at 
Sirkangnep English 
M.E. School, Diphu 
under  Karbi 
Anglong, 2022-2023, 
Estimated Amount  
of Rs. 30.00,L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

15 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Boundary Wall with 
Iron Gate at 
Rongmili M.E. 
School, Diphu under  
Karbi Anglong, 
2022-2023, 
Estimated Amount  
of Rs. 28.90,L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 



16 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  New 
School building 
three class room at 
Lorulangso M.E. 
School, Diphu under  
Karbi Anglong, 
2022-2023, 
Estimated Amount of  
Rs.30.00L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

17 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  New 
School building at  
Hazagapher M.E. 
School  under  West 
Karbi Anglong, 
2022-2023, 
Estimated Amount  
of  Rs. 19.55L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,75,000.00 
Nil 

Rs.  
10,75,000.00 

Nil 
Rs.  

10,75,000.00 
Rs.  

10,75,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

18 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Boundary Wall at 
Dhansiri M.E. School, 
Dhansiri  under  
Dhansiri 
Constituency, Karbi 
Anglong, 2022-2023, 
Estimated  Amount  
of Rs. 16.16L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

7,36,000.00 
Nil 

Rs.  
7,36,000.00 

Nil 
Rs.  

7,36,000.00 
Rs.  

7,36,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

19 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing of 
Vosokoida M.E. 
School building , 
Donkamokam under  
West Karbi Anglong, 
2022-2023, 
Estimated Amount  
of  Rs. 10.29L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

1,49,000.00 
Nil 

Rs.  
1,49,000.00 

Nil 
Rs.  

1,49,000.00 
Rs.  

1,49,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

20 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing 
/Renovation of 
Bordeka Langmili 
gaon M.E. School 
building  under  
Karbi Anglong, 
2022-2023, 
Estimated Amount   
of Rs. 13,73,100/- 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

4,93,100.00 
Nil 

Rs.  
4,93,100.00 

Nil 
Rs.  

4,93,100.00 
Rs.  

4,93,100.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

21 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing of  Vomu 
Atar M.E. School 
building , Karbi 
Rongsopi  under  
West Karbi Anglong, 
2022-2023, 
Estimated Amount  
of Rs. 14.00L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

5,20,000.00 
Nil 

Rs.  
5,20,000.00 

Nil 
Rs.  

5,20,000.00 
Rs.  

5,20,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

22 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Boundary Wall and 
Bicycle stand at 
Panbari Samphri  
M.E. School, under  
Duarbagori 
Constituency, Karbi 
Anglong, 2023-2024, 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

1,20,000.00 
Nil 

Rs.  
1,20,000.00 

Nil 
Rs.  

1,20,000.00 
Rs.  

1,20,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 



Estimated Amount  
of   Rs. 10.00L 

23 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Thongnokbe  M.E. 
School, Diphu under  
Lumbajong  
Constituency, Karbi 
Anglong, 2023-2024, 
Estimated Amount  
of   Rs. 30.00L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

24 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of New 
School Building with 
staff Common Room  
at West Tarabasa 
M.E. School, under 
Phuloni 
Constituency, 2023-
2024, Estimated 
Amount  of  Rs. 
60.86L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

25 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Boundary Wall cum 
Iron Gate at West 
Tarabasa M.E. 
School, under 
Phuloni 
Constituency, 2023-
2024, Estimated 
Amount  of  Rs. 
22.35L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

13,55,000.00 
Nil 

Rs.  
13,55,000.00 

Nil 
Rs.  

13,55,000.00 
Rs.  

13,55,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

26 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  staff 
Quarter (2 units) at 
Selawor Raikom M.E. 
School under 
Phuloni 
Constituency, 2023-
2024, Estimated 
Amount Rs.  40.00L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

20,00,000.00 
Nil 

Rs.  
20,00,000.00 

Nil 
Rs.  

20,00,000.00 
Rs.  

20,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

27 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Boundary Wall with 
Iron Gate of Selawor 
Raikom M.E. School 
under Phuloni 
Constituency, 2023-
2024, Estimated 
Amount  of Rs.  
20.00L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

11,20,000.00 
Nil 

Rs.  
11,20,000.00 

Nil 
Rs.  

11,20,000.00 
Rs.  

11,20,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

28 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing/Renovatio
n of Eragaon M.E. 
School under 
Langpher 
Constituency, 2023-
2024, Estimated 
Amount  of  Rs . 
16.12 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

7,32,000.00 
Nil 

Rs.  
7,32,000.00 

Nil 
Rs.  

7,32,000.00 
Rs.  

7,32,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 



29 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing of 
Dhansiri  M.E. School 
Building  under 
Dhansiri  
Constituency, 2023-
2024, Estimated 
Amount  of  Rs.  
11.80L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

11,80,000.00 
Nil 

Rs.  
11,80,000.00 

Nil 
Rs.  

11,80,000.00 
Rs.  

11,80,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

30 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing/Renovatio
n of Mirjeng English 
M.E. School building 
under Borjan  
Constituency, 2023-
2024, Estimated  
Amount  of Rs. 
15.00L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

6,20,000.00 
Nil 

Rs.  
6,20,000.00 

Nil 
Rs.  

6,20,000.00 
Rs.  

6,20,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

31 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing and 
Renovation of 
Lumbajong M.E. 
School building, 
Disama  under 
Lumbajong  
Constituency , 2023-
2024, Estimated 
Amount  of  Rs. 
10.00L  

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

1,30,000.00 
Nil 

Rs.  
1,30,000.00 

Nil 
Rs.  

1,30,000.00 
Rs.  

1,30,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

32 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Additional class 
room at Niz Tika  
M.E. School, 2023-
2024, Estimated 
Amount  of  Rs. 14.00 
L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

5,20,000.00 
Nil 

Rs.  
5,20,000.00 

Nil 
Rs.  

5,20,000.00 
Rs.  

5,20,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

33 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing / 
Renovation of 
Tokolangso 
Rangsina  M.E. 
School building 
under Nilip 
Constituency , 2023-
2024, Estimated 
Amount  of  Rs. 
10.80L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

2,00,000.00 
Nil 

Rs.  
2,00,000.00 

Nil 
Rs.  

2,00,000.00 
Rs.  

2,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

34 

Elementar
y 

Education 
(Upper 

Primary) 

Renovation of 
Thedong  M.E. School 
under Duarbagori  
Constituency , 2023-
2024, Estimated 
Amount  of Rs. 
16.23L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

7,43,000.00 
Nil 

Rs.  
7,43,000.00 

Nil 
Rs.  

7,43,000.00 
Rs.  

7,43,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

35 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Boundary Wall at 
Deihori  M.E. School 
under Duarbagori  
Constituency, 2023-
2024, Estimated 
Amount  of Rs. 
33.50L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 



36 

Elementar
y 

Education 
(Upper 

Primary) 

Renovation of 
Deithor Govt.  M.E. 
School building 
under Duarbagori  
Constituency , 2023-
2024, Estimated 
Amount  of Rs. 
17.78L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

8,98,000.00 
Nil 

Rs.  
8,98,000.00 

Nil 
Rs.  

8,98,000.00 
Rs.  

8,98,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

37 

Elementar
y 

Education 
(Upper 

Primary) 

Renovation of 
Dolamara Botor 
Teron M.E. School 
under Duarbagori 
Constituency, 2023-
2024, Estimated  
Amount  of Rs. 
10.47L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

1,67,000.00 
Nil 

Rs.  
1,67,000.00 

Nil 
Rs.  

1,67,000.00 
Rs.  

1,67,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

38 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of New 
School building at 
Bagori   M.E. School 
under Duarbagori 
Constituency, 2023-
2024, Estimated 
Amount  of Rs. 28.21 
L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

39 

Elementar
y 

Education 
(Upper 

Primary) 

Renovation of 
Chingthur  M.E. 
School under 
Duarbagori 
Constituency , 2023-
2024, Estimated 
Amount Rs. 14.52L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

40 

Elementar
y 

Education 
(Upper 

Primary) 

Extension Boundary 
Wall with Retaining 
Wall at Upper 
Rangsali  M.E. School 
under Duarbagori 
Constituency, 2023-
2024, Estimated 
Amount Rs. 5.00 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.    

5,00,000.00 
Nil 

Rs.    
5,00,000.00 

Nil 
Rs.    

5,00,000.00 
Rs.    

5,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

41 

Elementar
y 

Education 
(Upper 

Primary) 

Renovation of Staff 
Quarter 2 Nos. at 
Upper Deihori  M.E. 
School under 
Duarbagori 
Constituency, 2023-
2024, Estimated  
Amount  of Rs. 29.00 
L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

42 

Elementar
y 

Education 
(Upper 

Primary) 

Renovation of Staff 
Quarter at Deihori  
M.E. School under 
Duarbagori 
Constituency, 2023-
2024, Estimated 
Amount  of Rs. 
43.59L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 



43 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Boundary Wall at 
Tarabara English   
M.E. School under 
Phuloni 
Constituency, 2023-
2024, Estimated 
Amount  of  Rs . 
15.61L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

6,81,000.00 
Nil 

Rs.  
6,81,000.00 

Nil 
Rs.  

6,81,000.00 
Rs.  

6,81,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

44 

Elementar
y 

Education 
(Upper 

Primary) 

Renovation of School 
building and Bicycle 
Stand at  Deithor 
English   M.E. School 
under Duarbagori 
Constituency, 2023-
2024, Estimated 
Amount  of Rs . 
12.54L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

3,74,000.00 
Nil 

Rs.  
3,74,000.00 

Nil 
Rs.  

3,74,000.00 
Rs.  

3,74,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

45 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Teacher Quarter at 
Thedong   M.E. 
School under 
Duarbagori 
Constituency, 2023-
2024, Estimated 
Amount  of Rs. 24.49 
L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

15,69,000.00 
Nil 

Rs.  
15,69,000.00 

Nil 
Rs.  

15,69,000.00 
Rs.  

15,69,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

46 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of Addl. 
Classroom at 
Langherang M.E. 
School under 
Lumbajong 
Constituency, 2023-
2024, Estimated 
Amount  of  Rs.28.80 
L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

16,00,000.00 
Nil 

Rs.  
16,00,000.00 

Nil 
Rs.  

16,00,000.00 
Rs.  

16,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

47 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Boundary Wall at 
Hirhiri M.E. School 
under Nilip 
Constituency, 2023-
2024, Estimated 
Amount  Rs.10.40 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,40,000.00 
Nil 

Rs.  
10,40,000.00 

Nil 
Rs.  

10,40,000.00 
Rs.  

10,40,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

48 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Boundary Wall with 
Iron gate at Sot 
Recho  M.E. School, 
Deramukh under 
West Karbi Anglong, 
2023-2024, 
Estimated  Amount  
of Rs .31.87L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

49 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing 
/Renovation of 
Klimso Eng.  M.E. 
School Building  
under Phuloni  
Constituency, 2023-
2024, Estimated 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

9,37,000.00 
Nil 

Rs.  
9,37,000.00 

Nil 
Rs.  

9,37,000.00 
Rs.  

9,37,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 



Amount  of  Rs 
.18.17L 

50 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Boundary Wall at 
Artukekang  M.E. 
School 
,Donkamokam  West 
Karbi Anglong, 
2023-
2024,Estimated  
Amount  of Rs . 
19.00L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,20,000.00 
Nil 

Rs.  
10,20,000.00 

Nil 
Rs.  

10,20,000.00 
Rs.  

10,20,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

51 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Drainage System  at 
Artukekang  M.E. 
School 
,Donkamokam  West 
Karbi Anglong, 
2023-2024, 
Estimated Amount  
of Rs .27.09L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

52 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Drainage System  at 
Artukekang  M.E. 
School Donkamokam  
West Karbi Anglong, 
2023-2024, 
Estimated Amount  
of Rs .27.09L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

53 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Boundary Wall at 
Socheng Dhenta M.E. 
School under 
Socheng Dhenta 
Constituency, 2023-
2024, Estimated 
Amount  of  Rs. 30.00 
L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

54 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Kitchen cum Dining 
hall with store room 
at Lumbajong Ove 
Chingthur  M.E. 
School under 
Lumbajong 
Constituency, 2023-
2024, Estimated 
Amount  of Rs.16.50 
L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

55 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Toilet cum Bathroom 
at Lumbajong Ove 
Chingthur  M.E. 
School under 
Lumbajong 
Constituency, 2023-

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 

4,60,000.00 
Nil 

Rs. 
4,60,000.00 

Nil 
Rs. 

4,60,000.00 
Rs. 

4,60,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 



2024, Estimated 
Amount  of Rs. 9.00 L 

56 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Boundary Wall with 
Iron Gate at Wayung 
Disa M.E. School, 
2023-2024, 
Estimated Amount  
of Rs .33.10L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

57 

Elementar
y 

Education 
(Upper 

Primary) 

Earth Filling at 
Eragaon M.E. School 
under Langpher 
Constituency, 2023-
2024, Estimated  
Amount  of Rs 
.11.61L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 2,81 
,000.00 

Nil 
Rs. 2,81 
,000.00 

Nil 
Rs. 2,81 
,000.00 

Rs. 2,81 
,000.00 

Nil 
50.00

% 
Nil 

Not yet 
submitted 

Nil Nil 

 

58 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing 
/Renovation of  
Dhaujukha Semson 
Sing Engti M.E. 
School Building  
under  Howraghat 
Constituency, 2023-
2024, Estimated  
Amount of Rs 
.12.81L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

4,01,000.00 
Nil 

Rs.  
4,01,000.00 

Nil 
Rs.  

4,01,000.00 
Rs.  

4,01,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

59 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing 
/Renovation of  
Tokolangso 
Rangsina M.E. School 
Building  under Nilip  
Constituency, 2023-
2024, Estimated 
Amount  of  Rs.10.60 
L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

1,80,000.00 
Nil 

Rs.  
1,80,000.00 

Nil 
Rs.  

1,80,000.00 
Rs.  

1,80,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

60 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing 
/Renovation of  
Nahorsola Rongbong 
Terang M.E. School 
Building  under Nilip  
Constituency, 2023-
2024,Estimated  
Amount  of Rs 
.10.50L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

1,70,000.00 
Nil 

Rs.  
1,70,000.00 

Nil 
Rs.  

1,70,000.00 
Rs.  

1,70,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

61 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing 
/Renovation of  
Arlongpira M.E. 
School Building  
under Nilip   
Constituency, 2023-
2024, Estimated 
Amount  of  Rs.10.40 
L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

1,60,000.00 
Nil 

Rs.  
1,60,000.00 

Nil 
Rs.  

1,60,000.00 
Rs.  

1,60,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 



62 

Elementar
y 

Education 
(Upper 

Primary) 

Renovation of  Upper 
Dillaji M.E. School 
Building  under 
Dhansiri 
Constituency, 2023-
2024, Estimated 
Amount  of  Rs.21.90 
L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

63 

Elementar
y 

Education 
(Upper 

Primary) 

Renovation of 
Rongtara Eng.  M.E. 
School Building  
under Socheng 
Dhenta 
Constituency, 2023-
2024, Estimated 
Amount  of  Rs 
.18.15L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

9,35,000.00 
Nil 

Rs.  
9,35,000.00 

Nil 
Rs.  

9,35,000.00 
Rs.  

9,35,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

64 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Boundary Wall at 
Rongagora  Govt. 
M.E. School under 
Socheng Dhenta  
Constituency, 2023-
2024, Estimated 
Amount  of Rs .5.90L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 

2,95,000.00 
Nil 

Rs. 
2,95,000.00 

Nil 
Rs. 

2,95,000.00 
Rs. 

2,95,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

65 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing  and 
Renovation of  
Nihang Rongphar 
Eng. M.E. School 
Building  under 
Karbi Anglong, 
2023-2024, 
Estimated  Amount  
of  Rs. 16.00L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

7,20,000.00 
Nil 

Rs.  
7,20,000.00 

Nil 
Rs.  

7,20,000.00 
Rs.  

7,20,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

66 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing  and 
Renovation of  Ha-i-
mu Eng. M.E. School 
Building  under 
Karbi Anglong, 
2023-2024, 
Estimated Amount  
of  Rs .10.60L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

1,80,000.00 
Nil 

Rs.  
1,80,000.00 

Nil 
Rs.  

1,80,000.00 
Rs.  

1,80,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

67 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing 
/Renovation of  
Daujukha Semson 
Sing Engti  M.E. 
School Building  
under Karbi 
Anglong, 2023-2024, 
Estimated Amount  
Rs. 19.53 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

68 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Boundary Wall at 
Hatipura M.E. School 
under Nomati  
Constituency, 2023-
2024, Estimated 
Amount  of Rs.16.40 
L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 



69 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Boundary Wall at  
Jamuna Valley M.E. 
School under Nomati  
Constituency, 2023-
2024, Estimated 
Amount  of Rs.12.00 
L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

3,20,000.00 
Nil 

Rs.  
3,20,000.00 

Nil 
Rs.  

3,20,000.00 
Rs.  

3,20,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

70 

Elementar
y 

Education 
(Upper 

Primary) 

Renovation of  Upper 
Deopani  M.E. School 
Building  under 
Deopani 
Constituency, Karbi 
Anglong, 2023-2024, 
Estimated Amount  
of Rs .16.32L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 

7,52,000.00 
Nil 

Rs. 
7,52,000.00 

Nil 
Rs. 

7,52,000.00 
Rs. 

7,52,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

71 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Cycle Stand with 
Earth Filling at 
Tarabasa Eng. M.E. 
School  under Karbi 
Anglong, 2023-2024, 
Estimated Amount  
of Rs.10.00 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

1,20,000.00 
Nil 

Rs.  
1,20,000.00 

Nil 
Rs.  

1,20,000.00 
Rs.  

1,20,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

72 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Examination Hall 
and Toilet at Deithor 
Govt. Eng. M.E. 
School  under  
Duarbagori 
Constituency ,Karbi 
Anglong, 2023-2024, 
Estimated Amount  
of Rs .64.50L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

73 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing 
/Renovation of  
Sitiana M.E. School 
Building  under 
Karbi Anglong, 
2023-2024, 
Estimated Amount  
of Rs .10.20L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

1,40,000.00 
Nil 

Rs.  
1,40,000.00 

Nil 
Rs.  

1,40,000.00 
Rs.  

1,40,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

74 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Boundary Wall with 
Iron Gate at Lang 
Amek  M.E. School  
under  West Karbi 
Anglong, 2023-2024, 
Estimated Amount  
of Rs .23.08L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

75 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Boundary Wall with 
Iron Gate at Killing 
Sarpo M.E. School  
under  West Karbi 
Anglong, 2023-2024, 
Estimated Amount  
of  Rs .18.41L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

9,61,000.00 
Nil 

Rs.  
9,61,000.00 

Nil 
Rs.  

9,61,000.00 
Rs.  

9,61,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 



76 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Boundary Wall  at 
Chotiana M.E. School  
under   Karbi 
Anglong, 2023-2024, 
Estimated Amount  
of Rs .10.80 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

2,00,000.00 
Nil 

Rs.  
2,00,000.00 

Nil 
Rs.  

2,00,000.00 
Rs.  

2,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

77 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Entrance Gate at 
Nahorsola Rongbong 
Terang M.E. School  
under   Karbi 
Anglong, 2023-2024, 
Estimated Amount  
Rs. 90,000/- 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.    

90,000.00 
Nil 

Rs.    
90,000.00 

Nil 
Rs.    

90,000.00 
Rs.    

90,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

78 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Boundary Wall and 
Iron Gate at Hatigarh 
M.E. School  under  
West Karbi Anglong, 
2023-2024, 
Estimated Amount  
Rs. 35.59L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

79 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing  and 
Renovation of  
Bakaliaghat Govt. 
M.V. School Building  
under Karbi 
Anglong, 2023-2024, 
balance Amount  to 
be paid  Rs .16.62L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

80 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing  and 
Renovation of  
Socheng Dhenta  
M.E. School Building  
under Karbi 
Anglong, 2023-2024, 
Estimated Amount  
of Rs.14.00 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 9,60 
,000.00 

Nil 
Rs. 9,60 
,000.00 

Nil 
Rs. 9,60 
,000.00 

Rs. 9,60 
,000.00 

Nil 
50.00

% 
Nil 

Not yet 
submitted 

Nil Nil 

 

81 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
newly Headmaster 
Office Room with 
Internal 
Electrification 
Installation at 
Kalyan Bengali M.E. 
School  under  Karbi 
Anglong, 2023-2024, 
Estimated Amount  
Rs. 14,98,500/- 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

82 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Boundary Wall and 
Iron Gate at Jirim 
Borholi M.E. School  
under  West Karbi 
Anglong, 2023-2024, 
Estimated Amount  
of  Rs .25.26L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 



83 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing 
/Renovation of  
Dokhora Eng. M.E. 
School Building  
under Karbi 
Anglong, 2023-2024, 
Estimated  Amount  
of Rs .13.80L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

5,00,000.00 
Nil 

Rs.  
5,00,000.00 

Nil 
Rs.  

5,00,000.00 
Rs.  

5,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

84 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Cycle Stand at 
Langherang M.E. 
School  under  
Lumbajong 
Constituency, Karbi 
Anglong, 2023-2024, 
Estimated Amount  
of  Rs .12.36L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 

3,56,000.00 
Nil 

Rs. 
3,56,000.00 

Nil 
Rs. 

3,56,000.00 
Rs. 

3,56,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

85 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Boundary Wall at 
Dayaram Difosa M.E. 
School  under  
Dhansiri 
Constituency, Karbi 
Anglong, 2023-2024, 
Estimated Amount  
of Rs .27.94L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

86 

Elementar
y 

Education 
(Upper 

Primary) 

Renovation of  
Merrok Govt. M.E. 
School Building  
under Karbi 
Anglong, 2023-2024, 
Estimated Amount  
of Rs .19.00L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,20,000.00 
Nil 

Rs.  
10,20,000.00 

Nil 
Rs.  

10,20,000.00 
Rs.  

10,20,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

87 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing of 
Zirikindeng 
Assamese M.E. 
School , Zirikindeng  
under  West Karbi 
Anglong, 2018-2019, 
Estimated Amount  
Rs. 2.25 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

2,25,000.00 
Nil 

Rs.  
2,25,000.00 

Nil 
Rs.  

2,25,000.00 
Rs.  

2,25,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

88 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Boundary wall at 
Sirkangnep Eng. M.E. 
School, Diphu under  
Karbi Anglong, 
2024-2025, 
Estimated Amount  
Rs. 17.00 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

89 

Elementar
y 

Education 
(Upper 

Primary) 

Earth Filling  of Play 
ground at 
Sirkangnep Eng. M.E. 
School, Diphu under  
Karbi Anglong, 
2024-2025, 
Estimated Amount  
Rs. 33.00 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 



90 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
Cycle Stand at Dillaji 
Mithiphang M.E. 
School, Diphu under  
Karbi Anglong, 
2024-2025, 
Estimated Amount  
Rs. 7.50 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.7,50,000.0

0 
Nil 

Rs.7,50,000.0
0 

Nil 
Rs.7,50,000.0

0 
Rs.7,50,000.0

0 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

91 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
brick boundary wall 
at Rongplimplam 
M.E. School, 
Rongplimplam 
under  Karbi 
Anglong, 2024-2025, 
Estimated Amount  
Rs.11.05 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 

11,05,000.00 
Nil 

Rs. 
11,05,000.00 

Nil 
Rs. 

11,05,000.00 
Rs. 

11,05,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

92 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Cycle Stand at 
Silputa M.E. School, 
Bakalia under  Karbi 
Anglong, 2024-2025, 
Estimated Amount  
Rs. 12.36L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

93 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing and 
Renovation of 
Silputa M.E. School, 
Bakalia under  Karbi 
Anglong, 2024-2025, 
Estimated Amount  
Rs. 26.90L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

94 

Elementar
y 

Education 
(Upper 

Primary) 

Earth Filling at 
Tarabasa M.E. 
School, Tarabasa  
under  Karbi 
Anglong, 2024-2025, 
Estimated Amount  
Rs. 25.25L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

95 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing  of 
Bordeka Langmili 
gaon M.E. School, 
under  Karbi 
Anglong, 2024-2025, 
Estimated Amount  
Rs. 9.00L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 

9,00,000.00 
Nil 

Rs. 
9,00,000.00 

Nil 
Rs. 

9,00,000.00 
Rs. 

9,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

96 

Elementar
y 

Education 
(Upper 

Primary) 

Field Development 
at Socheng Dhenta 
M.E. School, under  
Karbi Anglong, 
2024-2025, 
Estimated Amount  
Rs. 58.68 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

97 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Addl. Classroom at 
Daldali M.E. School, 
under  Karbi 
Anglong, 2024-2025, 
Estimated Amount  
Rs. 24.30 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 



98 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing/Renovatio
n of Dhansiri  M.E. 
School, under  Karbi 
Anglong, 2024-2025, 
Estimated Amount  
Rs. 9.90 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 

9,90,000.00 
Nil 

Rs. 
9,90,000.00 

Nil 
Rs. 

9,90,000.00 
Rs. 

9,90,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

99 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Boundary Wall at 
Arlongpira English 
M.E. School, under  
Karbi Anglong, 
2024-2025, 
Estimated Amount  
Rs. 28.40 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

10
0 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Entrance Gate at 
Arlongpira English 
M.E. School, under  
Karbi Anglong, 
2024-2025, 
Estimated Amount  
Rs. 90 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil Rs. 90,000.00 Nil Rs. 90,000.00 Nil Rs. 90,000.00 Rs. 90,000.00 Nil 
50.00

% 
Nil 

Not yet 
submitted 

Nil Nil 

 

10
1 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Addl. Classroom at 
Sarisuti English M.E. 
School, under  Nilip 
Constituency, Karbi 
Anglong, 2024-2025, 
Estimated Amount  
Rs. 12.70 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

10
2 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Boundary Wall at 
Sarisuti English M.E. 
School, under  Nilip 
Constituency, Karbi 
Anglong, 2024-2025, 
Estimated Amount  
Rs. 17.60 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

10
3 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Kitchen Shed at 
Sarisuti English M.E. 
School, under  Nilip 
Constituency, Karbi 
Anglong, 2024-2025, 
Estimated Amount  
Rs. 5.50 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 

5,50,000.00 
Nil 

Rs. 
5,50,000.00 

Nil 
Rs. 

5,50,000.00 
Rs. 

5,50,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

10
4 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of  
Than Etso M.E. 
School, under  Karbi 
Anglong, 2024-2025, 
Estimated Amount  
Rs. 32.00 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs.  

10,00,000.00 
Nil 

Rs.  
10,00,000.00 

Nil 
Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

10
5 

Elementar
y 

Education 
(Upper 

Primary) 

Estimate for 
Construction of 
Kirchen Shed at 
Tarabasa ME school 
under Phuloni 
Constituency, 
Estimated Amount  
Rs. 10.00 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 



10
6 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of New 
School building at 
Merrok Govt. M.E. 
School, Dengaon 
under Nomati  
Constituency, 
Estimated Amount  
Rs. 15.00 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 

5,00,000.00 
Nil 

Rs. 
5,00,000.00 

Nil 
Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

10
7 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing of School 
building at Kakijan 
M.E. School under  
Langpher 
Constituency, 
Estimated Amount  
Rs. 8.00 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 

5,00,000.00 
Nil 

Rs. 
5,00,000.00 

Nil 
Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

10
8 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of New 
School building at 
Thong Nokbe M.E. 
School under 
Mahamaya 
Constituency, 
Estimated Amount  
Rs. 15.00 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 

5,00,000.00 
Nil 

Rs. 
5,00,000.00 

Nil 
Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

10
9 

Elementar
y 

Education 
(Upper 

Primary) 

Repairing of 
Basateplong Hindi 
M.E. School, under 
Mahamaya 
Constituency, 
Estimated Amount  
Rs. 8.00 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 

5,00,000.00 
Nil 

Rs. 
5,00,000.00 

Nil 
Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

11
0 

Elementar
y 

Education 
(Upper 

Primary) 

Renovation of 
Virwar M.E. School 
with boundary wall 
under Mahamaya 
Constituency, 
Estimated Amount  
Rs. 15.00 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 

5,00,000.00 
Nil 

Rs. 
5,00,000.00 

Nil 
Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

11
1 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of New 
School building with 
boundary wall and 
Toilet of Rasinja 
English M.E. School 
under Mahamaya 
Constituency, 
Estimated Amount  
Rs.40.00 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 

5,00,000.00 
Nil 

Rs. 
5,00,000.00 

Nil 
Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

11
2 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of New 
School building of 
Sildharampur M.E. 
School under 
Mahamaya 
Constituency, 
Estimated Amount  
Rs. 15.00 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 

5,00,000.00 
Nil 

Rs. 
5,00,000.00 

Nil 
Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

11
3 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of 
boundary wall at 
Dakhin Dighalipar 
M.E. School .(600 
mtrs.) under 
Howraghat  

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 

5,00,000.00 
Nil 

Rs. 
5,00,000.00 

Nil 
Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 



Constituency, 
Estimated Amount  
Rs. 10.00 L 

11
4 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of Head 
Master Room, 
Library Room, Earth 
Filling within the 
School premises, 
Boys’ & Girls Toilet, 
Black topping of 
path from School to 
link road and 
Repairing of School 
boundary wall  of 
Dhoujukha Semson 
Sing Engti M.E.  
School under 
Howraghat  
Constituency, 
Estimated Amount  
Rs. 45.00 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 

5,00,000.00 
Nil 

Rs. 
5,00,000.00 

Nil 
Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

11
5 

Elementar
y 

Education 
(Upper 

Primary) 

Construction of New 
School building, 
Development of 
playground, Boys’ & 
Girls’ Toilets, 
Boundary Wall, 
Approach road, 
Drinking Water 
fecilities of Upper 
Hapjan  M.E. School 
under Dhansiri 
Constituency, 
Estimated Amount 
Rs. 60.00 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

11
6 

Elementar
y 

Education 
(Upper 

Primary) 

Construction 
ofBoundary Wall at 
Salawar Waisong  
M.E. School under 
Langhin 
Constituency, 
Estimated Amount  
Rs. 14.00 L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 

7,00,000.00 
Nil 

Rs. 
7,00,000.00 

Nil 
Rs. 

7,00,000.00 
Rs. 

7,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

11
7 

Elementar
y 

Education 
(Upper 

Primary) 

Earth Filling in the 
land area of West 
Tarabasa English 
M.E. School, West 
Tarabasa, Phuloni 
Constituency, 
Estimated Aount of  
Rs. 15.00L 

Karbi 
Anglong 

Autonomou
s Council. 

Manual N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 

50.00
% 

Nil 
Not yet 

submitted 
Nil Nil 

 

 

Annexure-C 

Physical Progress of Works under different Schemes/Programmes/Projects across Departments-of Current Year 



Sl. 
No. 

Admin. Dept. Name of Scheme 
Number of works 
sanctioned in the 

current Year 

Progress of Current Year Works/Services-Categories number of works based on the stage of physical progress 

100% 75-99% 50-74% 25-49% 1-25% Not started 

1 
Elementary Education 

(Upper Primary) 

Construction of Staff quarter at Ronghidi M.E. School, under Hamren 
Constituency West Karbi Anglong, 2019-2020, Estimated Amount of Rs. 
10.00L  

N/A 
    

 

2 
Elementary Education 

(Upper Primary) 

Construction of new Class Room (03 Room) at Paramananda Eng. (Vidya 
Mandir) M.E. School, under Kapili Constituency West Karbi Anglong, 2019-
2020, Estimated Amount of Rs. 10.00L 

N/A 
    

 

3 
Elementary Education 

(Upper Primary) 
CC Approach Road and Iron Gate at Borkok M.E. School, under West Karbi 
Anglong, 2020-2021, Estimated Amount Rs. 10.00L 

N/A 
    

 

4 
Elementary Education 

(Upper Primary) 

Construction of new School Building at Janani Girls’ M.E. School, under 
Kapili Constituency West Karbi Anglong, 2020-2021, Estimated Amount of 
Rs. 10.00L 

N/A 
    

 

5 
Elementary Education 

(Upper Primary) 
Construction of Boundary Wall at Kudam English M.E. School, under Karbi 
Anglong, 2020-2021 Estimated Amount  of  Rs. 25.00L  

N/A 
    

 

6 
Elementary Education 

(Upper Primary) 
Construction of new School Building at Chapong M.E. School, under Phuloni 
Constituency Karbi Anglong, 2020-2021,Estimated Amount  of Rs. 10.00L 

N/A 
    

 

7 
Elementary Education 

(Upper Primary) 

Construction of Pator Timung English M.E. School Building, under 
Langpher Constituency Karbi Anglong, 2020-2021, Estimated Amount of 
Rs. 20.27L 

N/A 
    

 

8 
Elementary Education 

(Upper Primary) 
Construction of Boundary Wall at Maibrik M.E. School, under Karbi 
Anglong, 2020-2021, Estimated Amount of Rs. 10.00 L 

N/A 
    

 

9 
Elementary Education 

(Upper Primary) 
Construction of Boundary Wall at  Toupura M.E. School, under  Karbi 
Anglong, 2020-2021, Estimated Amount Rs. 10.00L 

N/A 
    

 

10 
Elementary Education 

(Upper Primary) 

Construction of Sanitary Toilet with water facilities at Millennium English 
M.E. School, under West Karbi Anglong, 2021-2022, Estimated Amount 
Rs.8.00L 

N/A 
    

 

11 
Elementary Education 

(Upper Primary) 
Repairing/Renovation of Tokolangso M.E. School building under Karbi 
Anglong, 2021-2022, Estimated Amount of   Rs.  10.00L 

N/A 
    

 

12 
Elementary Education 

(Upper Primary) 
Construction of  Hills Glory  English M.E. School, under West Karbi 
Anglong, 2021-2022, Estimated Amount Rs. 14.63L 

N/A 
    

 

13 
Elementary Education 

(Upper Primary) 
Construction of  Boundary Wall at  Langsoliet Hindi M.E. School, under  
Karbi Anglong, 2022-2023, Estimated Amount  of Rs. 31.20L 

N/A 
    

 

14 
Elementary Education 

(Upper Primary) 
Construction of  New School building at Sirkangnep English M.E. School, 
Diphu under  Karbi Anglong, 2022-2023, Estimated Amount  of Rs. 30.00,L 

N/A 
    

 

15 
Elementary Education 

(Upper Primary) 
Construction of  Boundary Wall with Iron Gate at Rongmili M.E. School, 
Diphu under  Karbi Anglong, 2022-2023, Estimated Amount  of Rs. 28.90,L 

N/A 
    

 

16 
Elementary Education 

(Upper Primary) 

Construction of  New School building three class room at Lorulangso M.E. 
School, Diphu under  Karbi Anglong, 2022-2023, Estimated Amount of  
Rs.30.00L 

N/A 
    

 

17 
Elementary Education 

(Upper Primary) 
Construction of  New School building at  Hazagapher M.E. School  under  
West Karbi Anglong, 2022-2023, Estimated Amount  of  Rs. 19.55L 

N/A 
    

 

18 
Elementary Education 

(Upper Primary) 

Construction of  Boundary Wall at Dhansiri M.E. School, Dhansiri  under  
Dhansiri Constituency, Karbi Anglong, 2022-2023, Estimated  Amount  of 
Rs. 16.16L 

N/A 
    

 

19 
Elementary Education 

(Upper Primary) 
Repairing of Vosokoida M.E. School building , Donkamokam under  West 
Karbi Anglong, 2022-2023, Estimated Amount  of  Rs. 10.29L 

N/A 
    

 

20 
Elementary Education 

(Upper Primary) 
Repairing /Renovation of Bordeka Langmili gaon M.E. School building  
under  Karbi Anglong, 2022-2023, Estimated Amount   of Rs. 13,73,100/- 

N/A 
    

 

21 
Elementary Education 

(Upper Primary) 
Repairing of  Vomu Atar M.E. School building , Karbi Rongsopi  under  West 
Karbi Anglong, 2022-2023, Estimated Amount  of Rs. 14.00L 

N/A 
    

 



22 
Elementary Education 

(Upper Primary) 

Construction of  Boundary Wall and Bicycle stand at Panbari Samphri  M.E. 
School, under  Duarbagori Constituency, Karbi Anglong, 2023-2024, 
Estimated Amount  of   Rs. 10.00L 

N/A 
    

 

23 
Elementary Education 

(Upper Primary) 
Construction of  Thongnokbe  M.E. School, Diphu under  Lumbajong  
Constituency, Karbi Anglong, 2023-2024, Estimated Amount  of   Rs. 30.00L 

N/A 
    

 

24 
Elementary Education 

(Upper Primary) 

Construction of New School Building with staff Common Room  at West 
Tarabasa M.E. School, under Phuloni Constituency, 2023-2024, Estimated 
Amount  of  Rs. 60.86L 

N/A 
    

 

25 
Elementary Education 

(Upper Primary) 

Construction of Boundary Wall cum Iron Gate at West Tarabasa M.E. 
School, under Phuloni Constituency, 2023-2024, Estimated Amount  of  Rs. 
22.35L 

N/A 
    

 

26 
Elementary Education 

(Upper Primary) 
Construction of  staff Quarter (2 units) at Selawor Raikom M.E. School 
under Phuloni Constituency, 2023-2024, Estimated Amount Rs.  40.00L 

N/A 
    

 

27 
Elementary Education 

(Upper Primary) 

Construction of  Boundary Wall with Iron Gate of Selawor Raikom M.E. 
School under Phuloni Constituency, 2023-2024, Estimated Amount  of Rs.  
20.00L 

N/A 
    

 

28 
Elementary Education 

(Upper Primary) 
Repairing/Renovation of Eragaon M.E. School under Langpher 
Constituency, 2023-2024, Estimated Amount  of  Rs . 16.12 L 

N/A 
    

 

29 
Elementary Education 

(Upper Primary) 
Repairing of Dhansiri  M.E. School Building  under Dhansiri  Constituency, 
2023-2024, Estimated Amount  of  Rs.  11.80L 

N/A 
    

 

30 
Elementary Education 

(Upper Primary) 
Repairing/Renovation of Mirjeng English M.E. School building under 
Borjan  Constituency, 2023-2024, Estimated  Amount  of Rs. 15.00L 

N/A 
    

 

31 
Elementary Education 

(Upper Primary) 

Repairing and Renovation of Lumbajong M.E. School building, Disama  
under Lumbajong  Constituency , 2023-2024, Estimated Amount  of  Rs. 
10.00L  

N/A 
    

 

32 
Elementary Education 

(Upper Primary) 
Construction of Additional class room at Niz Tika  M.E. School, 2023-2024, 
Estimated Amount  of  Rs. 14.00 L 

N/A 
    

 

33 
Elementary Education 

(Upper Primary) 
Repairing / Renovation of Tokolangso Rangsina  M.E. School building 
under Nilip Constituency , 2023-2024, Estimated Amount  of  Rs. 10.80L 

N/A 
    

 

34 
Elementary Education 

(Upper Primary) 
Renovation of Thedong  M.E. School under Duarbagori  Constituency , 
2023-2024, Estimated Amount  of Rs. 16.23L 

N/A 
    

 

35 
Elementary Education 

(Upper Primary) 
Construction of Boundary Wall at Deihori  M.E. School under Duarbagori  
Constituency, 2023-2024, Estimated Amount  of Rs. 33.50L 

N/A 
    

 

36 
Elementary Education 

(Upper Primary) 
Renovation of Deithor Govt.  M.E. School building under Duarbagori  
Constituency , 2023-2024, Estimated Amount  of Rs. 17.78L 

N/A 
    

 

37 
Elementary Education 

(Upper Primary) 
Renovation of Dolamara Botor Teron M.E. School under Duarbagori 
Constituency, 2023-2024, Estimated  Amount  of Rs. 10.47L 

N/A 
    

 

38 
Elementary Education 

(Upper Primary) 
Construction of New School building at Bagori   M.E. School under 
Duarbagori Constituency, 2023-2024, Estimated Amount  of Rs. 28.21 L 

N/A 
    

 

39 
Elementary Education 

(Upper Primary) 
Renovation of Chingthur  M.E. School under Duarbagori Constituency , 
2023-2024, Estimated Amount Rs. 14.52L 

N/A 
    

 

40 
Elementary Education 

(Upper Primary) 

Extension Boundary Wall with Retaining Wall at Upper Rangsali  M.E. 
School under Duarbagori Constituency, 2023-2024, Estimated Amount Rs. 
5.00 L 

N/A 
    

 

41 
Elementary Education 

(Upper Primary) 
Renovation of Staff Quarter 2 Nos. at Upper Deihori  M.E. School under 
Duarbagori Constituency, 2023-2024, Estimated  Amount  of Rs. 29.00 L 

N/A 
    

 

42 
Elementary Education 

(Upper Primary) 
Renovation of Staff Quarter at Deihori  M.E. School under Duarbagori 
Constituency, 2023-2024, Estimated Amount  of Rs. 43.59L 

N/A 
    

 

43 
Elementary Education 

(Upper Primary) 
Construction of Boundary Wall at Tarabara English   M.E. School under 
Phuloni Constituency, 2023-2024, Estimated Amount  of  Rs . 15.61L 

N/A 
    

 

44 
Elementary Education 

(Upper Primary) 

Renovation of School building and Bicycle Stand at  Deithor English   M.E. 
School under Duarbagori Constituency, 2023-2024, Estimated Amount  of 
Rs . 12.54L 

N/A 
    

 



45 
Elementary Education 

(Upper Primary) 
Construction of Teacher Quarter at Thedong   M.E. School under 
Duarbagori Constituency, 2023-2024, Estimated Amount  of Rs. 24.49 L 

N/A 
    

 

46 
Elementary Education 

(Upper Primary) 
Construction of Addl. Classroom at Langherang M.E. School under 
Lumbajong Constituency, 2023-2024, Estimated Amount  of  Rs.28.80 L 

N/A 
    

 

47 
Elementary Education 

(Upper Primary) 
Construction of Boundary Wall at Hirhiri M.E. School under Nilip 
Constituency, 2023-2024, Estimated Amount  Rs.10.40 L 

N/A 
    

 

48 
Elementary Education 

(Upper Primary) 

Construction of Boundary Wall with Iron gate at Sot Recho  M.E. School, 
Deramukh under West Karbi Anglong, 2023-2024, Estimated  Amount  of 
Rs .31.87L 

N/A 
    

 

49 
Elementary Education 

(Upper Primary) 
Repairing /Renovation of Klimso Eng.  M.E. School Building  under Phuloni  
Constituency, 2023-2024, Estimated Amount  of  Rs .18.17L 

N/A 
    

 

50 
Elementary Education 

(Upper Primary) 
Construction of Boundary Wall at Artukekang  M.E. School ,Donkamokam  
West Karbi Anglong, 2023-2024,Estimated  Amount  of Rs . 19.00L 

N/A 
    

 

51 
Elementary Education 

(Upper Primary) 

Construction of Drainage System  at Artukekang  M.E. School 
,Donkamokam  West Karbi Anglong, 2023-2024, Estimated Amount  of Rs 
.27.09L 

N/A 
    

 

52 
Elementary Education 

(Upper Primary) 
Construction of Drainage System  at Artukekang  M.E. School Donkamokam  
West Karbi Anglong, 2023-2024, Estimated Amount  of Rs .27.09L 

N/A 
    

 

53 
Elementary Education 

(Upper Primary) 

Construction of Boundary Wall at Socheng Dhenta M.E. School under 
Socheng Dhenta Constituency, 2023-2024, Estimated Amount  of  Rs. 30.00 
L 

N/A 
    

 

54 
Elementary Education 

(Upper Primary) 

Construction of Kitchen cum Dining hall with store room at Lumbajong Ove 
Chingthur  M.E. School under Lumbajong Constituency, 2023-2024, 
Estimated Amount  of Rs.16.50 L 

N/A 
    

 

55 
Elementary Education 

(Upper Primary) 

Construction of Toilet cum Bathroom at Lumbajong Ove Chingthur  M.E. 
School under Lumbajong Constituency, 2023-2024, Estimated Amount  of 
Rs. 9.00 L 

N/A 
    

 

56 
Elementary Education 

(Upper Primary) 
Construction of Boundary Wall with Iron Gate at Wayung Disa M.E. School, 
2023-2024, Estimated Amount  of Rs .33.10L 

N/A 
    

 

57 
Elementary Education 

(Upper Primary) 
Earth Filling at Eragaon M.E. School under Langpher Constituency, 2023-
2024, Estimated  Amount  of Rs .11.61L 

N/A 
    

 

58 
Elementary Education 

(Upper Primary) 

Repairing /Renovation of  Dhaujukha Semson Sing Engti M.E. School 
Building  under  Howraghat Constituency, 2023-2024, Estimated  Amount 
of Rs .12.81L 

N/A 
    

 

59 
Elementary Education 

(Upper Primary) 
Repairing /Renovation of  Tokolangso Rangsina M.E. School Building  
under Nilip  Constituency, 2023-2024, Estimated Amount  of  Rs.10.60 L 

N/A 
    

 

60 
Elementary Education 

(Upper Primary) 

Repairing /Renovation of  Nahorsola Rongbong Terang M.E. School 
Building  under Nilip  Constituency, 2023-2024,Estimated  Amount  of Rs 
.10.50L 

N/A 
    

 

61 
Elementary Education 

(Upper Primary) 
Repairing /Renovation of  Arlongpira M.E. School Building  under Nilip   
Constituency, 2023-2024, Estimated Amount  of  Rs.10.40 L 

N/A 
    

 

62 
Elementary Education 

(Upper Primary) 
Renovation of  Upper Dillaji M.E. School Building  under Dhansiri 
Constituency, 2023-2024, Estimated Amount  of  Rs.21.90 L 

N/A 
    

 

63 
Elementary Education 

(Upper Primary) 
Renovation of Rongtara Eng.  M.E. School Building  under Socheng Dhenta 
Constituency, 2023-2024, Estimated Amount  of  Rs .18.15L 

N/A 
    

 

64 
Elementary Education 

(Upper Primary) 
Construction of Boundary Wall at Rongagora  Govt. M.E. School under 
Socheng Dhenta  Constituency, 2023-2024, Estimated Amount  of Rs .5.90L 

N/A 
    

 

65 
Elementary Education 

(Upper Primary) 
Repairing  and Renovation of  Nihang Rongphar Eng. M.E. School Building  
under Karbi Anglong, 2023-2024, Estimated  Amount  of  Rs. 16.00L 

N/A 
    

 

66 
Elementary Education 

(Upper Primary) 
Repairing  and Renovation of  Ha-i-mu Eng. M.E. School Building  under 
Karbi Anglong, 2023-2024, Estimated Amount  of  Rs .10.60L 

N/A 
    

 

67 
Elementary Education 

(Upper Primary) 
Repairing /Renovation of  Daujukha Semson Sing Engti  M.E. School 
Building  under Karbi Anglong, 2023-2024, Estimated Amount  Rs. 19.53 L 

N/A 
    

 



68 
Elementary Education 

(Upper Primary) 
Construction of Boundary Wall at Hatipura M.E. School under Nomati  
Constituency, 2023-2024, Estimated Amount  of Rs.16.40 L 

N/A 
    

 

69 
Elementary Education 

(Upper Primary) 
Construction of Boundary Wall at  Jamuna Valley M.E. School under Nomati  
Constituency, 2023-2024, Estimated Amount  of Rs.12.00 L 

N/A 
    

 

70 
Elementary Education 

(Upper Primary) 
Renovation of  Upper Deopani  M.E. School Building  under Deopani 
Constituency, Karbi Anglong, 2023-2024, Estimated Amount  of Rs .16.32L 

N/A 
    

 

71 
Elementary Education 

(Upper Primary) 
Construction of Cycle Stand with Earth Filling at Tarabasa Eng. M.E. School  
under Karbi Anglong, 2023-2024, Estimated Amount  of Rs.10.00 L 

N/A 
    

 

72 
Elementary Education 

(Upper Primary) 

Construction of  Examination Hall and Toilet at Deithor Govt. Eng. M.E. 
School  under  Duarbagori Constituency ,Karbi Anglong, 2023-2024, 
Estimated Amount  of Rs .64.50L 

N/A 
    

 

73 
Elementary Education 

(Upper Primary) 
Repairing /Renovation of  Sitiana M.E. School Building  under Karbi 
Anglong, 2023-2024, Estimated Amount  of Rs .10.20L 

N/A 
    

 

74 
Elementary Education 

(Upper Primary) 
Construction of  Boundary Wall with Iron Gate at Lang Amek  M.E. School  
under  West Karbi Anglong, 2023-2024, Estimated Amount  of Rs .23.08L 

N/A 
    

 

75 
Elementary Education 

(Upper Primary) 
Construction of  Boundary Wall with Iron Gate at Killing Sarpo M.E. School  
under  West Karbi Anglong, 2023-2024, Estimated Amount  of  Rs .18.41L 

N/A 
    

 

76 
Elementary Education 

(Upper Primary) 
Construction of  Boundary Wall  at Chotiana M.E. School  under   Karbi 
Anglong, 2023-2024, Estimated Amount  of Rs .10.80 L 

N/A 
    

 

77 
Elementary Education 

(Upper Primary) 
Construction of  Entrance Gate at Nahorsola Rongbong Terang M.E. School  
under   Karbi Anglong, 2023-2024, Estimated Amount  Rs. 90,000/- 

N/A 
    

 

78 
Elementary Education 

(Upper Primary) 
Construction of  Boundary Wall and Iron Gate at Hatigarh M.E. School  
under  West Karbi Anglong, 2023-2024, Estimated Amount  Rs. 35.59L 

N/A 
    

 

79 
Elementary Education 

(Upper Primary) 
Repairing  and Renovation of  Bakaliaghat Govt. M.V. School Building  
under Karbi Anglong, 2023-2024, balance Amount  to be paid  Rs .16.62L 

N/A 
    

 

80 
Elementary Education 

(Upper Primary) 
Repairing  and Renovation of  Socheng Dhenta  M.E. School Building  under 
Karbi Anglong, 2023-2024, Estimated Amount  of Rs.14.00 L 

N/A 
    

 

81 
Elementary Education 

(Upper Primary) 

Construction of  newly Headmaster Office Room with Internal 
Electrification Installation at Kalyan Bengali M.E. School  under  Karbi 
Anglong, 2023-2024, Estimated Amount  Rs. 14,98,500/- 

N/A 
    

 

82 
Elementary Education 

(Upper Primary) 
Construction of  Boundary Wall and Iron Gate at Jirim Borholi M.E. School  
under  West Karbi Anglong, 2023-2024, Estimated Amount  of  Rs .25.26L 

N/A 
    

 

83 
Elementary Education 

(Upper Primary) 
Repairing /Renovation of  Dokhora Eng. M.E. School Building  under Karbi 
Anglong, 2023-2024, Estimated  Amount  of Rs .13.80L 

N/A 
    

 

84 
Elementary Education 

(Upper Primary) 
Construction of  Cycle Stand at Langherang M.E. School  under  Lumbajong 
Constituency, Karbi Anglong, 2023-2024, Estimated Amount  of  Rs .12.36L 

N/A 
    

 

85 
Elementary Education 

(Upper Primary) 

Construction of  Boundary Wall at Dayaram Difosa M.E. School  under  
Dhansiri Constituency, Karbi Anglong, 2023-2024, Estimated Amount  of 
Rs .27.94L 

N/A 
    

 

86 
Elementary Education 

(Upper Primary) 
Renovation of  Merrok Govt. M.E. School Building  under Karbi Anglong, 
2023-2024, Estimated Amount  of Rs .19.00L 

N/A 
    

 

87 
Elementary Education 

(Upper Primary) 
Repairing of Zirikindeng Assamese M.E. School , Zirikindeng  under  West 
Karbi Anglong, 2018-2019, Estimated Amount  Rs. 2.25 L 

N/A 
    

 

88 
Elementary Education 

(Upper Primary) 
Construction of Boundary wall at Sirkangnep Eng. M.E. School, Diphu 
under  Karbi Anglong, 2024-2025, Estimated Amount  Rs. 17.00 L 

N/A 
    

 

89 
Elementary Education 

(Upper Primary) 
Earth Filling  of Play ground at Sirkangnep Eng. M.E. School, Diphu under  
Karbi Anglong, 2024-2025, Estimated Amount  Rs. 33.00 L 

N/A 
    

 

90 
Elementary Education 

(Upper Primary) 
Construction of Cycle Stand at Dillaji Mithiphang M.E. School, Diphu under  
Karbi Anglong, 2024-2025, Estimated Amount  Rs. 7.50 L 

N/A 
    

 

91 
Elementary Education 

(Upper Primary) 

Construction of  brick boundary wall at Rongplimplam M.E. School, 
Rongplimplam under  Karbi Anglong, 2024-2025, Estimated Amount  
Rs.11.05 L 

N/A 
    

 



92 
Elementary Education 

(Upper Primary) 
Construction of  Cycle Stand at Silputa M.E. School, Bakalia under  Karbi 
Anglong, 2024-2025, Estimated Amount  Rs. 12.36L 

N/A 
    

 

93 
Elementary Education 

(Upper Primary) 
Repairing and Renovation of Silputa M.E. School, Bakalia under  Karbi 
Anglong, 2024-2025, Estimated Amount  Rs. 26.90L 

N/A 
    

 

94 
Elementary Education 

(Upper Primary) 
Earth Filling at Tarabasa M.E. School, Tarabasa  under  Karbi Anglong, 
2024-2025, Estimated Amount  Rs. 25.25L 

N/A 
    

 

95 
Elementary Education 

(Upper Primary) 
Repairing  of Bordeka Langmili gaon M.E. School, under  Karbi Anglong, 
2024-2025, Estimated Amount  Rs. 9.00L 

N/A 
    

 

96 
Elementary Education 

(Upper Primary) 
Field Development at Socheng Dhenta M.E. School, under  Karbi Anglong, 
2024-2025, Estimated Amount  Rs. 58.68 L 

N/A 
    

 

97 
Elementary Education 

(Upper Primary) 
Construction of  Addl. Classroom at Daldali M.E. School, under  Karbi 
Anglong, 2024-2025, Estimated Amount  Rs. 24.30 L 

N/A 
    

 

98 
Elementary Education 

(Upper Primary) 
Repairing/Renovation of Dhansiri  M.E. School, under  Karbi Anglong, 
2024-2025, Estimated Amount  Rs. 9.90 L 

N/A 
    

 

99 
Elementary Education 

(Upper Primary) 
Construction of  Boundary Wall at Arlongpira English M.E. School, under  
Karbi Anglong, 2024-2025, Estimated Amount  Rs. 28.40 L 

N/A 
    

 

100 
Elementary Education 

(Upper Primary) 
Construction of  Entrance Gate at Arlongpira English M.E. School, under  
Karbi Anglong, 2024-2025, Estimated Amount  Rs. 90 L 

N/A 
    

 

101 
Elementary Education 

(Upper Primary) 

Construction of  Addl. Classroom at Sarisuti English M.E. School, under  
Nilip Constituency, Karbi Anglong, 2024-2025, Estimated Amount  Rs. 
12.70 L 

N/A 
    

 

102 
Elementary Education 

(Upper Primary) 
Construction of  Boundary Wall at Sarisuti English M.E. School, under  Nilip 
Constituency, Karbi Anglong, 2024-2025, Estimated Amount  Rs. 17.60 L 

N/A 
    

 

103 
Elementary Education 

(Upper Primary) 
Construction of  Kitchen Shed at Sarisuti English M.E. School, under  Nilip 
Constituency, Karbi Anglong, 2024-2025, Estimated Amount  Rs. 5.50 L 

N/A 
    

 

104 
Elementary Education 

(Upper Primary) 
Construction of  Than Etso M.E. School, under  Karbi Anglong, 2024-2025, 
Estimated Amount  Rs. 32.00 L 

N/A 
    

 

105 
Elementary Education 

(Upper Primary) 
Estimate for Construction of Kirchen Shed at Tarabasa ME school under 
Phuloni Constituency, Estimated Amount  Rs. 10.00 L 

N/A 
    

 

106 
Elementary Education 

(Upper Primary) 
Construction of New School building at Merrok Govt. M.E. School, Dengaon 
under Nomati  Constituency, Estimated Amount  Rs. 15.00 L 

N/A 
    

 

107 
Elementary Education 

(Upper Primary) 
Repairing of School building at Kakijan M.E. School under  Langpher 
Constituency, Estimated Amount  Rs. 8.00 L 

N/A 
    

 

108 
Elementary Education 

(Upper Primary) 
Construction of New School building at Thong Nokbe M.E. School under 
Mahamaya Constituency, Estimated Amount  Rs. 15.00 L 

N/A 
    

 

109 
Elementary Education 

(Upper Primary) 
Repairing of Basateplong Hindi M.E. School, under Mahamaya 
Constituency, Estimated Amount  Rs. 8.00 L 

N/A 
    

 

110 
Elementary Education 

(Upper Primary) 
Renovation of Virwar M.E. School with boundary wall under Mahamaya 
Constituency, Estimated Amount  Rs. 15.00 L 

N/A 
    

 

111 
Elementary Education 

(Upper Primary) 

Construction of New School building with boundary wall and Toilet of 
Rasinja English M.E. School under Mahamaya Constituency, Estimated 
Amount  Rs.40.00 L 

N/A 
    

 

112 
Elementary Education 

(Upper Primary) 
Construction of New School building of Sildharampur M.E. School under 
Mahamaya Constituency, Estimated Amount  Rs. 15.00 L 

N/A 
    

 

113 
Elementary Education 

(Upper Primary) 
Construction of boundary wall at Dakhin Dighalipar M.E. School .(600 
mtrs.) under Howraghat  Constituency, Estimated Amount  Rs. 10.00 L 

N/A 
    

 

114 
Elementary Education 

(Upper Primary) 

Construction of Head Master Room, Library Room, Earth Filling within the 
School premises, Boys’ & Girls Toilet, Black topping of path from School to 
link road and Repairing of School boundary wall  of Dhoujukha Semson 
Sing Engti M.E.  School under Howraghat  Constituency, Estimated Amount  
Rs. 45.00 L 

N/A 
    

 

115 
Elementary Education 

(Upper Primary) 
Construction of New School building, Development of playground, Boys’ & 
Girls’ Toilets, Boundary Wall, Approach road, Drinking Water fecilities of 

N/A 
    

 



Upper Hapjan  M.E. School under Dhansiri Constituency, Estimated Amount 
Rs. 60.00 L 

116 
Elementary Education 

(Upper Primary) 
Construction ofBoundary Wall at Salawar Waisong  M.E. School under 
Langhin Constituency, Estimated Amount  Rs. 14.00 L 

N/A 
    

 

117 
Elementary Education 

(Upper Primary) 
Earth Filling in the land area of West Tarabasa English M.E. School, West 
Tarabasa, Phuloni Constituency, Estimated Aount of  Rs. 15.00L 

N/A 
    

 
 

Annexure-A 

Monthly status of Fund receipt and utilization for the Year 2025-26 

A. For Schemes: Fund Received. 
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e 
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e 
State Share 
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e 
State Share 
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Schem

e 
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Shar

e 

of 
Previou

s year 

of 
Curren
t year 

 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 

1 
Secondar

y 
Education 

Construction of School 
Building at Kolonga High 
School, Kolonga under 
West Karbi Anglong. (1st 
Phase), 2017-2018  
Estimated Amount  of Rs. 
25.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil  

2 
Secondar

y 
Education 

Construction of Bicycle 
Stand at Lamsakhang 
High School, under Kopili 
Constituency ,West Karbi 
Anglong, 2018-
2019Estimated Amount  
Rs. 2.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

2,00,000.00 
Nil 

Rs. 
2,00,000.00 

Nil 
Rs. 

2,00,000.00 
Rs. 

2,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

3 
Secondar

y 
Education 

Construction of Strong 
Room at Diphu Govt. 
Girls’ High School, Diphu 
under  Lumbajong  
Constituency , Karbi 
Anglong, 2019-2020, 
Estimated Amount  of Rs. 
1,45,46,000/- 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

20,00,000.00 
Nil 

Rs. 
20,00,000.00 

Nil 
Rs. 

20,00,000.00 
Rs. 

20,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

4 
Secondar

y 
Education 

Upgradation of Rangsina 
Jr. College Building, 
Donkamukam, West 
Karbi Anglong, 2020-
2021, Estimated Amount  
Rs. 50.00L  

Manua
l 

SOPD, KAAC N/A N/A Nil 
   Rs.   

5,00,000.00 
Nil 

   Rs.   
5,00,000.00 

Nil 
   Rs.   

5,00,000.00 
   Rs.   

5,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



5 
Secondar

y 
Education 

Repairing of Boundary 
Wall, Iron grill with Iron 
gate at Donkamokam 
High School,  under  
Bithung Rengthama   
Constituency , West  
Karbi Anglong, 2019-
2020, Estimated Amount  
Rs. 4.68L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
   Rs.   

4,68,000.00 
Nil 

   Rs.   
4,68,000.00 

Nil 
   Rs.   

4,68,000.00 
   Rs.   

4,68,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

6 
Secondar

y 
Education 

Construction of RCC Ring 
Well with staging Tank 
at Donkamokam High 
School,  under  Bithung 
Rengthama   
Constituency , West  
Karbi Anglong, 2019-
2020, Estimated Amount  
Rs. 4.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
   Rs.   

4,00,000.00 
Nil 

   Rs.   
4,00,000.00 

Nil 
   Rs.   

4,00,000.00 
   Rs.   

4,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

7 
Secondar

y 
Education 

Earth Filling works at 
Donkam okam High 
School,  under  Bithung 
Rengthama   
Constituency , West  
Karbi Anglong, 2019-
2020, Estimated Amount  
Rs.1.79 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
   Rs.   

1,79,000.00 
Nil 

   Rs.   
1,79,000.00 

Nil 
   Rs.   

1,79,000.00 
   Rs.   

1,79,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

8 
Secondar

y 
Education 

Construction of  Toilet 
for Boys’ at 
Donkamokam High 
School,  under  Bithung 
Rengthama   
Constituency , West  
Karbi Anglong, 2019-
2020, Estimated Amount  
Rs.3.05 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
   Rs.   

3,05,000.00 
Nil 

   Rs.   
3,05,000.00 

Nil 
   Rs.   

3,05,000.00 
   Rs.   

3,05,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

9 
Secondar

y 
Education 

Construction of  Toilet 
for Girls’ at 
Donkamokam High 
School,  under  Bithung 
Rengthama   
Constituency , West  
Karbi Anglong, , 2019-
2020, Estimated Amount  
Rs.3.35 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
   Rs.   

3,35,000.00 
Nil 

   Rs.   
3,35,000.00 

Nil 
   Rs.   

3,35,000.00 
   Rs.   

3,35,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

10 
Secondar

y 
Education 

Construction of  Mid-day 
Meal Kitchen and store 
at Beloguri Higher 
Secondary  School, 
Howraghat under  
Howraghat   
Constituency , Karbi 
Anglong,  2020-2021, 
Estimated Amount  Rs. 
5.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs. 

5,00,000.00 
Nil 

  Rs. 
5,00,000.00 

Nil 
  Rs. 

5,00,000.00 
  Rs. 

5,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



11 
Secondar

y 
Education 

Construction of New 
School Building at Thong 
Nokbe English High 
School, Balipathar under 
Sorupathar Constituency 
Karbi Anglong, 2020-
2021, Estimated Amount  
of Rs. 40,00,000/- 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

12,80,903.00 
Nil 

Rs. 
12,80,903.00 

Nil 
Rs. 

12,80,903.00 
Rs. 

12,80,903.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

12 
Secondar

y 
Education 

Repairing of  Beloguri 
Higher Secondary  
School building, 
Howraghat under  
Howraghat   
Constituency , Karbi 
Anglong, 2020-2021, 
Estimated Amount  of Rs. 
22.10 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

13 
Secondar

y 
Education 

Construction of  Addl. 
Class Room at Hamren 
Girls’ High  School, 
Hamren under  Hamren   
Constituency , West 
Karbi Anglong, 2020-
2021, Estimated Amount  
of Rs. 20.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.  

12,00,000.00 
Nil 

  Rs.  
12,00,000.00 

Nil 
  Rs.  

12,00,000.00 
  Rs.  

12,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

14 
Secondar

y 
Education 

Construction of  new 
School building at 
Langbungdingpi High   
School,  Karbi Anglong. 
(Phase – 2 ), 2020-2021, 
Estimated Amount  of Rs. 
40.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs. 

12,00,000.00 
Nil 

  Rs. 
12,00,000.00 

Nil 
  Rs. 

12,00,000.00 
  Rs. 

12,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

15 
Secondar

y 
Education 

Construction of  School 
Building and Toilet at 
Bogorighat Hindi High   
School, Jengkha under  
Kopili  Constituency , 
West Karbi Anglong, 
2021-2022, Estimated 
Amount  of Rs. 32.67L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

16 
Secondar

y 
Education 

Construction of  School 
Building and at 
Hawaipur Higher 
Secondary    School, 
Hawaipur under  Kopili  
Constituency , West 
Karbi Anglong, 2021-
2022, Estimted Amount  
of Rs. 33.26L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

17 
Secondar

y 
Education 

Repairing of  Hawaipur 
Higher Secondary    
School, Hawaipur under  
Kopili  Constituency , 
West Karbi Anglong, 
2021-2022, Estimated 
Amount  Rs.10.95 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs. 

10,95,000.00 
Nil 

  Rs. 
10,95,000.00 

Nil 
  Rs. 

10,95,000.00 
  Rs. 

10,95,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



18 
Secondar

y 
Education 

Construction of  
Examination Hall at 
Jengkha High  School, 
Jengkha under  Kopili  
Constituency , West 
Karbi Anglong, 2021-
2022, Estimated Amount  
of  Rs. 25.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

19 
Secondar

y 
Education 

Construction of  Staff 
quarter at Umchera High   
School, Umchera under  
Socheng Constituency , 
West Karbi Anglong, 
2021-2022, Estimated 
Amount  of  Rs. 10.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs. 

2,00,000.00 
Nil 

  Rs. 
2,00,000.00 

Nil 
  Rs. 

2,00,000.00 
  Rs. 

2,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

20 
Secondar

y 
Education 

Construction of  School 
Building and Toilet at 
Bogorighat Hindi High   
School, Jengkha under  
Kopili  Constituency , 
West Karbi Anglong, 
2021-2022, Estimated 
Amount  of Rs. 32.67L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

21 
Secondar

y 
Education 

Construction of  School 
Building and at 
Hawaipur Higher 
Secondary    School, 
Hawaipur under  Kopili  
Constituency , West 
Karbi Anglong, 2021-
2022, Estimted Amount  
of Rs. 33.26L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

22 
Secondar

y 
Education 

Repairing of  Hawaipur 
Higher Secondary    
School, Hawaipur under  
Kopili  Constituency , 
West Karbi Anglong, 
2021-2022, Estimated 
Amount  Rs.10.95 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs. 

10,95,000.00 
Nil 

  Rs. 
10,95,000.00 

Nil 
  Rs. 

10,95,000.00 
  Rs. 

10,95,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

23 
Secondar

y 
Education 

Construction of  
Examination Hall at 
Jengkha High  School, 
Jengkha under  Kopili  
Constituency , West 
Karbi Anglong, 2021-
2022, Estimated Amount  
of  Rs. 25.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

24 
Secondar

y 
Education 

Construction of  Staff 
quarter at Umchera High   
School, Umchera under  
Socheng Constituency , 
West Karbi Anglong, 
2021-2022, Estimated 
Amount  of  Rs. 10.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs. 

2,00,000.00 
Nil 

  Rs. 
2,00,000.00 

Nil 
  Rs. 

2,00,000.00 
  Rs. 

2,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

25 
Secondar

y 
Education 

Repairing /Renovation 
of  Balipathar Higher 
Secondary School under   
Karbi Anglong, 2021-
2022, Estimated Amount  
of  Rs. 12.70L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs. 

4,70,000.00 
Nil 

  Rs. 
4,70,000.00 

Nil 
  Rs. 

4,70,000.00 
  Rs. 

4,70,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



26 
Secondar

y 
Education 

Repairing and  
Renovation  of  
Dayangmukhum  High   
School, Jengkha under  
Kopili  Constituency , 
West Karbi Anglong, 
2022-2023, Estimated 
Amount  of Rs. 11.50L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  

Rs.3,50,000.0
0 

Nil 
  

Rs.3,50,000.0
0 

Nil 
  

Rs.3,50,000.0
0 

  
Rs.3,50,000.0

0 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

27 
Secondar

y 
Education 

Construction of 
boundary wall with Iron 
gate at  Dayangmukhum  
High   School, under  
Kopili  Constituency , 
West Karbi Anglong, 
2022-2023, Estimated 
Amount  of Rs. 10.55L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs. 

2,55,000.00 
Nil 

  Rs. 
2,55,000.00 

Nil 
  Rs. 

2,55,000.00 
  Rs. 

2,55,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

28 
Secondar

y 
Education 

Renovation  of  Addl. 
Class Room and 
Examination Hall 
Building of Mohongdijua 
High   School, under  
Dhansiri Constituency , 
Karbi Anglong, 2022-
2023, Estimated Amount  
of   Rs. 19.52L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

29 
Secondar

y 
Education 

Renovation  of  Addl. 
Class Room Building of  
Sarihajan High   School, 
under  Karbi Anglong, 
2022-2023, Estimated 
Amount  of Rs. 
10,59,500/- 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs. 

2,59,500.00 
Nil 

  Rs. 
2,59,500.00 

Nil 
  Rs. 

2,59,500.00 
  Rs. 

2,59,500.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

30 
Secondar

y 
Education 

Construction of  Office 
Room for Headmaster at 
Mithiphang High   
School, under  Karbi 
Anglong, 2022-2023, 
Estimated Amount  of 
Rs.12,07,500/- 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.   

4,07,500.00 
Nil 

  Rs.   
4,07,500.00 

Nil 
  Rs.   

4,07,500.00 
  Rs.   

4,07,500.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

31 
Secondar

y 
Education 

Construction of   
Boundary Wall at 
Mithiphang High   
School, under  Karbi 
Anglong, 2022-2023, 
Estimated Amount  of Rs. 
10,92,500/- 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.   

2,92,500.00 
Nil 

  Rs.   
2,92,500.00 

Nil 
  Rs.   

2,92,500.00 
  Rs.   

2,92,500.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

32 
Secondar

y 
Education 

Repairing and 
Construction of   
Retaining cum Boundary 
Wall at Diphu Govt. Boys’ 
H.S.   School, Diphu  
under Karbi Anglong, 
2022-2023, Estimated 
Amount of Rs. 65.59L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

33 
Secondar

y 
Education 

Construction of   Double 
leaf Iron gate at Diphu 
Govt. Boys’ H.S.   School, 
Diphu  under  Karbi 
Anglong, 2022-2023, 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.   

2,94,000.00 
Nil 

  Rs.   
2,94,000.00 

Nil 
  Rs.   

2,94,000.00 
  Rs.   

2,94,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



Estimated Amount Rs. 
2.94 L 

34 
Secondar

y 
Education 

Repairing and 
Construction of   
Retaining Wall at Diphu 
Govt.  Girls’ High   School, 
Diphu  under  Karbi 
Anglong, 2022-2023, 
Estimated Amount of Rs. 
41,98,600 /- L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

35 
Secondar

y 
Education 

Construction of   Double 
leaf Iron gate at Diphu 
Govt.  Girls’ High   School, 
Diphu  under  Karbi 
Anglong, 2022-2023, 
Estimated Amount Rs. 
2.94 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.   

2,94,000.00 
Nil 

  Rs.   
2,94,000.00 

Nil 
  Rs.   

2,94,000.00 
  Rs.   

2,94,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

36 
Secondar

y 
Education 

Construction of   Boys’ 
(01) and Girls’ (01) 
Toilets at Jengkha High   
School, Jengkha under  
West Karbi Anglong, 
2022-2023, Estimated 
Amount Rs. 5.70 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.   

5,70,000.00 
Nil 

  Rs.   
5,70,000.00 

Nil 
  Rs.   

5,70,000.00 
  Rs.   

5,70,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

37 
Secondar

y 
Education 

Construction of   Boys’  
and Girls’ Common 
Room at Jengkha High   
School, Jengkha under  
West Karbi Anglong, 
2022-2023, Estimated 
Amount Rs. 20.85 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

38 
Secondar

y 
Education 

Construction of   2 nos. of 
Cycle Stand  at Jengkha 
High   School, Jengkha 
under  West Karbi 
Anglong, 2022-2023, 
Estimated Amount Rs. 
12.30 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

39 
Secondar

y 
Education 

Construction of   2 nos.  
RCC Ring Well at Jengkha 
High   School, Jengkha 
under  West Karbi 
Anglong, 2022-2023, 
Estimated Amount Rs. 
4.72 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.   

4,72,000.00 
Nil 

  Rs.   
4,72,000.00 

Nil 
  Rs.   

4,72,000.00 
  Rs.   

4,72,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

40 
Secondar

y 
Education 

Renovation and 
Repairing  of  School 
building No. 1  including 
Electrification , Sanitary 
etc. at Binapani  High   
School building ,  under  
Karbi Anglong, 2022-
2023, Estimated Amount  
of Rs. 14.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

6,00,000.00 
Nil 

  Rs.     
6,00,000.00 

Nil 
  Rs.     

6,00,000.00 
  Rs.     

6,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



41 
Secondar

y 
Education 

Renovation and 
Repairing  of  School 
building No. 2  including 
Electrification , Sanitary 
etc. at Binapani  High   
School building ,  under  
Karbi Anglong, 2022-
2023, Estimated Amount  
of Rs. 12.73 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

4,73,000.00 
Nil 

  Rs.     
4,73,000.00 

Nil 
  Rs.     

4,73,000.00 
  Rs.     

4,73,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

42 
Secondar

y 
Education 

Renovation and 
Repairing  of  School 
building No. 3  including 
Electrification , Sanitary 
etc. at Binapani  High   
School building ,  under  
Karbi Anglong, 2022-
2023, Estimated Amount  
of Rs. 12.73 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.    

4,73,000.00 
Nil 

  Rs.    
4,73,000.00 

Nil 
  Rs.    

4,73,000.00 
  Rs.    

4,73,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

43 
Secondar

y 
Education 

Renovation and 
Repairing  of  School 
building No. 4  including 
Electrification , Sanitary 
etc. at Binapani  High   
School building ,  under  
Karbi Anglong, 2022-
2023, Estimated Amount  
of Rs. 12.72 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

4,72,000.00 
Nil 

  Rs.     
4,72,000.00 

Nil 
  Rs.     

4,72,000.00 
  Rs.     

4,72,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

44 
Secondar

y 
Education 

Renovation and 
Repairing  of  School 
building No. 5  including 
Electrification , Sanitary 
etc. at Binapani  High   
School building ,  under  
Karbi Anglong, 2022-
2023, Estimated Amount  
of Rs. 12.72 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

4,72,000.00 
Nil 

  Rs.     
4,72,000.00 

Nil 
  Rs.     

4,72,000.00 
  Rs.     

4,72,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

45 
Secondar

y 
Education 

Renovation and 
Repairing  of  School 
building No. 6  including 
Electrification , Sanitary 
etc. at Binapani  High   
School building ,  under  
Karbi Anglong, 2022-
2023, Estimated Amount  
of Rs. 14.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

6,00,000.00 
Nil 

  Rs.     
6,00,000.00 

Nil 
  Rs.     

6,00,000.00 
  Rs.     

6,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

46 
Secondar

y 
Education 

Renovation and 
Repairing  of  School 
building No. 7  including 
Electrification , Sanitary 
etc. at Binapani  High   
School building ,  under  
Karbi Anglong, 2022-
2023, Estimated Amount  
of  Rs. 12.91 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

4,91,000.00 
Nil 

  Rs.     
4,91,000.00 

Nil 
  Rs.     

4,91,000.00 
  Rs.     

4,91,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



47 
Secondar

y 
Education 

Renovation and 
Repairing  of  School 
building No. 1  including 
Electrification , Sanitary 
etc. at  Rengbonghom 
H.S. School building ,  
under  Karbi Anglong, 
2022-2023, Estimated 
Amount  of Rs. 14.73 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

6,73,000.00 
Nil 

  Rs.     
6,73,000.00 

Nil 
  Rs.     

6,73,000.00 
  Rs.     

6,73,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

48 
Secondar

y 
Education 

Renovation and 
Repairing  of  School 
building No. 2  including 
Electrification , Sanitary 
etc. at  Rengbonghom 
H.S. School building ,  
under  Karbi Anglong, 
2022-2023, Estimated 
Amount  of   Rs. 13.25 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

5,25,000.00 
Nil 

  Rs.     
5,25,000.00 

Nil 
  Rs.     

5,25,000.00 
  Rs.     

5,25,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

49 
Secondar

y 
Education 

Renovation and 
Repairing  of  School 
building No. 3  including 
Electrification , Sanitary 
etc. at  Rengbonghom 
H.S. School building ,  
under  Karbi Anglong, 
2022-2023, Estimated 
Amount  of   Rs. 13.55 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

5,55,000.00 
Nil 

  Rs.     
5,55,000.00 

Nil 
  Rs.     

5,55,000.00 
  Rs.     

5,55,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

50 
Secondar

y 
Education 

Renovation and 
Repairing  of  School 
building No. 4  including 
Electrification , Sanitary 
etc. at  Rengbonghom 
H.S. School building ,  
under  Karbi Anglong, 
2022-2023, Estimated 
Amount  of Rs. 13.20 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

5,20,000.00 
Nil 

  Rs.     
5,20,000.00 

Nil 
  Rs.     

5,20,000.00 
  Rs.     

5,20,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

51 
Secondar

y 
Education 

Renovation and 
Repairing  of  School 
building No. 5  including 
Electrification , Sanitary 
etc. at  Rengbonghom 
H.S. School building ,  
under  Karbi Anglong, 
2022-2023, Estimated  
Amount  of  Rs. 12.72 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.    

4,72,000.00 
Nil 

  Rs.    
4,72,000.00 

Nil 
  Rs.    

4,72,000.00 
  Rs.    

4,72,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

52 
Secondar

y 
Education 

Renovation and 
Repairing  of  School 
building No. 6  including 
Electrification , Sanitary 
etc. at  Rengbonghom 
H.S. School building ,  
under  Karbi Anglong, 
2022-2023, Estimated  
Amount  of Rs. 12.72 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

4,72,000.00 
Nil 

  Rs.     
4,72,000.00 

Nil 
  Rs.     

4,72,000.00 
  Rs.     

4,72,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



53 
Secondar

y 
Education 

Renovation and 
Repairing  of  School 
building No. 7  including 
Electrification , Sanitary 
etc. at  Rengbonghom 
H.S. School building ,  
under  Karbi Anglong, 
2022-2023, Estimated  
Amount  of  Rs. 14.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

6,00,000.00 
Nil 

  Rs.     
6,00,000.00 

Nil 
  Rs.     

6,00,000.00 
  Rs.     

6,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

54 
Secondar

y 
Education 

Renovation and 
Repairing  of  School RCC 
(G+1)building No. 1  
including Electrification , 
Sanitary etc. at  Diphu 
Govt. Boys’H.S. School 
building ,  under  Karbi 
Anglong, 2022-
2023,Estimated Amount  
of Rs. 20.87 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

55 
Secondar

y 
Education 

Renovation and 
Repairing  of  School  
building No. 2  including 
Electrification , Sanitary 
etc. at  Diphu Govt. 
Boys’H.S. School building 
,  under  Karbi Anglong, 
2022-2023, Estimated 
Amount  of Rs.5.55 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

5,55,000.00 
Nil 

  Rs.     
5,55,000.00 

Nil 
  Rs.     

5,55,000.00 
  Rs.     

5,55,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

56 
Secondar

y 
Education 

Renovation and 
Repairing  of  School  
building No. 3  including 
Electrification , Sanitary 
etc. at  Diphu Govt. 
Boys’H.S. School building 
,  under  Karbi Anglong, 
2022-2023, Estimated 
Amount  of Rs. 7.80 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

7,80,000.00 
Nil 

  Rs.     
7,80,000.00 

Nil 
  Rs.     

7,80,000.00 
  Rs.     

7,80,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

57 
Secondar

y 
Education 

Renovation and 
Repairing  of  School  
building No. 4  including 
Electrification , Sanitary 
etc. at  Diphu Govt. 
Boys’H.S. School building 
,  under  Karbi Anglong, 
2022-2023, Estimated 
Amount  of Rs. 5.55 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

5,55,000.00 
Nil 

  Rs.     
5,55,000.00 

Nil 
  Rs.     

5,55,000.00 
  Rs.     

5,55,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

58 
Secondar

y 
Education 

Renovation and 
Repairing  of  School  
building No. 5  including 
Electrification , Sanitary 
etc. at  Diphu Govt. 
Boys’H.S. School building 
,  under  Karbi Anglong, 
2022-2023, Estimated 
Amount  of   Rs. 12.72 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

4,72,000.00 
Nil 

  Rs.     
4,72,000.00 

Nil 
  Rs.     

4,72,000.00 
  Rs.     

4,72,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



59 
Secondar

y 
Education 

Renovation and 
Repairing  of  School  
building No. 1  including 
Electrification , Sanitary 
etc. at  Diphu Govt. Girls’ 
High  School building ,  
under  Karbi Anglong, 
2022-2023, Estimated 
Amount  of  Rs. 12.20 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

4,20,000.00 
   Rs.     

4,20,000.00 
   Rs.     

4,20,000.00 
  Rs.     

4,20,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

60 
Secondar

y 
Education 

Renovation and 
Repairing  of  School  
building No. 2  including 
Electrification , Sanitary 
etc. at  Diphu Govt. Girls’ 
High  School building ,  
under  Karbi Anglong, 
2022-2023, Estimated  
Amount  of  Rs. 12.68 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

4,68,000.00 
   Rs.     

4,68,000.00 
   Rs.     

4,68,000.00 
  Rs.     

4,68,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

61 
Secondar

y 
Education 

Renovation and 
Repairing  of  School  
building No. 3  including 
Electrification , Sanitary 
etc. at  Diphu Govt. Girls’ 
High  School building ,  
under  Karbi Anglong, 
2022-2023, Estimated 
Amount  of  Rs. 13.10 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

5,10,000.00 
   Rs.     

5,10,000.00 
   Rs.     

5,10,000.00 
  Rs.     

5,10,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

62 
Secondar

y 
Education 

Renovation and 
Repairing  of  School  
building No. 4  including 
Electrification , Sanitary 
etc. at  Diphu Govt. Girls’ 
High  School building ,  
under  Karbi Anglong, 
2022-2023, Estimated 
Amount  of   Rs. 15.64 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

7,64,000.00 
   Rs.     

7,64,000.00 
   Rs.     

7,64,000.00 
  Rs.     

7,64,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

63 
Secondar

y 
Education 

Renovation and 
Repairing  of  School  
building No. 5  including 
Electrification , Sanitary 
etc. at  Diphu Govt. Girls’ 
High  School building ,  
under  Karbi Anglong, 
2022-2023, Estimated  
Amount  of   Rs. 18.80 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
 Rs. 

10,80,000.00 
  Rs. 

10,80,000.00 
  Rs. 

10,80,000.00 
 Rs. 

10,80,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

64 
Secondar

y 
Education 

Renovation / Repairing  
of  Balipathar  Higher 
Secondary  School  
building ,  (Pt-II) ,under  
Karbi Anglong, 2023-
2024, Estimated Amount  
of Rs. 10.30 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

2,30,000.00 
   Rs.     

2,30,000.00 
   Rs.     

2,30,000.00 
  Rs.     

2,30,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

65 
Secondar

y 
Education 

Construction of 
Compound boundary 
wall at  Balipathar  
Higher Secondary  
School  ,under  Karbi 
Anglong, 2023-2024, 
Estimated  Amount  of 
Rs. 15.20 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

7,20,000.00 
   Rs.     

7,20,000.00 
   Rs.     

7,20,000.00 
  Rs.     

7,20,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



66 
Secondar

y 
Education 

Construction of new Staff 
quarter No. 1 at Binapani 
High School  , Diphu  
under  Karbi Anglong, 
2023-2024, Estimated 
Amount  of  Rs. 17.44L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

9,44,000.00 
   Rs.     

9,44,000.00 
   Rs.     

9,44,000.00 
  Rs.     

9,44,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

67 
Secondar

y 
Education 

Construction of new Staff 
quarter No. 2 at Binapani 
High School  , Diphu  
under  Karbi Anglong, 
2023-2024, Estimated 
Amount  of  Rs. 17.44L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

9,44,000.00 
   Rs.     

9,44,000.00 
   Rs.     

9,44,000.00 
  Rs.     

9,44,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

68 
Secondar

y 
Education 

Renovation / Repairing  
of  Jinbaba  High School  
building ,  under  Karbi 
Anglong, 2023-2024, 
Estimated Amount  of 
Rs.7.60L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

7,60,000.00 
   Rs.     

7,60,000.00 
   Rs.     

7,60,000.00 
  Rs.     

7,60,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

69 
Secondar

y 
Education 

Construction of  
Boundary Wall at 
Koilamati Arlongrupat 
High School  , under  
Nilip Constituency , 
Karbi Anglong, 2023-
2024, Estimated  
Amount  of Rs. 35.50L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

70 
Secondar

y 
Education 

Construction of  RCC 
Toilet for Boys’ and Girls’ 
at  Hawaipur Higher  
Secondary  School ,  
under Kapili 
Constituency , West 
Karbi Anglong, 2023-
2024, Estimated Amount 
Rs. 9.50L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs. 

9,50,000.00 
   Rs. 

9,50,000.00 
   Rs. 

9,50,000.00 
  Rs. 

9,50,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

71 
Secondar

y 
Education 

Construction of  2 nos. 
Bicycle stand  for Boys’ 
and Girls’ at  Hawaipur 
Higher Secondary  
School  ,  under Kapili 
Constituency , West 
Karbi Anglong, 2023-
2024, Estimated Amount  
of Rs. 14.85L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

6,85,000.00 
   Rs.     

6,85,000.00 
   Rs.     

6,85,000.00 
  Rs.     

6,85,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

72 
Secondar

y 
Education 

Construction of  
Boundary Wall at  Kisan 
Hindi High School  ,   
under  Lumbajong  
Constituency , Karbi 
Anglong, 2023-2024, 
Estimated Amount  of Rs. 
34.82L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

73 
Secondar

y 
Education 

Renovation  of Kekang 
Adong High School  
building ,  under  
Duarbagori ,Karbi 
Anglong, 2023-2024, 
Estimated Amount 
Rs.10.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.  

10,00,000.00 
   Rs.  

10,00,000.00 
   Rs.  

10,00,000.00 
  Rs.  

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



74 
Secondar

y 
Education 

Construction of  
Boundary Wall (Back 
side) at  Mohongdijua 
High School  ,  under  
Karbi Anglong, 2023-
2024, Estimated Amount 
Rs. 25.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

75 
Secondar

y 
Education 

Construction of  Addl. 
Class Room at Kudam 
English High School  ,   
Japarajan  under   Karbi 
Anglong, 2023-2024, 
Estimated  Amount  of  
Rs. 11.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

3,00,000.00 
   Rs.     

3,00,000.00 
   Rs.     

3,00,000.00 
  Rs.     

3,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

76 
Secondar

y 
Education 

Construction of  Addl. 
Class Room at Mogon 
Memo. English High 
School  ,  under   Karbi 
Anglong, 2023-2024, 
Estimated  Amount  of  
Rs. 11.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

3,00,000.00 
   Rs.     

3,00,000.00 
   Rs.     

3,00,000.00 
  Rs.     

3,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

77 
Secondar

y 
Education 

Renovation  of 1no. old  
School building at Sankar 
Madhab High School  
,Hawaipur   under  West 
Karbi Anglong, 2023-
2024, Estimated Amount 
Rs. 15.84 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

78 
Secondar

y 
Education 

Construction of Office 
Room at Sankar Madhab 
High School  ,Hawaipur   
under  West Karbi 
Anglong, 2023-2024, 
Estimated Amount Rs. 
9.83 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

9,83,000.00 
   Rs.     

9,83,000.00 
   Rs.     

9,83,000.00 
  Rs.     

9,83,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

79 
Secondar

y 
Education 

Construction of Boys’ 
Toilet at Sankar Madhab 
High School  ,Hawaipur   
under  West Karbi 
Anglong, 2023-2024, 
Estimated Amount Rs. 
5.78 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

5,78,000.00 
   Rs.     

5,78,000.00 
   Rs.     

5,78,000.00 
  Rs.     

5,78,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

80 
Secondar

y 
Education 

Construction of  Girls’ 
Toilet at Sankar Madhab 
High School  ,Hawaipur   
under  West Karbi 
Anglong, 2023-2024, 
Estimated Amount Rs. 
5.78 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

5,78,000.00 
   Rs.     

5,78,000.00 
   Rs.     

5,78,000.00 
  Rs.     

5,78,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

81 
Secondar

y 
Education 

Repairing  and 
Renovation of School 
building  (3 Units) at 
Bakalia English Medium   
High School  building ,  
under Langpher 
Constituency  Karbi 
Anglong , 2023-2024, 
Estimatd Amount  of  Rs. 
12.81 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

4,81,000.00 
   Rs.     

4,81,000.00 
   Rs.     

4,81,000.00 
  Rs.     

4,81,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



82 
Secondar

y 
Education 

Construction of Welcome 
Gate  for Silver Jubilee 
Celebration at Bakalia 
English Medium   High 
School  ,  under Langpher 
Constituency  Karbi 
Anglong, 2023-2024, 
Estimated Amount  of Rs. 
10.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

2,00,000.00 
   Rs.     

2,00,000.00 
   Rs.     

2,00,000.00 
  Rs.     

2,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

83 
Secondar

y 
Education 

Repairing / Renovation 
of  Bokajan Higher 
Secondary  School  
building ,  under Bokajan 
Constituency  Karbi 
Anglong, 2023-2024, 
Estimated Amount  of  
Rs. 25.09 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.   

10,00,000.00 
   Rs.   

10,00,000.00 
   Rs.   

10,00,000.00 
  Rs.   

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

84 
Secondar

y 
Education 

Construction of  
Remaining parts of CC 
Paver block  at Inspector 
of Schools   Office 
building Complex , Diphu  
under  Karbi Anglong, 
2023-2024, Estimated  
Amount  of  Rs. 
14,46,700/- 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

6,46,700.00 
   Rs.     

6,46,700.00 
   Rs.     

6,46,700.00 
  Rs.     

6,46,700.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

85 
Secondar

y 
Education 

Earth Filling at   Binapani 
High School  building, 
Diphu ,under  Karbi 
Anglong, 2023-2024, 
Estimated  Amount  of  
Rs. 10.59 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

2,59,000.00 
   Rs.     

2,59,000.00 
   Rs.     

2,59,000.00 
  Rs.     

2,59,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

86 
Secondar

y 
Education 

Construction of 
boundary wall at  
Binapani High School  
building, Diphu ,under  
Karbi Anglong, 2023-
2024, Estimated Amount  
of Rs. 20.96L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

10,00,000.00 
   Rs.     

10,00,000.00 
   Rs.     

10,00,000.00 
  Rs.     

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

87 
Secondar

y 
Education 

Repairing / Renovation  
of  Hidipi English High 
School  building, 
Hidipi,under  Karbi 
Anglong, 2023-2024, 
Estimated Amount  of Rs. 
16.80L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

8,80,000.00 
   Rs.     

8,80,000.00 
   Rs.     

8,80,000.00 
  Rs.     

8,80,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

88 
Secondar

y 
Education 

Extension of boundary 
wall at Sibnagar Ronga 
Pahar Milon High School, 
2023-2024, Estimated 
Amount  of Rs.15.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

7,00,000.00 
   Rs.     

7,00,000.00 
   Rs.     

7,00,000.00 
  Rs.     

7,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

89 
Secondar

y 
Education 

Renovation of Longnit 
High  School building, 
Longnit  under  
Singhason Constituency, 
Karbi Anglong , 2023-
2024, Estimated  
Amount  of Rs. 12.34 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

4,34,000.00 
   Rs.     

4,34,000.00 
   Rs.     

4,34,000.00 
  Rs.     

4,34,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



90 
Secondar

y 
Education 

Condtruction of 
boundary wall at Longnit 
High  School, Longnit  
under  Singhason 
Constituency, Karbi 
Anglong , 2023-2024, 
Estimated Amount  of Rs. 
38.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

91 
Secondar

y 
Education 

Construction of 
Boundary Wall at Langso 
Li-et High School, 
Langsoliet under 
Lumbajong Constituency, 
2023-2024, Estimated  
Amount  of Rs. 44.85 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

92 
Secondar

y 
Education 

Construction of Partition 
at existing Godown at 
Inspector of Schools 
building, Diphu, 2023-
2024, Estimated Amount  
Rs. 10,01,300/- 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,01,300.00 
 Rs. 

10,01,300.00 
 Rs. 

10,01,300.00 
Rs. 

10,01,300.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

93 
Secondar

y 
Education 

Repairing and Providing 
false ceiling/internal 
electrification with A.C. 
at Seminar Hall of 
District Academic 
Council building ,Diphu, 
2023-2024, Estimated 
Amount  of Rs. 
14,50,761/- 

Manua
l 

SOPD, KAAC N/A N/A Nil 
 Rs. 

10,50,761.00 
  Rs. 

10,50,761.00 
  Rs. 

10,50,761.00 
 Rs. 

10,50,761.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

94 
Secondar

y 
Education 

Renovation of 
Samelangso  High School 
Building at Samelangso  
under Korkanthi 
Constituency, 2023-
2024, Estimated Amount 
of  Rs. 17.20 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

2,20,000.00 
   Rs.     

2,20,000.00 
   Rs.     

2,20,000.00 
  Rs.     

2,20,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

95 
Secondar

y 
Education 

Construction/Extension 
of Boundary Wall at 
Eragaon English High 
School under Langpher 
Constituency, 2023-
2024, Estimated Amount  
of  Rs. 22.16 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

96 
Secondar

y 
Education 

Construction of Brick 
Boundary Wall at 
Koilajan D.A.V. High 
School under Borjan 
Constituency, 2023-
2024, Estimated  
Amount  of  Rs. 15.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.  

7,00,000.00 
   Rs.  

7,00,000.00 
   Rs.  

7,00,000.00 
  Rs.  

7,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

97 
Secondar

y 
Education 

Renovation of Rongagora  
High School Building  
under Socheng Dhenta  
Constituency, 2023-
2024, Estimated Amount  
of  Rs. 16.69L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.  

8,69,000.00 
   Rs.  

8,69,000.00 
   Rs.  

8,69,000.00 
  Rs.  

8,69,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



98 
Secondar

y 
Education 

Renovation of B.K.B. 
Parkup Pahar   High 
School Building  under 
Socheng Dhenta  
Constituency, 2023-
2024, Estimated Amount  
of  Rs. 27.40L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs. 

4,40,000.00 
   Rs. 

4,40,000.00 
   Rs. 

4,40,000.00 
  Rs. 

4,40,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

99 
Secondar

y 
Education 

Renovation of Mogon 
English  High School , 
Paklangso, 2023-2024, 
Estimated Amount  of  
Rs. 15.33L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

2,33,000.00 
   Rs.     

2,33,000.00 
   Rs.     

2,33,000.00 
  Rs.     

2,33,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

10
0 

Secondar
y 

Education 

Renovation of 
Langklangvong High 
School building under 
Duarbagori 
Constituency, 2023-
2024Estimated Amount  
of  Rs. 36.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

10
1 

Secondar
y 

Education 

Construction of 
boundary wall at 
Boundary Wall at 
Rongplimplam High 
School, 2023-2024, 
Estimated Amount  of  
Rs. 10.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

2,00,000.00 
   Rs.     

2,00,000.00 
   Rs.     

2,00,000.00 
  Rs.     

2,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

10
2 

Secondar
y 

Education 

Construction of 
Examination Hall at  
Malasi  High School 
under Duarbagori 
Constituency, 2023-
2024, Estimated Amount  
of Rs. 60.28 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

10
3 

Secondar
y 

Education 

Construction of New 
School Building at Malasi  
High School under 
Duarbagori 
Constituency, 2023-
2024, Estimated Amount  
of Rs. 28.21L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

10
4 

Secondar
y 

Education 

Renovation of 
Examination Hall at 
Bagori High  School 
under Duarbagori 
Constituency, 2023-
2024, Estimated Amount  
of Rs. 18.77L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

5,77,000.00 
   Rs.     

5,77,000.00 
   Rs.     

5,77,000.00 
  Rs.     

5,77,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

10
5 

Secondar
y 

Education 

Extension Boundary 
Wall and Earth Filling at 
Chandrasing Rongpi 
Memo. High School 
under Duarbagori 
Constituency, 2023-
2024, Estimated Amount  
of Rs. 21.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.  

10,00,000.00 
   Rs.  

10,00,000.00 
   Rs.  

10,00,000.00 
  Rs.  

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



10
6 

Secondar
y 

Education 

Extension of Boundary 
Wall, Entrance Gate and 
Bicycle Stand at Kekang 
Adong High School 
under Duarbagori 
Constituency, 2023-
2024Estimated Amount  
of Rs. 17.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

9,00,000.00 
   Rs.     

9,00,000.00 
   Rs.     

9,00,000.00 
  Rs.     

9,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

10
7 

Secondar
y 

Education 

Renovation of Kekang 
Adong High School 
under Duarbagori 
Constituency,2023-
2024,Estimated Amount  
of  Rs. 17.23L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

9,23,000.00 
   Rs.     

9,23,000.00 
   Rs.     

9,23,000.00 
  Rs.     

9,23,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

10
8 

Secondar
y 

Education 

Renovation and 
Electrification at 
Rongbonghat High 
School under Duarbagori 
Constituency, 2023-
2024, Estimated Amount  
Rs.  100.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

10
9 

Secondar
y 

Education 

Renovation of Staff 
Quarter at Malasi High 
School under Duarbagori 
Constituency, 2023-
2024, Estimated Amount  
of  Rs. 43.59L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

11
0 

Secondar
y 

Education 

Renovation of 
Examination Hall at 
Rongbonghat High 
School under Duarbagori 
Constituency , 2023-
2024, Estimated  
Amount  of   Rs. 18.77 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

5,77,000.00 
   Rs.     

5,77,000.00 
   Rs.     

5,77,000.00 
  Rs.     

5,77,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

11
1 

Secondar
y 

Education 

Renovation of 2 nos. 
High School Building 
with Electrification at 
Sildubi High School 
under Bithung 
Rengthama 
Constituency, 2023-
2024, Estimated Amount  
of  Rs. 36.59L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

11
2 

Secondar
y 

Education 

Repairing of Menmeji  
High School building 
under Bithung 
Rengthama 
Constituency, 2023-
2024, , Estimated  
Amount  of   Rs. 33.26L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

11
3 

Secondar
y 

Education 

Construction of 
Boundary Wall at Men 
Hanse High School, 
Diphu under Lumbajong  
Constituency , 2023-
2024, Estimated Amount  
of  Rs. 22.90L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



11
4 

Secondar
y 

Education 

Construction of New 
School Building at 
Chingthur High School, 
under Duarbagori  
Constituency, 2023-
2024, , Estimated 
Amount  of Rs. 28.21L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

11
5 

Secondar
y 

Education 

Construction of New 
School Building at 
Kekang Adong  High 
School, under 
Duarbagori  
Constituency, 2023-
2024, Estimated Amount  
of Rs. 37.80 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

11
6 

Secondar
y 

Education 

Repairing/Renovation of 
Balipathar  Higher 
Secondary  School   
Building  under 
Sarupathar Constituency, 
2023-2024, , Estimated 
Amount  of  Rs. 38.50 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

11
7 

Secondar
y 

Education 

Earth Filling at Kongjuk 
Athoi High  School under 
Langpher  Constituency, 
2023-2024, Estimated 
Amount  of Rs.15.96L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

7,96,000.00 
   Rs.     

7,96,000.00 
   Rs.     

7,96,000.00 
  Rs.     

7,96,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

11
8 

Secondar
y 

Education 

Repairing and 
Renovation of   
Rajapathar Tiniali High  
School building under 
Langpher  Constituency, 
2023-2024, Estimated 
Amount  of Rs. 18.93 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.  

10,93,000.00 
   Rs.  

10,93,000.00 
   Rs.  

10,93,000.00 
  Rs.  

10,93,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

11
9 

Secondar
y 

Education 

Construction of 
Boundary Wall at 
Merabheti High  School 
under Nilip 
Constituency, 2023-
2024,  Estimated  
Amount  of Rs. 13.20 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.   

5,20,000.00 
   Rs.   

5,20,000.00 
   Rs.   

5,20,000.00 
  Rs.   

5,20,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

12
0 

Secondar
y 

Education 

Renovation of 
Tekelangjun High School 
under Korkanthi 
Constituency, 2023-
2024, Estimated Amount  
of Rs.  22.30 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.   

9,30,000.00 
   Rs.   

9,30,000.00 
   Rs.   

9,30,000.00 
  Rs.   

9,30,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

12
1 

Secondar
y 

Education 

Renovation of  
Donkachingthu High  
School building under  
Karbi Anglong, 2023-
2024, Estimated  
Amount  of Rs. 13.60 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.   

5,60,000.00 
   Rs.   

5,60,000.00 
   Rs.   

5,60,000.00 
  Rs.   

5,60,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

12
2 

Secondar
y 

Education 

Renovation of  Langlokso 
High  School building 
under Karbi Anglong, 
2023-2024, ,Estimated 
Amount  of  Rs. 14.40 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.  

6,40,000.00 
   Rs.  

6,40,000.00 
   Rs.  

6,40,000.00 
  Rs.  

6,40,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



12
3 

Secondar
y 

Education 

Renovation of  Sibnagar 
Ronga Pahar Milon High  
School building under 
Karbi Anglong , 2023-
2024, Estimated Amount  
of Rs. 10.70 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.  

2,70,000.00 
   Rs.  

2,70,000.00 
   Rs.  

2,70,000.00 
  Rs.  

2,70,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

12
4 

Secondar
y 

Education 

Repairing /Renovation 
of   Dhaujukha Semson 
Sing Engti High  School 
building under 
Howraghat   
Constituency , 2023-
2024, Estimated Amount  
of   Rs. 16.07 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.   

8,07,000.00 
   Rs.   

8,07,000.00 
   Rs.   

8,07,000.00 
  Rs.   

8,07,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

12
5 

Secondar
y 

Education 

Construction of 
Boundary Wall at Mailoo 
Hindi High  School under 
West  Karbi Anglong, 
2023-2024, Estimated 
Amount  Rs. 17,50,200 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

12
6 

Secondar
y 

Education 

Renovation of  Upper 
Deopani High  School 
building under Karbi 
Anglong, 2023-2024, 
Estimated Amount  of  
Rs. 15.96L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.  

7,96,000.00 
   Rs.  

7,96,000.00 
   Rs.  

7,96,000.00 
  Rs.  

7,96,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

12
7 

Secondar
y 

Education 

Repairing  and 
Renovation of   School 
Building ( 2 Units) at 
Kongjuk Athoi High 
School under Langpher 
Constituency, 2023-
2024, Estimated Amount  
of   Rs. 16.36L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.  

8,36,000.00 
   Rs.  

8,36,000.00 
   Rs.  

8,36,000.00 
  Rs.  

8,36,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

12
8 

Secondar
y 

Education 

Repairing  and 
Renovation of  Bahoni 
Adarsha High School 
under Langpher 
Constituency, 2023-
2024, Estimated  
Amount  of  Rs. 15.82L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.   

7,82,000.00 
   Rs.   

7,82,000.00 
   Rs.   

7,82,000.00 
  Rs.   

7,82,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

12
9 

Secondar
y 

Education 

Construction of 
Boundary Wall  with Iron 
Gate at Thepli Aram High  
School under West  Karbi 
Anglong, 2023-2024, 
Estimated Amount  of Rs. 
35.58L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

13
0 

Secondar
y 

Education 

Construction of 
Boundary Wall  with Iron 
Gate at  Rangsina High  
School under West  Karbi 
Anglong, 2023-2024, 
Estimated Amount  Rs. 
40.12L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

13
1 

Secondar
y 

Education 

Construction of  Brick 
Boundary Wall  at Hidipi 
High  School building 
back side under   Karbi 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.  

7,00,000.00 
   Rs.  

7,00,000.00 
   Rs.  

7,00,000.00 
  Rs.  

7,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



Anglong, 2023-2024, 
Estimated Amount  of Rs. 
15.00L 

13
2 

Secondar
y 

Education 

Repairing /Renovation 
of  Panjan High School 
under  Karbi Anglong, 
2023-2024, Estimated 
Amount  Rs.10.80L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.  

10,80,000.00 
   Rs.  

10,80,000.00 
   Rs.  

10,80,000.00 
  Rs.  

10,80,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

13
3 

Secondar
y 

Education 

Renovation of  Class 
Room at Rongmongve 
High School under  Karbi 
Anglong, 2023-2024, 
Estimated Amount  of Rs. 
12.73L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.   

4,73,000.00 
   Rs.   

4,73,000.00 
   Rs.   

4,73,000.00 
  Rs.   

4,73,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

13
4 

Secondar
y 

Education 

Construction of  
Boundary Wall  
alongwith Iron Gate at  
Rongmongve  High 
School under  Karbi 
Anglong, 2023-2024, 
Estimated Amount  of Rs. 
30.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

13
5 

Secondar
y 

Education 

Construction of  
Boundary Wall  at 
Rengbonghom H.S. 
School under  Karbi 
Anglong, 2023-2024,  
Estimated  Amount  of 
Rs. 77.45L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

13
6 

Secondar
y 

Education 

Construction of  
Interlocking concrete 
Block approach road at 
Mohendijua   High School 
under  Karbi Anglong, 
2023-2024,  Estimated 
Amount  of Rs. 
11,51,900/- 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

3,51,900.00 
   Rs.     

3,51,900.00 
   Rs.     

3,51,900.00 
  Rs.     

3,51,900.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

13
7 

Secondar
y 

Education 

Construction of  new 
School building (Assam 
Type) at Chowkihola   
High School under  Karbi 
Anglong, 2023-2024, 
Estimated Amount  Rs. 
100.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

13
8 

Secondar
y 

Education 

Construction of  
Boundary Wall  at  
Chinthong Ronghang  
High School under  Karbi 
Anglong, 2023-2024,  
Estimated Amount  of Rs. 
30.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

13
9 

Secondar
y 

Education 

Construction of  Iron 
Gate at Langso Liet High  
School under  Karbi 
Anglong, 2023-2024, 
Estimated Amount  Rs. 
3.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
   Rs.  

3,00,000.00 
    Rs.  

3,00,000.00 
    Rs.  

3,00,000.00 
   Rs.  

3,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



14
0 

Secondar
y 

Education 

Repairing/Renovation of  
Langso Liet High  School 
building No.1 under  
Karbi Anglong, 2023-
2024, Estimated Amount 
Rs. 10.50L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

10,50,000.00 
   Rs.     

10,50,000.00 
   Rs.     

10,50,000.00 
  Rs.     

10,50,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

14
1 

Secondar
y 

Education 

Repairing/Renovation of  
Langso Liet High  School 
building No.2 under  
Karbi Anglong, 2023-
2024, Estimated Amount   
Rs. 12.70L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

14
2 

Secondar
y 

Education 

Construction of Addl. 
Class Room at  Langso 
Liet High  School under  
Karbi Anglong, 2023-
2024, Estimated Amount  
Rs. 48.90L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

14
3 

Secondar
y 

Education 

Repairing and 
Renovation of  Silonijan 
High  School under  
Karbi Anglong, 2023-
2024, Estimated Amount  
of Rs. 20.30L  

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

14
4 

Secondar
y 

Education 

Construction/Repairing/ 
Renovation of  Tinglijan 
High  School under  
Karbi Anglong, 2023-
2024, Estimated Amount  
of Rs. 16.20L  

Manua
l 

SOPD, KAAC N/A N/A Nil 
  Rs.     

8,20,000.00 
   Rs.     

8,20,000.00 
   Rs.     

8,20,000.00 
  Rs.     

8,20,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

14
5 

Secondar
y 

Education 

Construction of  ground 
floor  building of MB 
High School, Taradubi  
under Bithung 
Rengthama 
Constituency, West  
Karbi Anglong, 2023-
2024, Estimated Amount  
of Rs. 88,00,680/- 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

20,00,000.00 
 Rs. 

20,00,000.00 
 Rs. 

20,00,000.00 
Rs. 

20,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

14
6 

Secondar
y 

Education 

Construction of  1st  floor  
building  for MB High 
School, Taradubi  under 
Bithung Rengthama 
Constituency, West  
Karbi Anglong, 2023-
2024, Estimated Amount  
Rs.  59,26,041/- 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

20,00,000.00 
 Rs. 

20,00,000.00 
 Rs. 

20,00,000.00 
Rs. 

20,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

14
7 

Secondar
y 

Education 

Construction of  
Boundary Wall  at  
Dengaon  High School 
under  Karbi Anglong, 
2023-2024 Estimated 
Amount of Rs.20.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

14
8 

Secondar
y 

Education 

Renovation of  Dokmoka 
Higher Secondary  
School under  Karbi 
Anglong, 2023-
2024,Estimated  of Rs. 
22.76 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



14
9 

Secondar
y 

Education 

Renovation of  Dengaon 
High School building 
under  Karbi Anglong, 
2023-2024, Estimated 
Amount  of Rs. 45.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

15
0 

Secondar
y 

Education 

Extension and 
Renovation of Classroom 
at Bhoksong High & 
Higher Secondary School 
under Duar Amla 
Constituency, West Karbi 
Anglong, Estimated 
Amount of Rs. 55.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

15
1 

Secondar
y 

Education 

Construction of  Kitchen 
Shed at Inspector of 
Schools quarter 
Complex, Diphu under  
Karbi Anglong, 2024-
2025, Estimated Amount  
Rs.  12.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

15
2 

Secondar
y 

Education 

Construction of  
Retaining wall with 
Chain link fencing at 
Inspector of Schools 
quarter Complex, Diphu 
under  Karbi Anglong, 
2024-2025, Estimated 
Amount  Rs.  12.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

15
3 

Secondar
y 

Education 

Construction of  RCC 
Toilet at Jeng Rongpi 
English High School 
under  Karbi Anglong, 
2024-2025, Estimated 
Amount  Rs.  11.48 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

15
4 

Secondar
y 

Education 

Construction of  
Approach road at Jeng 
Rongpi English High 
School under  Karbi 
Anglong, 2024-2025, 
Estimated Amount  Rs.  
24.59L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

15
5 

Secondar
y 

Education 

Construction of  Addl. 
Classroom (3 Nos.) at 
Men Hanse Memo. 
English Higher 
Secondary  School under  
Karbi Anglong, 2024-
2025, Estimated Amount  
Rs.  35.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

15
6 

Secondar
y 

Education 

Construction of  New 
School building at 
Hatikhuli Rengdok High 
School under  Karbi 
Anglong, 2024-2025, 
Estimated Amount  Rs.  
49.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



15
7 

Secondar
y 

Education 

Earth Filling with 
approved materials 
including tree plantation 
at Boys’ Hostel field at 
Balipathar H.S. School 
under  Karbi Anglong, 
2024-2025, Estimated 
Amount  Rs.  17,56,900/- 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

15
8 

Secondar
y 

Education 

Repairing/Renovation of 
Doldali High School 
building under  Karbi 
Anglong, 2024-2025, 
Estimated Amount  Rs.  
10.30 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs.  

10,30,000.00 
 Rs.  

10,30,000.00 
 Rs.  

10,30,000.00 
Rs.  

10,30,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

15
9 

Secondar
y 

Education 

Repairing of Inglongkiri 
High School building 
under  Karbi Anglong, 
2024-2025, Estimated 
Amount  Rs.  35.55 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

16
0 

Secondar
y 

Education 

Construction of New 
School building at Men 
Hanse Memo. English 
High School under  Karbi 
Anglong, 2024-2025, 
Estimated Amount  Rs.  
30.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

16
1 

Secondar
y 

Education 

Construction of  
Boundary Wall at Men 
Hanse Memo. English 
High School under  Karbi 
Anglong, 2024-2025, 
Estimated Amount  Rs.  
19.83 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs.  

19,83,000.00 
 Rs.  

19,83,000.00 
 Rs.  

19,83,000.00 
Rs.  

19,83,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

16
2 

Secondar
y 

Education 

Repairing and Providing 
false ceiling/internal 
electrification with A.C. 
at Seminar Hall of 
District Academic 
Council building ,Diphu, 
2024-2025, Estimated 
Amount  of Rs. 
13,02,239.00 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

13,02,239.00 
 Rs. 

13,02,239.00 
 Rs. 

13,02,239.00 
Rs. 

13,02,239.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

16
3 

Secondar
y 

Education 

Construction of  Cycle 
Stand (2 Nos.) at Langhin 
Manikpur Bodo Medium 
High School under  Karbi 
Anglong, 2025-2026, 
Estimated Amount  Rs.  
15.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

16
4 

Secondar
y 

Education 

Repairing and 
Renovation of Langhin 
Manikpur Bodo Medium 
High School under  Karbi 
Anglong, 2025-2026, 
Estimated Amount  Rs.  
33.56 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



16
5 

Secondar
y 

Education 

Construction of 
Boundary Wall with 
Double Heavy Duty Iron 
gate at Langbungdingpi 
High School under  
Singhason Constituency, 
Karbi Anglong, 2025-
2026, Estimated Amount  
Rs.  14.27 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

8,00,000.00 
 Rs. 

8,00,000.00 
 Rs. 

8,00,000.00 
Rs. 

8,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

16
6 

Secondar
y 

Education 

Construction of  Separate 
RCC Toilets for Boys’ and 
Girls’at Langbungdingpi 
High School under  
Singhason Constituency, 
Karbi Anglong, 2025-
2026, Estimated Amount  
Rs.  11.52 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

8,00,000.00 
 Rs. 

8,00,000.00 
 Rs. 

8,00,000.00 
Rs. 

8,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

16
7 

Secondar
y 

Education 

Construction of  Waiting 
Shed at Rengbonghom  
Higher Secondary  
School,Diphu  under  
Lumbajong  
Constituency, Karbi 
Anglong, 2025-2026, 
Estimated Amount  Rs.  
13.61 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

16
8 

Secondar
y 

Education 

Construction of 
Additional Classroom at 
R.G. High School   under  
Bokajan  Constituency, 
Karbi Anglong, 2025-
2026, Estimated Amount  
Rs.  10.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

16
9 

Secondar
y 

Education 

Construction of Staff and 
common room at 
Kongjuk Athoi Higher 
Secondary School   under  
Langpher Constituency, 
Karbi Anglong, 2025-
2026, Estimated Amount  
Rs.  15.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

17
0 

Secondar
y 

Education 

Construction of Library 
room , Science Lab. And 
Examination Hall at 
Kongjuk Athoi Higher 
Secondary School under  
Langpher Constituency, 
Karbi Anglong, 2025-
2026, Estimated Amount  
Rs.  20.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

17
1 

Secondar
y 

Education 

Construction of  
boundary wall,Staff 
quarter and Sports 
Complex at Phonglokpet  
Higher Secondary School   
under  Langpher 
Constituency, Karbi 
Anglong, 2025-2026, 
Estimated Amount  Rs.  
20.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



17
2 

Secondar
y 

Education 

Construction of  New 
Class Room, Library, 
Gate and Earth Filling at 
Phonglokpet  Higher 
Secondary School  under  
Langpher Constituency, 
Karbi Anglong, 2025-
2026, Estimated Amount  
Rs.  20.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

17
3 

Secondar
y 

Education 

Construction of New 
School building with 
boundary wall and Toilet 
of Rasinja English High 
School  under  
Mahamaya Constituency, 
Karbi Anglong, 2025-
2026, Estimated Amount  
Rs.  20.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

17
4 

Secondar
y 

Education 

Construction of Play 
ground boundary wall 
and Earth Filling of 
Dhoujukha Semson Sing 
Engti High  School under  
Howraghat Constituency, 
Karbi Anglong, 2025-
2026, Estimated Amount  
Rs.  15.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

17
5 

Secondar
y 

Education 

Construction of 
boundary wall at Lachit 
Borphukan High School  
under  Howraghat 
Constituency, Karbi 
Anglong, 2025-2026, 
Estimated Amount  Rs.  
10.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

17
6 

Secondar
y 

Education 

Major repairing of School 
building and 
Insfrastructure for 
Bordeka Langmili 
English High School  
under  Deopani 
Constituency, Karbi 
Anglong, 2025-2026, 
Estimated Amount  Rs.  
8.00 L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

17
7 

Secondar
y 

Education 

Repairing/Renovation of 
VIP quarter being 
occupied by Education 
E.M.at Council 
Colony,Diphu under 
Lumbajong Constituency  
2025-26, Estimated 
Amount of Rs. 45.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

17
8 

Secondar
y 

Education 

Construction of 
Retaining wall with 
boundary wall at VIP 
quarter being occupied 
by Education E.M.at 
Council Colony,Diphu 
under Lumbajong 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



Constituency  2025-26, 
Estimated Amount of Rs. 
13.70L 

17
9 

Secondar
y 

Education 

Construction of chequed 
tiles flooring courtyard 
at VIP quarter being 
occupied by Education 
E.M.at Council 
Colony,Diphu under 
Lumbajong Constituency  
2025-26, Estimated 
Amount of Rs. 10.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
 Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

18
0 

Secondar
y 

Education 

Construction of Entrance 
gate at VIP quarter being 
occupied by Education 
E.M.at Council 
Colony,Diphu under 
Lumbajong Constituency  
2025-26, Estimated 
Amount of Rs. 2.50L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

2,50,000.00 
 Rs. 

2,50,000.00 
 Rs. 

2,50,000.00 
Rs. 

2,50,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

18
1 

Secondar
y 

Education 

Construction of Open 
shed at VIP quarter 
being occupied by 
Education E.M.at Council 
Colony,Diphu under 
Lumbajong Constituency  
2025-26, Estimated 
Amount of Rs. 2.30L. 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

2,30,000.00 
 Rs. 

2,30,000.00 
 Rs. 

2,30,000.00 
Rs. 

2,30,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

18
2 

Secondar
y 

Education 

Construction of Security 
shed at VIP quarter 
being occupied by 
Education E.M.at Council 
Colony,Diphu under 
Lumbajong Constituency  
2025-26, Estimated 
Amount of Rs. 1.50L. 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

1,50,000.00 
 Rs. 

1,50,000.00 
 Rs. 

1,50,000.00 
Rs. 

1,50,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

18
3 

Secondar
y 

Education 

Repairing (Modification) 
of Office Room of I.S. 
Office Building, 
KADC,Diphu under 
Lumbajong Constituency  
2025-26, Estimated 
Amount of Rs. 22.40L. 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
 Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

18
4 

Secondar
y 

Education 

Construction of Golden 
Jubilee gate at 
Mohongdijua High 
School,Mohongdijua,Kar
bi Anglong,Estimated 
Amount of Rs. 15.00L 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

15,00,000.00 
 Rs. 

15,00,000.00 
 Rs. 

15,00,000.00 
Rs. 

15,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

18
5 

Secondar
y 

Education 

Construction of Ground 
Floor Building for 
Artukekang High  School 
,  Donkamukam  under 
Bithung Rengthama 
Constituency, 2025-26, 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

30,00,000.00 
 Rs. 

30,00,000.00 
 Rs. 

30,00,000.00 
Rs. 

30,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 



Estimated Amount of 
Rs.130.53L. 

18
6 

Secondar
y 

Education 

Renovation of Waisong 
High School, Priloo 
under Kapili 
Constituency ,2025-26 , 
Estimated Amount of Rs. 
50.00L. 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

20,00,000.00 
 Rs. 

20,00,000.00 
 Rs. 

20,00,000.00 
Rs. 

20,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

18
7 

Secondar
y 

Education 

Construction of New 
School Building at West 
Tarabasa English High 
School, under  Phuloni 
Constituency, 2025-26 , 
Estimated Amount of Rs. 
95.55L. 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs. 

49,45,000.00 
 Rs. 

49,45,000.00 
 Rs. 

49,45,000.00 
Rs. 

49,45,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

18
8 

Secondar
y 

Education 

Construction of Bi-Cycle 
stand at West Tarabasa 
English High School, 
under  Phuloni 
Constituency, 2025-26 , 
Estimated Amount of Rs. 
7.55L. 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs.  

7,55,000.00 
 Rs.  

7,55,000.00 
 Rs.  

7,55,000.00 
Rs.  

7,55,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

18
9 

Secondar
y 

Education 

Providing of water 
facilities (including RCC 
Ringwell with platform 
and submersible pump 
set fitting with pipe 
connection) at West 
Tarabasa English High 
School, under  Phuloni 
Constituency, 2025-26 , 
Estimated Amount of  Rs. 
6.00L. 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs.  

6,00,000.00 
 Rs.  

6,00,000.00 
 Rs.  

6,00,000.00 
Rs.  

6,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

19
0 

Secondar
y 

Education 

Construction of  water 
staging at West Tarabasa 
English High School, 
under  Phuloni 
Constituency, 2025-26 , 
Estimated Amount of Rs. 
7.00L. 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs.  

7,00,000.00 
 Rs.  

7,00,000.00 
 Rs.  

7,00,000.00 
Rs.  

7,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

19
1 

Secondar
y 

Education 

Repairing and 
Renovation of Rongkut 
High School under  
Howraghat  
Constituency, 2025-26 , 
Estimated Amount of Rs. 
20.00L. 

Manua
l 

SOPD, KAAC N/A N/A Nil 
Rs.  

10,00,000.00 
 Rs.  

10,00,000.00 
 Rs.  

10,00,000.00 
Rs.  

10,00,000.00 
Nil 50% Nil 

Not yet 
submitted 

Nil Nil 

 

 

 

   

Annexure-C 

Physical Progress of Works under different Schemes/Programmes/Projects across Departments-of Current Year 



Sl. 
No. 

Admin. Dept. Name of Scheme 
Number of works 
sanctioned in the 

current Year 

Progress of Current Year Works/Services-Categories number of works based on the stage of physical progress 

100% 75-99% 50-74% 25-49% 1-25% Not started 

1 
Secondary 
Education 

Construction of School Building at Kolonga High School, Kolonga under West 
Karbi Anglong. (1st Phase), 2017-2018  Estimated Amount  of Rs. 25.00L 

N/A 
    

 

2 
Secondary 
Education 

Construction of Bicycle Stand at Lamsakhang High School, under Kopili 
Constituency ,West Karbi Anglong, 2018-2019Estimated Amount  Rs. 2.00L 

N/A 
    

 

3 
Secondary 
Education 

Construction of Strong Room at Diphu Govt. Girls’ High School, Diphu under  
Lumbajong  Constituency , Karbi Anglong, 2019-2020, Estimated Amount  of 
Rs. 1,45,46,000/- 

N/A 
    

 

4 
Secondary 
Education 

Upgradation of Rangsina Jr. College Building, Donkamukam, West Karbi 
Anglong, 2020-2021, Estimated Amount  Rs. 50.00L  

N/A 
    

 

5 
Secondary 
Education 

Repairing of Boundary Wall, Iron grill with Iron gate at Donkamokam High 
School,  under  Bithung Rengthama   Constituency , West  Karbi Anglong, 
2019-2020, Estimated Amount  Rs. 4.68L 

N/A 
    

 

6 
Secondary 
Education 

Construction of RCC Ring Well with staging Tank at Donkamokam High 
School,  under  Bithung Rengthama   Constituency , West  Karbi Anglong, 
2019-2020, Estimated Amount  Rs. 4.00L 

N/A 
    

 

7 
Secondary 
Education 

Earth Filling works at Donkam okam High School,  under  Bithung Rengthama   
Constituency , West  Karbi Anglong, 2019-2020, Estimated Amount  Rs.1.79 L 

N/A 
    

 

8 
Secondary 
Education 

Construction of  Toilet for Boys’ at Donkamokam High School,  under  Bithung 
Rengthama   Constituency , West  Karbi Anglong, 2019-2020, Estimated 
Amount  Rs.3.05 L 

N/A 
    

 

9 
Secondary 
Education 

Construction of  Toilet for Girls’ at Donkamokam High School,  under  Bithung 
Rengthama   Constituency , West  Karbi Anglong, , 2019-2020, Estimated 
Amount  Rs.3.35 L 

N/A 
    

 

10 
Secondary 
Education 

Construction of  Mid-day Meal Kitchen and store at Beloguri Higher Secondary  
School, Howraghat under  Howraghat   Constituency , Karbi Anglong,  2020-
2021, Estimated Amount  Rs. 5.00 L 

N/A 
    

 

11 
Secondary 
Education 

Construction of New School Building at Thong Nokbe English High School, 
Balipathar under Sorupathar Constituency Karbi Anglong, 2020-2021, 
Estimated Amount  of Rs. 40,00,000/- 

N/A 
    

 

12 
Secondary 
Education 

Repairing of  Beloguri Higher Secondary  School building, Howraghat under  
Howraghat   Constituency , Karbi Anglong, 2020-2021, Estimated Amount  of 
Rs. 22.10 L 

N/A 
    

 

13 
Secondary 
Education 

Construction of  Addl. Class Room at Hamren Girls’ High  School, Hamren 
under  Hamren   Constituency , West Karbi Anglong, 2020-2021, Estimated 
Amount  of Rs. 20.00 L 

N/A 
    

 

14 
Secondary 
Education 

Construction of  new School building at Langbungdingpi High   School,  Karbi 
Anglong. (Phase – 2 ), 2020-2021, Estimated Amount  of Rs. 40.00 L 

N/A 
    

 

15 
Secondary 
Education 

Construction of  School Building and Toilet at Bogorighat Hindi High   School, 
Jengkha under  Kopili  Constituency , West Karbi Anglong, 2021-2022, 
Estimated Amount  of Rs. 32.67L 

N/A 
    

 

16 
Secondary 
Education 

Construction of  School Building and at Hawaipur Higher Secondary    School, 
Hawaipur under  Kopili  Constituency , West Karbi Anglong, 2021-2022, 
Estimted Amount  of Rs. 33.26L 

N/A 
    

 

17 
Secondary 
Education 

Repairing of  Hawaipur Higher Secondary    School, Hawaipur under  Kopili  
Constituency , West Karbi Anglong, 2021-2022, Estimated Amount  Rs.10.95 L 

N/A 
    

 

18 
Secondary 
Education 

Construction of  Examination Hall at Jengkha High  School, Jengkha under  
Kopili  Constituency , West Karbi Anglong, 2021-2022, Estimated Amount  of  
Rs. 25.00 L 

N/A 
    

 



19 
Secondary 
Education 

Construction of  Staff quarter at Umchera High   School, Umchera under  
Socheng Constituency , West Karbi Anglong, 2021-2022, Estimated Amount  of  
Rs. 10.00 L 

N/A 
    

 

20 
Secondary 
Education 

Construction of  School Building and Toilet at Bogorighat Hindi High   School, 
Jengkha under  Kopili  Constituency , West Karbi Anglong, 2021-2022, 
Estimated Amount  of Rs. 32.67L 

N/A 
    

 

21 
Secondary 
Education 

Construction of  School Building and at Hawaipur Higher Secondary    School, 
Hawaipur under  Kopili  Constituency , West Karbi Anglong, 2021-2022, 
Estimted Amount  of Rs. 33.26L 

N/A 
    

 

22 
Secondary 
Education 

Repairing of  Hawaipur Higher Secondary    School, Hawaipur under  Kopili  
Constituency , West Karbi Anglong, 2021-2022, Estimated Amount  Rs.10.95 L 

N/A 
    

 

23 
Secondary 
Education 

Construction of  Examination Hall at Jengkha High  School, Jengkha under  
Kopili  Constituency , West Karbi Anglong, 2021-2022, Estimated Amount  of  
Rs. 25.00 L 

N/A 
    

 

24 
Secondary 
Education 

Construction of  Staff quarter at Umchera High   School, Umchera under  
Socheng Constituency , West Karbi Anglong, 2021-2022, Estimated Amount  of  
Rs. 10.00 L 

N/A 
    

 

25 
Secondary 
Education 

Repairing /Renovation of  Balipathar Higher Secondary School under   Karbi 
Anglong, 2021-2022, Estimated Amount  of  Rs. 12.70L 

N/A 
    

 

26 
Secondary 
Education 

Repairing and  Renovation  of  Dayangmukhum  High   School, Jengkha under  
Kopili  Constituency , West Karbi Anglong, 2022-2023, Estimated Amount  of 
Rs. 11.50L 

N/A 
    

 

27 
Secondary 
Education 

Construction of boundary wall with Iron gate at  Dayangmukhum  High   
School, under  Kopili  Constituency , West Karbi Anglong, 2022-2023, 
Estimated Amount  of Rs. 10.55L 

N/A 
    

 

28 
Secondary 
Education 

Renovation  of  Addl. Class Room and Examination Hall Building of 
Mohongdijua High   School, under  Dhansiri Constituency , Karbi Anglong, 
2022-2023, Estimated Amount  of   Rs. 19.52L 

N/A 
    

 

29 
Secondary 
Education 

Renovation  of  Addl. Class Room Building of  Sarihajan High   School, under  
Karbi Anglong, 2022-2023, Estimated Amount  of Rs. 10,59,500/- 

N/A 
    

 

30 
Secondary 
Education 

Construction of  Office Room for Headmaster at Mithiphang High   School, 
under  Karbi Anglong, 2022-2023, Estimated Amount  of Rs.12,07,500/- 

N/A 
    

 

31 
Secondary 
Education 

Construction of   Boundary Wall at Mithiphang High   School, under  Karbi 
Anglong, 2022-2023, Estimated Amount  of Rs. 10,92,500/- 

N/A 
    

 

32 
Secondary 
Education 

Repairing and Construction of   Retaining cum Boundary Wall at Diphu Govt. 
Boys’ H.S.   School, Diphu  under Karbi Anglong, 2022-2023, Estimated 
Amount of Rs. 65.59L 

N/A 
    

 

33 
Secondary 
Education 

Construction of   Double leaf Iron gate at Diphu Govt. Boys’ H.S.   School, Diphu  
under  Karbi Anglong, 2022-2023, Estimated Amount Rs. 2.94 L 

N/A 
    

 

34 
Secondary 
Education 

Repairing and Construction of   Retaining Wall at Diphu Govt.  Girls’ High   
School, Diphu  under  Karbi Anglong, 2022-2023, Estimated Amount of Rs. 
41,98,600 /- L 

N/A 
    

 

35 
Secondary 
Education 

Construction of   Double leaf Iron gate at Diphu Govt.  Girls’ High   School, 
Diphu  under  Karbi Anglong, 2022-2023, Estimated Amount Rs. 2.94 L 

N/A 
    

 

36 
Secondary 
Education 

Construction of   Boys’ (01) and Girls’ (01) Toilets at Jengkha High   School, 
Jengkha under  West Karbi Anglong, 2022-2023, Estimated Amount Rs. 5.70 L 

N/A 
    

 

37 
Secondary 
Education 

Construction of   Boys’  and Girls’ Common Room at Jengkha High   School, 
Jengkha under  West Karbi Anglong, 2022-2023, Estimated Amount Rs. 20.85 
L 

N/A 
    

 

38 
Secondary 
Education 

Construction of   2 nos. of Cycle Stand  at Jengkha High   School, Jengkha under  
West Karbi Anglong, 2022-2023, Estimated Amount Rs. 12.30 L 

N/A 
    

 

39 
Secondary 
Education 

Construction of   2 nos.  RCC Ring Well at Jengkha High   School, Jengkha under  
West Karbi Anglong, 2022-2023, Estimated Amount Rs. 4.72 L 

N/A 
    

 



40 
Secondary 
Education 

Renovation and Repairing  of  School building No. 1  including Electrification , 
Sanitary etc. at Binapani  High   School building ,  under  Karbi Anglong, 2022-
2023, Estimated Amount  of Rs. 14.00 L 

N/A 
    

 

41 
Secondary 
Education 

Renovation and Repairing  of  School building No. 2  including Electrification , 
Sanitary etc. at Binapani  High   School building ,  under  Karbi Anglong, 2022-
2023, Estimated Amount  of Rs. 12.73 L 

N/A 
    

 

42 
Secondary 
Education 

Renovation and Repairing  of  School building No. 3  including Electrification , 
Sanitary etc. at Binapani  High   School building ,  under  Karbi Anglong, 2022-
2023, Estimated Amount  of Rs. 12.73 L 

N/A 
    

 

43 
Secondary 
Education 

Renovation and Repairing  of  School building No. 4  including Electrification , 
Sanitary etc. at Binapani  High   School building ,  under  Karbi Anglong, 2022-
2023, Estimated Amount  of Rs. 12.72 L 

N/A 
    

 

44 
Secondary 
Education 

Renovation and Repairing  of  School building No. 5  including Electrification , 
Sanitary etc. at Binapani  High   School building ,  under  Karbi Anglong, 2022-
2023, Estimated Amount  of Rs. 12.72 L 

N/A 
    

 

45 
Secondary 
Education 

Renovation and Repairing  of  School building No. 6  including Electrification , 
Sanitary etc. at Binapani  High   School building ,  under  Karbi Anglong, 2022-
2023, Estimated Amount  of Rs. 14.00 L 

N/A 
    

 

46 
Secondary 
Education 

Renovation and Repairing  of  School building No. 7  including Electrification , 
Sanitary etc. at Binapani  High   School building ,  under  Karbi Anglong, 2022-
2023, Estimated Amount  of  Rs. 12.91 L 

N/A 
    

 

47 
Secondary 
Education 

Renovation and Repairing  of  School building No. 1  including Electrification , 
Sanitary etc. at  Rengbonghom H.S. School building ,  under  Karbi Anglong, 
2022-2023, Estimated Amount  of Rs. 14.73 L 

N/A 
    

 

48 
Secondary 
Education 

Renovation and Repairing  of  School building No. 2  including Electrification ,  
Sanitary etc. at  Rengbonghom H.S. School building ,  under  Karbi Anglong, 
2022-2023, Estimated Amount  of   Rs. 13.25 L 

N/A 
    

 

49 
Secondary 
Education 

Renovation and Repairing  of  School building No. 3  including Electrification , 
Sanitary etc. at  Rengbonghom H.S. School building ,  under  Karbi Anglong, 
2022-2023, Estimated Amount  of   Rs. 13.55 L 

N/A 
    

 

50 
Secondary 
Education 

Renovation and Repairing  of  School building No. 4  including Electrification , 
Sanitary etc. at  Rengbonghom H.S. School building ,  under  Karbi Anglong, 
2022-2023, Estimated Amount  of Rs. 13.20 L 

N/A 
    

 

51 
Secondary 
Education 

Renovation and Repairing  of  School building No. 5  including Electrification , 
Sanitary etc. at  Rengbonghom H.S. School building ,  under  Karbi Anglong, 
2022-2023, Estimated  Amount  of  Rs. 12.72 L 

N/A 
    

 

52 
Secondary 
Education 

Renovation and Repairing  of  School building No. 6  including Electrification , 
Sanitary etc. at  Rengbonghom H.S. School building ,  under  Karbi Anglong, 
2022-2023, Estimated  Amount  of Rs. 12.72 L 

N/A 
    

 

53 
Secondary 
Education 

Renovation and Repairing  of  School building No. 7  including Electrification , 
Sanitary etc. at  Rengbonghom H.S. School building ,  under  Karbi Anglong, 
2022-2023, Estimated  Amount  of  Rs. 14.00 L 

N/A 
    

 

54 
Secondary 
Education 

Renovation and Repairing  of  School RCC (G+1)building No. 1  including 
Electrification , Sanitary etc. at  Diphu Govt. Boys’H.S. School building ,  under  
Karbi Anglong, 2022-2023,Estimated Amount  of Rs. 20.87 L 

N/A 
    

 

55 
Secondary 
Education 

Renovation and Repairing  of  School  building No. 2  including Electrification , 
Sanitary etc. at  Diphu Govt. Boys’H.S. School building ,  under  Karbi Anglong, 
2022-2023, Estimated Amount  of Rs.5.55 L 

N/A 
    

 

56 
Secondary 
Education 

Renovation and Repairing  of  School  building No. 3  including Electrification , 
Sanitary etc. at  Diphu Govt. Boys’H.S. School building ,  under  Karbi Anglong, 
2022-2023, Estimated Amount  of Rs. 7.80 L 

N/A 
    

 



57 
Secondary 
Education 

Renovation and Repairing  of  School  building No. 4  including Electrification , 
Sanitary etc. at  Diphu Govt. Boys’H.S. School building ,  under  Karbi Anglong, 
2022-2023, Estimated Amount  of Rs. 5.55 L 

N/A 
    

 

58 
Secondary 
Education 

Renovation and Repairing  of  School  building No. 5  including Electrification , 
Sanitary etc. at  Diphu Govt. Boys’H.S. School building ,  under  Karbi Anglong, 
2022-2023, Estimated Amount  of   Rs. 12.72 L 

N/A 
    

 

59 
Secondary 
Education 

Renovation and Repairing  of  School  building No. 1  including Electrification , 
Sanitary etc. at  Diphu Govt. Girls’ High  School building ,  under  Karbi 
Anglong, 2022-2023, Estimated Amount  of  Rs. 12.20 L 

N/A 
    

 

60 
Secondary 
Education 

Renovation and Repairing  of  School  building No. 2  including Electrification , 
Sanitary etc. at  Diphu Govt. Girls’ High  School building ,  under  Karbi 
Anglong, 2022-2023, Estimated  Amount  of  Rs. 12.68 L 

N/A 
    

 

61 
Secondary 
Education 

Renovation and Repairing  of  School  building No. 3  including Electrification , 
Sanitary etc. at  Diphu Govt. Girls’ High  School building ,  under  Karbi 
Anglong, 2022-2023, Estimated Amount  of  Rs. 13.10 L 

N/A 
    

 

62 
Secondary 
Education 

Renovation and Repairing  of  School  building No. 4  including Electrification , 
Sanitary etc. at  Diphu Govt. Girls’ High  School building ,  under  Karbi 
Anglong, 2022-2023, Estimated Amount  of   Rs. 15.64 L 

N/A 
    

 

63 
Secondary 
Education 

Renovation and Repairing  of  School  building No. 5  including Electrification , 
Sanitary etc. at  Diphu Govt. Girls’ High  School building ,  under  Karbi 
Anglong, 2022-2023, Estimated  Amount  of   Rs. 18.80 L 

N/A 
    

 

64 
Secondary 
Education 

Renovation / Repairing  of  Balipathar  Higher Secondary  School  building ,  
(Pt-II) ,under  Karbi Anglong, 2023-2024, Estimated Amount  of Rs. 10.30 L 

N/A 
    

 

65 
Secondary 
Education 

Construction of Compound boundary wall at  Balipathar  Higher Secondary  
School  ,under  Karbi Anglong, 2023-2024, Estimated  Amount  of Rs. 15.20 L 

N/A 
    

 

66 
Secondary 
Education 

Construction of new Staff quarter No. 1 at Binapani High School  , Diphu  
under  Karbi Anglong, 2023-2024, Estimated Amount  of  Rs. 17.44L 

N/A 
    

 

67 
Secondary 
Education 

Construction of new Staff quarter No. 2 at Binapani High School  , Diphu  
under  Karbi Anglong, 2023-2024, Estimated Amount  of  Rs. 17.44L 

N/A 
    

 

68 
Secondary 
Education 

Renovation / Repairing  of  Jinbaba  High School  building ,  under  Karbi 
Anglong, 2023-2024, Estimated Amount  of Rs.7.60L 

N/A 
    

 

69 
Secondary 
Education 

Construction of  Boundary Wall at Koilamati Arlongrupat High School  , under  
Nilip Constituency , Karbi Anglong, 2023-2024, Estimated  Amount  of Rs. 
35.50L 

N/A 
    

 

70 
Secondary 
Education 

Construction of  RCC Toilet for Boys’ and Girls’ at  Hawaipur Higher  
Secondary  School ,  under Kapili Constituency , West Karbi Anglong, 2023-
2024, Estimated Amount Rs. 9.50L 

N/A 
    

 

71 
Secondary 
Education 

Construction of  2 nos. Bicycle stand  for Boys’ and Girls’ at  Hawaipur Higher 
Secondary  School  ,  under Kapili Constituency , West Karbi Anglong, 2023-
2024, Estimated Amount  of Rs. 14.85L 

N/A 
    

 

72 
Secondary 
Education 

Construction of  Boundary Wall at  Kisan Hindi High School  ,   under  
Lumbajong  Constituency , Karbi Anglong, 2023-2024, Estimated Amount  of 
Rs. 34.82L 

N/A 
    

 

73 
Secondary 
Education 

Renovation  of Kekang Adong High School  building ,  under  Duarbagori ,Karbi 
Anglong, 2023-2024, Estimated Amount Rs.10.00L 

N/A 
    

 

74 
Secondary 
Education 

Construction of  Boundary Wall (Back side) at  Mohongdijua High School  ,  
under  Karbi Anglong, 2023-2024, Estimated Amount Rs. 25.00L 

N/A 
    

 

75 
Secondary 
Education 

Construction of  Addl. Class Room at Kudam English High School  ,   Japarajan  
under   Karbi Anglong, 2023-2024, Estimated  Amount  of  Rs. 11.00L 

N/A 
    

 

76 
Secondary 
Education 

Construction of  Addl. Class Room at Mogon Memo. English High School  ,  
under   Karbi Anglong, 2023-2024, Estimated  Amount  of  Rs. 11.00L 

N/A 
    

 



77 
Secondary 
Education 

Renovation  of 1no. old  School building at Sankar Madhab High School  
,Hawaipur   under  West Karbi Anglong, 2023-2024, Estimated Amount Rs. 
15.84 L 

N/A 
    

 

78 
Secondary 
Education 

Construction of Office Room at Sankar Madhab High School  ,Hawaipur   under  
West Karbi Anglong, 2023-2024, Estimated Amount Rs. 9.83 L 

N/A 
    

 

79 
Secondary 
Education 

Construction of Boys’ Toilet at Sankar Madhab High School  ,Hawaipur   under  
West Karbi Anglong, 2023-2024, Estimated Amount Rs. 5.78 L 

N/A 
    

 

80 
Secondary 
Education 

Construction of  Girls’ Toilet at Sankar Madhab High School  ,Hawaipur   under  
West Karbi Anglong, 2023-2024, Estimated Amount Rs. 5.78 L 

N/A 
    

 

81 
Secondary 
Education 

Repairing  and Renovation of School building  (3 Units) at Bakalia English 
Medium   High School  building ,  under Langpher Constituency  Karbi Anglong 
, 2023-2024, Estimatd Amount  of  Rs. 12.81 L 

N/A 
    

 

82 
Secondary 
Education 

Construction of Welcome Gate  for Silver Jubilee Celebration at Bakalia English 
Medium   High School  ,  under Langpher Constituency  Karbi Anglong, 2023-
2024, Estimated Amount  of Rs. 10.00 L 

N/A 
    

 

83 
Secondary 
Education 

Repairing / Renovation of  Bokajan Higher Secondary  School  building ,  
under Bokajan Constituency  Karbi Anglong, 2023-2024, Estimated Amount  
of  Rs. 25.09 L 

N/A 
    

 

84 
Secondary 
Education 

Construction of  Remaining parts of CC Paver block  at Inspector of Schools   
Office building Complex , Diphu  under  Karbi Anglong, 2023-2024, Estimated  
Amount  of  Rs. 14,46,700/- 

N/A 
    

 

85 
Secondary 
Education 

Earth Filling at   Binapani High School  building, Diphu ,under  Karbi Anglong, 
2023-2024, Estimated  Amount  of  Rs. 10.59 L 

N/A 
    

 

86 
Secondary 
Education 

Construction of boundary wall at  Binapani High School  building, Diphu 
,under  Karbi Anglong, 2023-2024, Estimated Amount  of Rs. 20.96L 

N/A 
    

 

87 
Secondary 
Education 

Repairing / Renovation  of  Hidipi English High School  building, Hidipi,under  
Karbi Anglong, 2023-2024, Estimated Amount  of Rs. 16.80L 

N/A 
    

 

88 
Secondary 
Education 

Extension of boundary wall at Sibnagar Ronga Pahar Milon High School, 2023-
2024, Estimated Amount  of Rs.15.00L 

N/A 
    

 

89 
Secondary 
Education 

Renovation of Longnit High  School building, Longnit  under  Singhason 
Constituency, Karbi Anglong , 2023-2024, Estimated  Amount  of Rs. 12.34 L 

N/A 
    

 

90 
Secondary 
Education 

Condtruction of boundary wall at Longnit High  School, Longnit  under  
Singhason Constituency, Karbi Anglong , 2023-2024, Estimated Amount  of Rs. 
38.00 L 

N/A 
    

 

91 
Secondary 
Education 

Construction of Boundary Wall at Langso Li-et High School, Langsoliet under 
Lumbajong Constituency, 2023-2024, Estimated  Amount  of Rs. 44.85 L 

N/A 
    

 

92 
Secondary 
Education 

Construction of Partition at existing Godown at Inspector of Schools building, 
Diphu, 2023-2024, Estimated Amount  Rs. 10,01,300/- 

N/A 
    

 

93 
Secondary 
Education 

Repairing and Providing false ceiling/internal electrification with A.C. at 
Seminar Hall of District Academic Council building ,Diphu, 2023-2024, 
Estimated Amount  of Rs. 14,50,761/- 

N/A 
    

 

94 
Secondary 
Education 

Renovation of Samelangso  High School Building at Samelangso  under 
Korkanthi Constituency, 2023-2024, Estimated Amount of  Rs. 17.20 L 

N/A 
    

 

95 
Secondary 
Education 

Construction/Extension of Boundary Wall at Eragaon English High School 
under Langpher Constituency, 2023-2024, Estimated Amount  of  Rs. 22.16 L 

N/A 
    

 

96 
Secondary 
Education 

Construction of Brick Boundary Wall at Koilajan D.A.V. High School under 
Borjan Constituency, 2023-2024, Estimated  Amount  of  Rs. 15.00 L 

N/A 
    

 

97 
Secondary 
Education 

Renovation of Rongagora  High School Building  under Socheng Dhenta  
Constituency, 2023-2024, Estimated Amount  of  Rs. 16.69L 

N/A 
    

 

98 
Secondary 
Education 

Renovation of B.K.B. Parkup Pahar   High School Building  under Socheng 
Dhenta  Constituency, 2023-2024, Estimated Amount  of  Rs. 27.40L 

N/A 
    

 

99 
Secondary 
Education 

Renovation of Mogon English  High School , Paklangso, 2023-2024, Estimated 
Amount  of  Rs. 15.33L 

N/A 
    

 



100 
Secondary 
Education 

Renovation of Langklangvong High School building under Duarbagori 
Constituency, 2023-2024Estimated Amount  of  Rs. 36.00L 

N/A 
    

 

101 
Secondary 
Education 

Construction of boundary wall at Boundary Wall at Rongplimplam High 
School, 2023-2024, Estimated Amount  of  Rs. 10.00L 

N/A 
    

 

102 
Secondary 
Education 

Construction of Examination Hall at  Malasi  High School under Duarbagori 
Constituency, 2023-2024, Estimated Amount  of Rs. 60.28 L 

N/A 
    

 

103 
Secondary 
Education 

Construction of New School Building at Malasi  High School under Duarbagori 
Constituency, 2023-2024, Estimated Amount  of Rs. 28.21L 

N/A 
    

 

104 
Secondary 
Education 

Renovation of Examination Hall at Bagori High  School under Duarbagori 
Constituency, 2023-2024, Estimated Amount  of Rs. 18.77L 

N/A 
    

 

105 
Secondary 
Education 

Extension Boundary Wall and Earth Filling at Chandrasing Rongpi Memo. High 
School under Duarbagori Constituency, 2023-2024, Estimated Amount  of Rs. 
21.00L 

N/A 
    

 

106 
Secondary 
Education 

Extension of Boundary Wall, Entrance Gate and Bicycle Stand at Kekang 
Adong High School under Duarbagori Constituency, 2023-2024Estimated 
Amount  of Rs. 17.00L 

N/A 
    

 

107 
Secondary 
Education 

Renovation of Kekang Adong High School under Duarbagori 
Constituency,2023-2024,Estimated Amount  of  Rs. 17.23L 

N/A 
    

 

108 
Secondary 
Education 

Renovation and Electrification at Rongbonghat High School under Duarbagori 
Constituency, 2023-2024, Estimated Amount  Rs.  100.00L 

N/A 
    

 

109 
Secondary 
Education 

Renovation of Staff Quarter at Malasi High School under Duarbagori 
Constituency, 2023-2024, Estimated Amount  of  Rs. 43.59L 

N/A 
    

 

110 
Secondary 
Education 

Renovation of Examination Hall at Rongbonghat High School under 
Duarbagori Constituency , 2023-2024, Estimated  Amount  of   Rs. 18.77 L 

N/A 
    

 

111 
Secondary 
Education 

Renovation of 2 nos. High School Building with Electrification at Sildubi High 
School under Bithung Rengthama Constituency, 2023-2024, Estimated 
Amount  of  Rs. 36.59L 

N/A 
    

 

112 
Secondary 
Education 

Repairing of Menmeji  High School building under Bithung Rengthama 
Constituency, 2023-2024, , Estimated  Amount  of   Rs. 33.26L 

N/A 
    

 

113 
Secondary 
Education 

Construction of Boundary Wall at Men Hanse High School, Diphu under 
Lumbajong  Constituency , 2023-2024, Estimated Amount  of  Rs. 22.90L 

N/A 
    

 

114 
Secondary 
Education 

Construction of New School Building at Chingthur High School, under 
Duarbagori  Constituency, 2023-2024, , Estimated Amount  of Rs. 28.21L 

N/A 
    

 

115 
Secondary 
Education 

Construction of New School Building at Kekang Adong  High School, under 
Duarbagori  Constituency, 2023-2024, Estimated Amount  of Rs. 37.80 L 

N/A 
    

 

116 
Secondary 
Education 

Repairing/Renovation of Balipathar  Higher Secondary  School   Building  
under Sarupathar Constituency, 2023-2024, , Estimated Amount  of  Rs. 38.50 
L 

N/A 
    

 

117 
Secondary 
Education 

Earth Filling at Kongjuk Athoi High  School under Langpher  Constituency, 
2023-2024, Estimated Amount  of Rs.15.96L 

N/A 
    

 

118 
Secondary 
Education 

Repairing and Renovation of   Rajapathar Tiniali High  School building under 
Langpher  Constituency, 2023-2024, Estimated Amount  of Rs. 18.93 L 

N/A 
    

 

119 
Secondary 
Education 

Construction of Boundary Wall at Merabheti High  School under Nilip 
Constituency, 2023-2024,  Estimated  Amount  of Rs. 13.20 L 

N/A 
    

 

120 
Secondary 
Education 

Renovation of Tekelangjun High School under Korkanthi Constituency, 2023-
2024, Estimated Amount  of Rs.  22.30 L 

N/A 
    

 

121 
Secondary 
Education 

Renovation of  Donkachingthu High  School building under  Karbi Anglong, 
2023-2024, Estimated  Amount  of Rs. 13.60 L 

N/A 
    

 

122 
Secondary 
Education 

Renovation of  Langlokso High  School building under Karbi Anglong, 2023-
2024, ,Estimated Amount  of  Rs. 14.40 L 

N/A 
    

 

123 
Secondary 
Education 

Renovation of  Sibnagar Ronga Pahar Milon High  School building under Karbi 
Anglong , 2023-2024, Estimated Amount  of Rs. 10.70 L 

N/A 
    

 



124 
Secondary 
Education 

Repairing /Renovation of   Dhaujukha Semson Sing Engti High  School building 
under Howraghat   Constituency , 2023-2024, Estimated Amount  of   Rs. 16.07 
L 

N/A 
    

 

125 
Secondary 
Education 

Construction of Boundary Wall at Mailoo Hindi High  School under West  Karbi 
Anglong, 2023-2024, Estimated Amount  Rs. 17,50,200 L 

N/A 
    

 

126 
Secondary 
Education 

Renovation of  Upper Deopani High  School building under Karbi Anglong, 
2023-2024, Estimated Amount  of  Rs. 15.96L 

N/A 
    

 

127 
Secondary 
Education 

Repairing  and Renovation of   School Building ( 2 Units) at Kongjuk Athoi 
High School under Langpher Constituency, 2023-2024, Estimated Amount  of   
Rs. 16.36L 

N/A 
    

 

128 
Secondary 
Education 

Repairing  and Renovation of  Bahoni Adarsha High School under Langpher 
Constituency, 2023-2024, Estimated  Amount  of  Rs. 15.82L 

N/A 
    

 

129 
Secondary 
Education 

Construction of Boundary Wall  with Iron Gate at Thepli Aram High  School 
under West  Karbi Anglong, 2023-2024, Estimated Amount  of Rs. 35.58L 

N/A 
    

 

130 
Secondary 
Education 

Construction of Boundary Wall  with Iron Gate at  Rangsina High  School 
under West  Karbi Anglong, 2023-2024, Estimated Amount  Rs. 40.12L 

N/A 
    

 

131 
Secondary 
Education 

Construction of  Brick Boundary Wall  at Hidipi High  School building back 
side under   Karbi Anglong, 2023-2024, Estimated Amount  of Rs. 15.00L 

N/A 
    

 

132 
Secondary 
Education 

Repairing /Renovation of  Panjan High School under  Karbi Anglong, 2023-
2024, Estimated Amount  Rs.10.80L 

N/A 
    

 

133 
Secondary 
Education 

Renovation of  Class Room at Rongmongve High School under  Karbi Anglong, 
2023-2024, Estimated Amount  of Rs. 12.73L 

N/A 
    

 

134 
Secondary 
Education 

Construction of  Boundary Wall  alongwith Iron Gate at  Rongmongve  High 
School under  Karbi Anglong, 2023-2024, Estimated Amount  of Rs. 30.00L 

N/A 
    

 

135 
Secondary 
Education 

Construction of  Boundary Wall  at Rengbonghom H.S. School under  Karbi 
Anglong, 2023-2024,  Estimated  Amount  of Rs. 77.45L 

N/A 
    

 

136 
Secondary 
Education 

Construction of  Interlocking concrete Block approach road at Mohendijua   
High School under  Karbi Anglong, 2023-2024,  Estimated Amount  of Rs. 
11,51,900/- 

N/A 
    

 

137 
Secondary 
Education 

Construction of  new School building (Assam Type) at Chowkihola   High 
School under  Karbi Anglong, 2023-2024, Estimated Amount  Rs. 100.00L 

N/A 
    

 

138 
Secondary 
Education 

Construction of  Boundary Wall  at  Chinthong Ronghang  High School under  
Karbi Anglong, 2023-2024,  Estimated Amount  of Rs. 30.00L 

N/A 
    

 

139 
Secondary 
Education 

Construction of  Iron Gate at Langso Liet High  School under  Karbi Anglong, 
2023-2024, Estimated Amount  Rs. 3.00L 

N/A 
    

 

140 
Secondary 
Education 

Repairing/Renovation of  Langso Liet High  School building No.1 under  Karbi 
Anglong, 2023-2024, Estimated Amount Rs. 10.50L 

N/A 
    

 

141 
Secondary 
Education 

Repairing/Renovation of  Langso Liet High  School building No.2 under  Karbi 
Anglong, 2023-2024, Estimated Amount   Rs. 12.70L 

N/A 
    

 

142 
Secondary 
Education 

Construction of Addl. Class Room at  Langso Liet High  School under  Karbi 
Anglong, 2023-2024, Estimated Amount  Rs. 48.90L 

N/A 
    

 

143 
Secondary 
Education 

Repairing and Renovation of  Silonijan High  School under  Karbi Anglong, 
2023-2024, Estimated Amount  of Rs. 20.30L  

N/A 
    

 

144 
Secondary 
Education 

Construction/Repairing/ Renovation of  Tinglijan High  School under  Karbi 
Anglong, 2023-2024, Estimated Amount  of Rs. 16.20L  

N/A 
    

 

145 
Secondary 
Education 

Construction of  ground floor  building of MB High School, Taradubi  under 
Bithung Rengthama Constituency, West  Karbi Anglong, 2023-2024, Estimated 
Amount  of Rs. 88,00,680/- 

N/A 
    

 

146 
Secondary 
Education 

Construction of  1st  floor  building  for MB High School, Taradubi  under 
Bithung Rengthama Constituency, West  Karbi Anglong, 2023-2024, Estimated 
Amount  Rs.  59,26,041/- 

N/A 
    

 

147 
Secondary 
Education 

Construction of  Boundary Wall  at  Dengaon  High School under  Karbi 
Anglong, 2023-2024 Estimated Amount of Rs.20.00L 

N/A 
    

 



148 
Secondary 
Education 

Renovation of  Dokmoka Higher Secondary  School under  Karbi Anglong, 
2023-2024,Estimated  of Rs. 22.76 L 

N/A 
    

 

149 
Secondary 
Education 

Renovation of  Dengaon High School building under  Karbi Anglong, 2023-
2024, Estimated Amount  of Rs. 45.00 L 

N/A 
    

 

150 
Secondary 
Education 

Extension and Renovation of Classroom at Bhoksong High & Higher Secondary 
School under Duar Amla Constituency, West Karbi Anglong, Estimated 
Amount of Rs. 55.00L 

N/A 
    

 

151 
Secondary 
Education 

Construction of  Kitchen Shed at Inspector of Schools quarter Complex, Diphu 
under  Karbi Anglong, 2024-2025, Estimated Amount  Rs.  12.00 L 

N/A 
    

 

152 
Secondary 
Education 

Construction of  Retaining wall with Chain link fencing at Inspector of Schools 
quarter Complex, Diphu under  Karbi Anglong, 2024-2025, Estimated Amount  
Rs.  12.00 L 

N/A 
    

 

153 
Secondary 
Education 

Construction of  RCC Toilet at Jeng Rongpi English High School under  Karbi 
Anglong, 2024-2025, Estimated Amount  Rs.  11.48 L 

N/A 
    

 

154 
Secondary 
Education 

Construction of  Approach road at Jeng Rongpi English High School under  
Karbi Anglong, 2024-2025, Estimated Amount  Rs.  24.59L 

N/A 
    

 

155 
Secondary 
Education 

Construction of  Addl. Classroom (3 Nos.) at Men Hanse Memo. English Higher 
Secondary  School under  Karbi Anglong, 2024-2025, Estimated Amount  Rs.  
35.00L 

N/A 
    

 

156 
Secondary 
Education 

Construction of  New School building at Hatikhuli Rengdok High School under  
Karbi Anglong, 2024-2025, Estimated Amount  Rs.  49.00 L 

N/A 
    

 

157 
Secondary 
Education 

Earth Filling with approved materials including tree plantation at Boys’ Hostel 
field at Balipathar H.S. School under  Karbi Anglong, 2024-2025, Estimated 
Amount  Rs.  17,56,900/- 

N/A 
    

 

158 
Secondary 
Education 

Repairing/Renovation of Doldali High School building under  Karbi Anglong, 
2024-2025, Estimated Amount  Rs.  10.30 L 

N/A 
    

 

159 
Secondary 
Education 

Repairing of Inglongkiri High School building under  Karbi Anglong, 2024-
2025, Estimated Amount  Rs.  35.55 L 

N/A 
    

 

160 
Secondary 
Education 

Construction of New School building at Men Hanse Memo. English High School 
under  Karbi Anglong, 2024-2025, Estimated Amount  Rs.  30.00 L 

N/A 
    

 

161 
Secondary 
Education 

Construction of  Boundary Wall at Men Hanse Memo. English High School 
under  Karbi Anglong, 2024-2025, Estimated Amount  Rs.  19.83 L 

N/A 
    

 

162 
Secondary 
Education 

Repairing and Providing false ceiling/internal electrification with A.C. at 
Seminar Hall of District Academic Council building ,Diphu, 2024-2025, 
Estimated Amount  of Rs. 13,02,239.00 

N/A 
    

 

163 
Secondary 
Education 

Construction of  Cycle Stand (2 Nos.) at Langhin Manikpur Bodo Medium High 
School under  Karbi Anglong, 2025-2026, Estimated Amount  Rs.  15.00 L 

N/A 
    

 

164 
Secondary 
Education 

Repairing and Renovation of Langhin Manikpur Bodo Medium High School 
under  Karbi Anglong, 2025-2026, Estimated Amount  Rs.  33.56 L 

N/A 
    

 

165 
Secondary 
Education 

Construction of Boundary Wall with Double Heavy Duty Iron gate at 
Langbungdingpi High School under  Singhason Constituency, Karbi Anglong, 
2025-2026, Estimated Amount  Rs.  14.27 L 

N/A 
    

 

166 
Secondary 
Education 

Construction of  Separate RCC Toilets for Boys’ and Girls’at Langbungdingpi 
High School under  Singhason Constituency, Karbi Anglong, 2025-2026, 
Estimated Amount  Rs.  11.52 L 

N/A 
    

 

167 
Secondary 
Education 

Construction of  Waiting Shed at Rengbonghom  Higher Secondary  
School,Diphu  under  Lumbajong  Constituency, Karbi Anglong, 2025-2026, 
Estimated Amount  Rs.  13.61 L 

N/A 
    

 

168 
Secondary 
Education 

Construction of Additional Classroom at R.G. High School   under  Bokajan  
Constituency, Karbi Anglong, 2025-2026, Estimated Amount  Rs.  10.00 L 

N/A 
    

 

169 
Secondary 
Education 

Construction of Staff and common room at Kongjuk Athoi Higher Secondary 
School   under  Langpher Constituency, Karbi Anglong, 2025-2026, Estimated 
Amount  Rs.  15.00 L 

N/A 
    

 



170 
Secondary 
Education 

Construction of Library room , Science Lab. And Examination Hall at Kongjuk 
Athoi Higher Secondary School under  Langpher Constituency, Karbi Anglong, 
2025-2026, Estimated Amount  Rs.  20.00 L 

N/A 
    

 

171 
Secondary 
Education 

Construction of  boundary wall,Staff quarter and Sports Complex at 
Phonglokpet  Higher Secondary School   under  Langpher Constituency, Karbi 
Anglong, 2025-2026, Estimated Amount  Rs.  20.00 L 

N/A 
    

 

172 
Secondary 
Education 

Construction of  New Class Room, Library, Gate and Earth Filling at 
Phonglokpet  Higher Secondary School  under  Langpher Constituency, Karbi 
Anglong, 2025-2026, Estimated Amount  Rs.  20.00 L 

N/A 
    

 

173 
Secondary 
Education 

Construction of New School building with boundary wall and Toilet of Rasinja 
English High School  under  Mahamaya Constituency, Karbi Anglong, 2025-
2026, Estimated Amount  Rs.  20.00 L 

N/A 
    

 

174 
Secondary 
Education 

Construction of Play ground boundary wall and Earth Filling of Dhoujukha 
Semson Sing Engti High  School under  Howraghat Constituency, Karbi 
Anglong, 2025-2026, Estimated Amount  Rs.  15.00 L 

N/A 
    

 

175 
Secondary 
Education 

Construction of boundary wall at Lachit Borphukan High School  under  
Howraghat Constituency, Karbi Anglong, 2025-2026, Estimated Amount  Rs.  
10.00 L 

N/A 
    

 

176 
Secondary 
Education 

Major repairing of School building and Insfrastructure for Bordeka Langmili 
English High School  under  Deopani Constituency, Karbi Anglong, 2025-2026, 
Estimated Amount  Rs.  8.00 L 

N/A 
    

 

177 
Secondary 
Education 

Repairing/Renovation of VIP quarter being occupied by Education E.M.at 
Council Colony,Diphu under Lumbajong Constituency  2025-26, Estimated 
Amount of Rs. 45.00L 

N/A 
    

 

178 
Secondary 
Education 

Construction of Retaining wall with boundary wall at VIP quarter being 
occupied by Education E.M.at Council Colony,Diphu under Lumbajong 
Constituency  2025-26, Estimated Amount of Rs. 13.70L 

N/A 
    

 

179 
Secondary 
Education 

Construction of chequed tiles flooring courtyard at VIP quarter being occupied 
by Education E.M.at Council Colony,Diphu under Lumbajong Constituency  
2025-26, Estimated Amount of Rs. 10.00L 

N/A 
    

 

180 
Secondary 
Education 

Construction of Entrance gate at VIP quarter being occupied by Education 
E.M.at Council Colony,Diphu under Lumbajong Constituency  2025-26, 
Estimated Amount of Rs. 2.50L 

N/A 
    

 

181 
Secondary 
Education 

Construction of Open shed at VIP quarter being occupied by Education E.M.at 
Council Colony,Diphu under Lumbajong Constituency  2025-26, Estimated 
Amount of Rs. 2.30L. 

N/A 
    

 

182 
Secondary 
Education 

Construction of Security shed at VIP quarter being occupied by Education 
E.M.at Council Colony,Diphu under Lumbajong Constituency  2025-26, 
Estimated Amount of Rs. 1.50L. 

N/A 
    

 

183 
Secondary 
Education 

Repairing (Modification) of Office Room of I.S. Office Building, KADC,Diphu 
under Lumbajong Constituency  2025-26, Estimated Amount of Rs. 22.40L. 

N/A 
    

 

184 
Secondary 
Education 

Construction of Golden Jubilee gate at Mohongdijua High 
School,Mohongdijua,Karbi Anglong,Estimated Amount of Rs. 15.00L 

N/A 
    

 

185 
Secondary 
Education 

Construction of Ground Floor Building for Artukekang High  School ,  
Donkamukam  under Bithung Rengthama Constituency, 2025-26, Estimated 
Amount of Rs.130.53L. 

N/A 
    

 

186 
Secondary 
Education 

Renovation of Waisong High School, Priloo under Kapili Constituency ,2025-
26 , Estimated Amount of Rs. 50.00L. 

N/A 
    

 

187 
Secondary 
Education 

Construction of New School Building at West Tarabasa English High School, 
under  Phuloni Constituency, 2025-26 , Estimated Amount of Rs. 95.55L. 

N/A 
    

 

188 
Secondary 
Education 

Construction of Bi-Cycle stand at West Tarabasa English High School, under  
Phuloni Constituency, 2025-26 , Estimated Amount of Rs. 7.55L. 

N/A 
    

 



189 
Secondary 
Education 

Providing of water facilities (including RCC Ringwell with platform and 
submersible pump set fitting with pipe connection) at West Tarabasa English 
High School, under  Phuloni Constituency, 2025-26 , Estimated Amount of  Rs. 
6.00L. 

N/A 
    

 

190 
Secondary 
Education 

Construction of  water staging at West Tarabasa English High School, under  
Phuloni Constituency, 2025-26 , Estimated Amount of Rs. 7.00L. 

N/A 
    

 

191 
Secondary 
Education 

Repairing and Renovation of Rongkut High School under  Howraghat  
Constituency, 2025-26 , Estimated Amount of Rs. 20.00L. 

N/A 
    

 
    

Annexure-A 

Monthly status of Fund receipt and utilization for the Year 2025-26 

A. For Schemes: Fund Received. 

Sl. 
No. 

Admin. 
Dept. 

Name of Scheme  
 
 
 

(+Implementation 
Agency) 

PFMS 
Code 
& SLS 
Code 

Category 
CS/CSS/State/EAP 

etc., 

Opening Balance 
with 

CAN/SNA/Others-
as applicable 

Opening Balance with 
the 

District/Council/Others-
as applicable 

Current Year 
Allocation to District 

Fund received in the 
current year 

Total fund 
available 

for Scheme 

Funds utilised 
till now Amount 
& (%in brackert 

Amount 
for 

which 
UCs are 
pending 

at the 
end of 

previous 
year 

Utilisation 
certificate 
sumbitted 

against 
total 

available 
funds for 

the 
current 

year 

Amount for which 
Ucs are pending as 

on date 

Remarks 

Central 
Scheme 

State 
Share 

Central 
Scheme 

State Share 
Central 
Scheme 

State Share 
Central 
Scheme 

State Share 
Central 
Scheme 

State 
Share 

of 
Previous 

year 

of 
Current 

year 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 

1 
Higher 

Education 

Construction of 
Boundary Wall at 
Semson sing Engti 
College, Baithalangso, 
West Karbi Anglong. 
Estimated Amount= 
Rs.12,00,000.00 
Year= 2018-2019 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil Submitted Nil Nil  

2 
Higher 

Education 

Construction of 
Entrance Gate at 
Semson sing Engti 
College, Baithalangso, 
West Karbi Anglong 
Estimated Amount= 
Rs. 3,00,000.00 Year= 
2018-2019 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

3,00,000.00 
Nil 

Rs. 
3,00,000.00 

Nil 
Rs. 

3,00,000.00 
Rs. 

3,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

3 
Higher 

Education 

Construction of 
Teacher’s Quarter at 
Semson sing Engti 
College, Baithalangso, 
West Karbi Anglong. 
Estimated Amount= 
Rs. 10,00,000.00 
Year= 2019-2020 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

4 
Higher 

Education 

Construction of 
Boundary Wall at 
Howraghat College, 
Howraghat Estimated 
Amount = Rs. 
10,00,000.00Year = 
2019-2020 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 



5 
Higher 

Education 

Construction of 
Library Building at 
Kopili College, 
Kheroni, W/KA 
Estimated Amount= 
Rs. 10,00,000.00 
Year= 2021-2022 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

6 
Higher 

Education 

Construction of 
Laboratory Building 
(Science Block) at 
Eastern Karbi Anglong 
College, Bokajan  , 
Karbi Anglong 
Estimated Amount= 
Rs. 91,00,000.00 
Balance Amount to 
be paid = Rs. 
27,18,000.00 Year= 
2019-2020 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

7 
Higher 

Education 

Repairing/Renovation 
of  Howraghat College 
Building (4 unit) and 
Girl’s Common Room 
including Ladies and 
Girl’s Toilet at 
Howraghat College, 
Karbi Anglong 
Estimated Amount= 
Rs. 49,18,000.00 
Year= 2023-2024  

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

8 
Higher 

Education 

Extension/Renovation 
of Eastern Karbi 
Anglong College Staff 
Quarter Building at 
Sarihajan, K/A 
Estimated Amount= 
Rs. 45,59,000.00 
Year= 2023-2024 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

9 
Higher 

Education 

Construction of New 
Class Room(1st Floor) 
of new building at 
Howraghat College , 
Karbi Anglong 
Estimated Amount= 
Rs.99,17,000.00 
Year= 2023-2024  

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

30,00,000.00 
Nil 

Rs. 
30,00,000.00 

Nil 
Rs. 

30,00,000.00 
Rs. 

30,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

10 
Higher 

Education 

Renovation of 
Professor quarter no. 
3 occupied by Dr. Miss 
Dibyajyoti Hazarika, 
Asstt Professor, DGC, 
Diphu Estimated 
Amount= 
Rs.8,95,000.00 Year= 
2023-2024 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

8,95,000.00 
Nil 

Rs. 
8,95,000.00 

Nil 
Rs. 

8,95,000.00 
Rs. 

8,95,000.00 
Nil 50% Nil Submitted Nil Nil 

 



11 
Higher 

Education 

Construction of 
Boundary Wall at 
Senapati Tularam 
Memorial College, 
Dhansiri, K/ Anglong 
Estimated Amount= 
Rs. 26,00,000.00 
Year= 2023-2024 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

12 
Higher 

Education 

Construction of RCC 
Ringwell at Senapati 
Tularam Memorial 
College, Dhansiri, 
Karbi Anglong 
Estimated Amount= 
Rs. 1,70,000.00 
Year=2023-2024 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

1,70,000.00 
Nil 

Rs. 
1,70,000.00 

Nil 
Rs. 

1,70,000.00 
Rs. 

1,70,000.00 
Nil 50% Nil Submitted Nil Nil 

 

13 
Higher 

Education 

Repairing of Senapati 
Tularam Memorial 
College, Dhansiri, K/A 
Estimated Amount= 
Rs. 12,00,000.00 
Year= 2023-2024 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

2,00,000.00 
Nil 

Rs. 
2,00,000.00 

Nil 
Rs. 

2,00,000.00 
Rs. 

2,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

14 
Higher 

Education 

Construction of Boys 
and Girls Toilet cum 
washroom at Senapati 
Tularam Memorial 
College, Dhansiri, 
Karbi Anglong 
Estimated Amount= 
Rs. 9,00,000.00 Year= 
2023-2024 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

9,00,000.00 
Nil 

Rs. 
9,00,000.00 

Nil 
Rs. 

9,00,000.00 
Rs. 

9,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

15 
Higher 

Education 

Construction of Staff 
Toilet at Senapati 
Tularam Memorial 
College, Dhansiri, 
Karbi Anglong 
Estimated Amount= 
Rs. 4,40,000.00 
Year=2023-2024 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

4,40,000.00 
Nil 

Rs. 
4,40,000.00 

Nil 
Rs. 

4,40,000.00 
Rs. 

4,40,000.00 
Nil 50% Nil Submitted Nil Nil 

 

16 
Higher 

Education 

Construction of Paver 
Block Road from 
CPDMDK Road to 
Harlongbi-Velongbi 
College, Deithor, Karbi 
Anglong Estimated 
Amount= Rs. 
47,24,000.00Year= 
2023-2024 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

17 
Higher 

Education 

Construction of Multi 
Toilet along with 
water staging at 
Harlongbi-Velongbi 
College under Duar 
Bagori Constituency, 
K/Anglong Estimated 
Amount= Rs. 
10,00,000.00 Year= 
2023-2024 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

5,00,000.00 
Nil 

Rs. 
5,00,000.00 

Nil 
Rs. 

5,00,000.00 
Rs. 

5,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 



18 
Higher 

Education 

Construction of New 
Library at Harlongbi-
Velongbi College 
under Duar Bagori 
Constituency, Karbi 
Anglong Estimated 
Amount= Rs. 
17,30,000.00 Year= 
2023-2024 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

19 
Higher 

Education 

Construction of 
Auditorium Hall at 
Harlongbi-Velongbi 
College under Duar 
Bagori Constituency 
Estimated Amount= 
Rs. 60,28,000.00 
Year= 2023-2024 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

20 
Higher 

Education 

Construction of 
Examination Hall at 
Harlongbi-Velongbi 
College under Duar 
Bagori Constituency 
Estimated Amount= 
Rs. 60,28,000.00 
Year= 2023-2024 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

21 
Higher 

Education 

Construction of New 
Principal Building at 
Harlongbi-Velongbi 
College under Duar 
Bagori Constituency 
Estimated Amount= 
Rs. 26,63,000.00 
Year= 2023-2024 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

22 
Higher 

Education 

Construction of 
Parking Lot at 
Harlongbi-Velongbi 
College under Duar 
Bagori Constituency 
Estimated Amount= 
Rs. 6,84,000.00 
Year=2023-2024 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

3,42,000.00 
Nil 

Rs. 
3,42,000.00 

Nil 
Rs. 

3,42,000.00 
Rs. 

3,42,000.00 
Nil 50% Nil Submitted Nil Nil 

 

23 
Higher 

Education 

Renovation of Staff 
Quarter at Harlongbi-
Velongbi College 
under Duar Bagori 
Constituency 
Estimated Amount= 
Rs. 29,00,000.00 
Year=2023-2024 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

24 
Higher 

Education 

Interlocking paver 
block in front of the 
main entrance and 
canteen side of Diphu 
Govt. College, Diphu 
Estimated Amount= 
Rs. 80,29,000.00 
Year= 2024-2025 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 



25 
Higher 

Education 

Repairing and 
Renovation of chain 
link /brick boundary 
wall around the 
college playground 
along with 2(two) 
nos. of Iron Gates at 
Diphu Govt. College, 
Diphu Estimated 
Amount= Rs. 
33,25,000.00 Year= 
2024-2025 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

26 
Higher 

Education 

Construction of Staff 
parking shed at the 
Science Block of 
Diphu Govt. College, 
Diphu Estimated 
Amount= Rs. 
4,03,000.00 Year= 
2024-2025  

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

4,03,000.00 
Nil 

Rs. 
4,03,000.00 

Nil 
Rs. 

4,03,000.00 
Rs. 

4,03,000.00 
Nil 50% Nil Submitted Nil Nil 

 

27 
Higher 

Education 

Repairing and 
Renovation works of 
Superintendent 
Quarter of Serdihun 
Girl’s Hostel of Diphu 
Govt. College, Diphu 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

10,00,000.00 
Nil 

Rs. 
10,00,000.00 

Nil 
Rs. 

10,00,000.00 
Rs. 

10,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

28 
Higher 

Education 

Construction of G+2 
(RCC) Building for 
DIET, Diphu, Karbi 
Anglong. Phase-I 
Group (A) 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

50,00,000.00 
Nil 

Rs. 
50,00,000.00 

Nil 
Rs. 

50,00,000.00 
Rs. 

50,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

29 
Higher 

Education 

Construction of G+2 
(RCC) Building for 
DIET, Diphu, Karbi 
Anglong. Phase-II 
Group (B) 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

50,00,000.00 
Nil 

Rs. 
50,00,000.00 

Nil 
Rs. 

50,00,000.00 
Rs. 

50,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

30 
Higher 

Education 

Construction of G+2 
(RCC) Building for 
DIET, Diphu, Karbi 
Anglong. Phase-III 
Group (C) 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

50,00,000.00 
Nil 

Rs. 
50,00,000.00 

Nil 
Rs. 

50,00,000.00 
Rs. 

50,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

 

Annexure-C 

Physical Progress of Works under different Schemes/Programmes/Projects across Departments-of Current Year 

Sl. No. Admin. Dept. Name of Scheme 
Number of works sanctioned 

in the current Year 

Progress of Current Year Works/Services-Categories number of works based on the stage 
of physical progress 

100% 75-99% 50-74% 25-49% 1-25% Not started 

1 Higher Education 
Construction of Boundary Wall at Semson sing Engti College, Baithalangso, West Karbi Anglong. 
Estimated Amount= Rs.12,00,000.00 Year= 2018-2019 

N/A 
    

 

2 Higher Education 
Construction of Entrance Gate at Semson sing Engti College, Baithalangso, West Karbi Anglong 
Estimated Amount= Rs. 3,00,000.00 Year= 2018-2019 

N/A 
    

 

3 Higher Education 
Construction of Teacher’s Quarter at Semson sing Engti College, Baithalangso, West Karbi Anglong. 
Estimated Amount= Rs. 10,00,000.00 Year= 2019-2020 

N/A 
    

 

4 Higher Education 
Construction of Boundary Wall at Howraghat College, Howraghat Estimated Amount = Rs. 
10,00,000.00Year = 2019-2020 

N/A 
    

 



5 Higher Education 
Construction of Library Building at Kopili College, Kheroni, W/KA Estimated Amount= Rs. 
10,00,000.00 Year= 2021-2022 

N/A 
    

 

6 Higher Education 
Construction of Laboratory Building (Science Block) at Eastern Karbi Anglong College, Bokajan  , Karbi 
Anglong Estimated Amount= Rs. 91,00,000.00 Balance Amount to be paid = Rs. 27,18,000.00 Year= 
2019-2020 

N/A 
    

 

7 Higher Education 
Repairing/Renovation of  Howraghat College Building (4 unit) and Girl’s Common Room including 
Ladies and Girl’s Toilet at Howraghat College, Karbi Anglong Estimated Amount= Rs. 49,18,000.00 
Year= 2023-2024  

N/A 
    

 

8 Higher Education 
Extension/Renovation of Eastern Karbi Anglong College Staff Quarter Building at Sarihajan, K/A 
Estimated Amount= Rs. 45,59,000.00 Year= 2023-2024 

N/A 
    

 

9 Higher Education 
Construction of New Class Room(1st Floor) of new building at Howraghat College , Karbi Anglong 
Estimated Amount= Rs.99,17,000.00 Year= 2023-2024  

N/A 
    

 

10 Higher Education 
Renovation of Professor quarter no. 3 occupied by Dr. Miss Dibyajyoti Hazarika, Asstt Professor, DGC, 
Diphu Estimated Amount= Rs.8,95,000.00 Year= 2023-2024 

N/A 
    

 

11 Higher Education 
Construction of Boundary Wall at Senapati Tularam Memorial College, Dhansiri, K/ Anglong Estimated 
Amount= Rs. 26,00,000.00 Year= 2023-2024 

N/A 
    

 

12 Higher Education 
Construction of RCC Ringwell at Senapati Tularam Memorial College, Dhansiri, Karbi Anglong 
Estimated Amount= Rs. 1,70,000.00 Year=2023-2024 

N/A 
    

 

13 Higher Education 
Repairing of Senapati Tularam Memorial College, Dhansiri, K/A Estimated Amount= Rs. 12,00,000.00 
Year= 2023-2024 

N/A 
    

 

14 Higher Education 
Construction of Boys and Girls Toilet cum washroom at Senapati Tularam Memorial College, Dhansiri, 
Karbi Anglong Estimated Amount= Rs. 9,00,000.00 Year= 2023-2024 

N/A 
    

 

15 Higher Education 
Construction of Staff Toilet at Senapati Tularam Memorial College, Dhansiri, Karbi Anglong Estimated 
Amount= Rs. 4,40,000.00 Year=2023-2024 

N/A 
    

 

16 Higher Education 
Construction of Paver Block Road from CPDMDK Road to Harlongbi-Velongbi College, Deithor, Karbi 
Anglong Estimated Amount= Rs. 47,24,000.00Year= 2023-2024 

N/A 
    

 

17 Higher Education 
Construction of Multi Toilet along with water staging at Harlongbi-Velongbi College under Duar Bagori 
Constituency, K/Anglong Estimated Amount= Rs. 10,00,000.00 Year= 2023-2024 

N/A 
    

 

18 Higher Education 
Construction of New Library at Harlongbi-Velongbi College under Duar Bagori Constituency, Karbi 
Anglong Estimated Amount= Rs. 17,30,000.00 Year= 2023-2024 

N/A 
    

 

19 Higher Education 
Construction of Auditorium Hall at Harlongbi-Velongbi College under Duar Bagori Constituency 
Estimated Amount= Rs. 60,28,000.00 Year= 2023-2024 

N/A 
    

 

20 Higher Education 
Construction of Examination Hall at Harlongbi-Velongbi College under Duar Bagori Constituency 
Estimated Amount= Rs. 60,28,000.00 Year= 2023-2024 

N/A 
    

 

21 Higher Education 
Construction of New Principal Building at Harlongbi-Velongbi College under Duar Bagori Constituency 
Estimated Amount= Rs. 26,63,000.00 Year= 2023-2024 

N/A 
    

 

22 Higher Education 
Construction of Parking Lot at Harlongbi-Velongbi College under Duar Bagori Constituency Estimated 
Amount= Rs. 6,84,000.00 Year=2023-2024 

N/A 
    

 

23 Higher Education 
Renovation of Staff Quarter at Harlongbi-Velongbi College under Duar Bagori Constituency Estimated 
Amount= Rs. 29,00,000.00 Year=2023-2024 

N/A 
    

 

24 Higher Education 
Interlocking paver block in front of the main entrance and canteen side of Diphu Govt. College, Diphu 
Estimated Amount= Rs. 80,29,000.00 Year= 2024-2025 

N/A 
    

 

25 Higher Education 
Repairing and Renovation of chain link /brick boundary wall around the college playground along with 
2(two) nos. of Iron Gates at Diphu Govt. College, Diphu Estimated Amount= Rs. 33,25,000.00 Year= 
2024-2025 

N/A 
    

 

26 Higher Education 
Construction of Staff parking shed at the Science Block of Diphu Govt. College, Diphu Estimated 
Amount= Rs. 4,03,000.00 Year= 2024-2025  

N/A 
    

 

27 Higher Education 
Repairing and Renovation works of Superintendent Quarter of Serdihun Girl’s Hostel of Diphu Govt. 
College, Diphu 

N/A 
    

 

28 Higher Education Construction of G+2 (RCC) Building for DIET, Diphu, Karbi Anglong. Phase-I Group (A) N/A 
    

 



29 Higher Education Construction of G+2 (RCC) Building for DIET, Diphu, Karbi Anglong. Phase-II Group (B) N/A 
    

 

30 Higher Education Construction of G+2 (RCC) Building for DIET, Diphu, Karbi Anglong. Phase-III Group (C) N/A 
    

 
 

  

                                                                                                  

6. ARCHAEOLOGY:  

 
Annexure-A 

Monthly status of Fund receipt and utilization for the Year 2025-26 

A. For Schemes: Fund Received. 

Sl. 
No. 

Admin. 
Dept. 

Name of Scheme  
 
 
 

(+Implementation 
Agency) 

PFMS 
Code 
& SLS 
Code 

Category 
CS/CSS/State/EAP 

etc., 

Opening Balance 
with 

CAN/SNA/Others-
as applicable 

Opening Balance with 
the 

District/Council/Others-
as applicable 

Current Year 
Allocation to District 

Fund received in the 
current year Total fund 

available 
for 

Scheme 

Funds utilised 
till now Amount 
& (%in brackert 

Amount 
for 

which 
UCs are 
pending 

at the 
end of 

previous 
year 

Utilisation 
certificate 
sumbitted 

against 
total 

available 
funds for 

the 
current 

year 

Amount for which 
Ucs are pending as 

on date 

Remarks 

Central 
Scheme 

State 
Share 

Central 
Scheme 

State Share 
Central 
Scheme 

State 
Share 

Central 
Scheme 

State 
Share 

Central 
Scheme 

State 
Share 

of 
Previous 

year 

of 
Current 

year 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 

1 Archaeology 

Beautification and 
Renovation of 
Mahamaya Than, 
Dokmoka (Past 
Liabilities) 
Estimated 
Amount= Rs. 
4,00,000.00 Year= 
2022-2023 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

4,00,000.00 
Nil 

Rs. 
4,00,000.00 

Nil 
Rs. 

4,00,000.00 
Rs. 

4,00,000.00 
Nil 50% Nil Submitted Nil Nil  

2 Archaeology 

Beautification and 
Renovation of 
Buragohai Than, 
Dokmoka (Past 
Liabilities) 
Estimated 
Amount= Rs. 
4,00,000.00 Year= 
2022-2023 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

4,00,000.00 
Nil 

Rs. 
4,00,000.00 

Nil 
Rs. 

4,00,000.00 
Rs. 

4,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

3 Archaeology 

Beautification and 
Renovation of 
Borganga Than, 
Dokmoka (Past 
Liabilities) 
Estimated 
Amount= Rs. 
4,00,000.00 Year= 
2022-2023 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

4,00,000.00 
Nil 

Rs. 
4,00,000.00 

Nil 
Rs. 

4,00,000.00 
Rs. 

4,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 



4 Archaeology 

Fitting, Fixing and 
Installation of Tiles 
at Rangsina Sarpo 
Park, Hing Arleng, 
West Karbi 
Anglong 

Manual SOPD, KAAC N/A N/A Nil 
Rs. 

8,00,000.00 
Nil 

Rs. 
8,00,000.00 

Nil 
Rs. 

8,00,000.00 
Rs. 

8,00,000.00 
Nil 50% Nil Submitted Nil Nil 

 

 

Annexure-C 

 
 

  
     

 

Physical Progress of Works under different Schemes/Programmes/Projects across Departments-of Current Year 

Sl. 
No. 

Admin. Dept. Name of Scheme 
Number of works sanctioned 

in the current Year 

Progress of Current Year Works/Services-Categories number of works based on the stage 
of physical progress 

100% 75-99% 50-74% 25-49% 1-25% Not started 

1 Archaeology 
Beautification and Renovation of Mahamaya Than, Dokmoka (Past 
Liabilities) Estimated Amount= Rs. 4,00,000.00  

N/A 
    

 

2 Archaeology 
Beautification and Renovation of Buragohai Than, Dokmoka (Past 
Liabilities) Estimated Amount= Rs. 4,00,000.00  

N/A 
    

 

3 Archaeology 
Beautification and Renovation of Borganga Than, Dokmoka (Past Liabilities) 
Estimated Amount= Rs. 4,00,000.00  

N/A 
    

 

4 Archaeology 
Fitting, Fixing and Installation of Tiles at Rangsina Sarpo Park, Hing Arleng, 
West Karbi Anglong 

N/A   


  

 
  

Annexure-X 

Name of Department:: Archaeology Department       
Designation of HoD:: Additional Director of Education, Karbi 
Anglong Autonomous Council, Diphu.       

Details of SOPD Projects 

Sl. No. Name of projects 
Year of 

commencement 
Fund 

allocation 
Physical 
Progress 

Financial 
Progress 

Remarks 

1 
Beautification and Renovation of Mahamaya Than, Dokmoka (Past Liabilities) 
Estimated Amount= Rs. 4,00,000.00 Year= 2022-2023 

2025 
Rs. 

4,00,000.00 
100% 50%  

2 
Beautification and Renovation of Buragohai Than, Dokmoka (Past Liabilities) 
Estimated Amount= Rs. 4,00,000.00 Year= 2022-2023 

2025 
Rs. 

4,00,000.00 
100% 100%  

3 
Beautification and Renovation of Borganga Than, Dokmoka (Past Liabilities) 
Estimated Amount= Rs. 4,00,000.00 Year= 2022-2023 

2025 
Rs. 

4,00,000.00 
100% 100%  

4 
Fitting, Fixing and Installation of Tiles at Rangsina Sarpo Park, Hing Arleng, 
West Karbi Anglong 

2025 
Rs. 

8,00,000.00 
50% 0%  

                    

  
 

 

 

 



7. DAIRY : 
 

Annexure-C 

Physical Progress of Works under different Schemes/Programmes/Projects across Departments-of Current Year 2025-26 

 

 

Sl. 

No. 

 

AdministrativeDepartm

ent 

NameofScheme 

 

(implemented under) 

 

No.ofWorkssanctionedin the Current 

Year 

Progress of Current Year works / Services-Categorise number of works based on the 

stage of Physical Progress 
 

Remarks 

100% 75-99% 50-74% 25-49% 1-25% 
Not 

Started 

 

 
1 

 

 
DAIRYDEVELOPMENT 

DEPARTMENT 

 

 
SOPD 

 

 
7(Seven)nos 

 
 
 
   100% 

 

 
 

    

 
Completed 

 

 

 

8. WATER RESOURCES : 
        Annexure -A           

Monthly Status of Fund receipt and utilisation for the month of June year 2026           

A. For Schemes: Funds received.           

Sl. 
No 

Administr
ative 
Departme
nt 

Name of 
Scheme 

(Impleme
ntation 

Agency) 

PFMS 
Code 

& 
SLS 

Code 

Category 
CS/CSS/ 

State/ 
EAP etc. 

Opening Balance 
with 

CNA/SNA/Others - 
as applicable 

Opening 
Balance with 

the 
District/Council/ 

Others - as 
applicable 

Current 
Year 

Allocation 
to the 

District 

Fund recieved in 
the current Year  

Total 
Fund 

Available 
for the 

scheme 

Fund Utilised till now 
Amount & (% in bracket)  

Amount 
for 

which 
UCs are 
pending  

at the 
end of 

previous 
year 

Utilisati
on 

Certifica
te 

submitt
ed 

against 
total 

availabl
e funds 
for the 
current 

year 

Amount for 
which UCs are 
pending   as on 

date 

Re
ma
rks 

Central 
Share 

State 
Share 

Central 
Share 

State 
Share 

Central 
Share 

St
ate 
Sh
are 

Central 
Share 

State 
Share 

Central 
Share 

State 
Share 

Of 
Previous 

Year 

Of 
Curr
ent  

Year 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 



1 

Water 
Resource

s, 
Diphu W.R 
Division, 

Diphu 

Constructi
on of ring 
bund from 
Haldikrun
g to 
Namtarad
ubi on L/B 
of river 
Kopili in 
West 
Karbi 
Anglong 
district. 

- State 1425.00L 75.00L - - - - -  1500.00L 708.071 L  12.68700 L  - 
720.758

00L 
- -  

2 

Constructi
on of new 
embankm
ent from 
Dokmoka 
bridge to 
Cherakani 
bridge 
including 
anti-
erosion 
measures 
along R/B 
of river 
Dikrut in 
karbi 
anglong 
district. 

- State 1045.00L 55.00L - - - - 422.553L - 1100.00L 422.553L - - 
422.553

L 
- - 

 

3 

Protection 
of 
Langteng 
village at 
Dengaon 
from the 
erosion of 
river 
Harina in 
East Karbi 

- State 237.50L 12.50L - - - - 210.00L - 250.00L 210.00L - - 210.00L - - 

 



Anglong 
District 

4 

Protection 
of Pub 
Dillawjan 
Singadubi 
area from 
the 
erosion of 
L/B of 
river 
Dhansiri. 

- State 237.50L 12.50L - - - - 220.00L - 250.00L 220.00L - - 220.00L - - 

 

1 

 

Constructio
n of 
embankme
nt from 
Phangtengp
rang area to 
Japan Hanse 
Village 
along L/B of 
river Kopili 
in West 
Karbi 
Anglong 
District. 

- State - 1602.00L - - - - - 1135.00L 1602.00L - 
1135.00 
L(70%) 

0 1135.00L 0 0  

2 

Constructio
n of 
embankme
nt from Bi- 
Inghoi area 
to Chomkan 
area along 
L/B of river 
Kollonga in 
West Karbi 
Anglong 
District. 

- State - 393.00L - - - - - 307.03L 393.00L - 
307.03L 
(78%) 

0 307.03L 0 0  

3         - State - 1300.00L - - - - - 1111.99L 1300.00L - 1111.99(85%) 0 1111.99L 0 0  

4 

Constructio
n of 
embankme
nt on left 
bank of river 
Kopili in 

- State 475.00L 25.00L - - - - 384.730L  500.00L 
384.730 
L(80%) 

0(0%) 0 384.730L 0 0  



West Karbi 
Anglong 
(ph-I)  

5 

Constructio
n of 
embankme
nt on both 
banks of 
river 
Deranala 
(river Kopili) 
from 
Menmeji to 
Deramukh 
in West 
Karbi 
Anglong 
District.  

- State 1330.00L 70.00L - - - - 683.872L 0 1400.00L 683.8720(51%) 0(0%) 0 683.8720L 0 0  

6 

Anti Erosion 
measure to 
protect 
Baligaon 
near 
Mugasong L. 
P. School 
from the 
erosion of 
river Kopili 
in West 
Karbi 
Anglong 
District. 

- State 270.00L 30.00L - - - - 200.36L 
49.00L 
(SASCI) 

300.00L 249.36L(92%) 0(0%) 0 249.36L 0 0  

7 

Anti Erosion 
measure to 
protect 
Japan Hanse 
Village from 
the erosion 
of river 
Kopili in 
West Karbi 
Anglong 
District. 

- State 315.00L 35.00L - - - - 219.81L 
100.00L 
(SASCI) 

350.00L 319.81(91%) 0(0%) 0 219.81L 0 0  

8 

Protection 
of land 
erosion at 
Harlongso 
area near 
Jengkha in 
West Karbi 

- State 135.00L 15.00L - - - - 125.73272L 0 150.00L 125.73(83%) 0(0%) 0 0 0 0  



Anglong 
District. 

9 

Constructio
n of 
embankme
nt from 
Kollonga to 
Chomkan 
area on L/B 
of the river 
Kollonga in 
West Karbi 
Anglong 
District. 

- State  300.00L - - - - 0 207.00L 300.00L 0(0%) 207(69%) 0 207.00L 0 0  

10 

Constructio
n of 
embankme
nt from 
Kollonga to 
Phangtengp
rang area on 
R/B of the 
river 
Kollonga in 
West Karbi 
Anglong 
District. 

- State  600.00L - - - - 0 336.00L 600.00L 0(0%) 336(56%) 0 336.00L 0 0  

11 

Constructio
n of 
embankme
nt from 
Baliguchi to 
Beltola 
Podumuni 
road area on 
L/B of the 
river Kopili 
in West 
Karbi 
Anglong 
District. 

- State  200.00L - - - - 0 161.00L 200.00L 0(0%) 161.00L(80%) 0 161.00L 0 0  

12 

Constructio
n of 
embankme
nt from 
Hongkram 
tini ali to 
Hongkram 
Bazaar on 
R/B of the 

- State  400.00L - - - - 0 244.00L 400.00L 0(0%) 244(61%) 0 244.00L 0 0  



river Karbi 
Langpi in 
West Karbi 
Anglong 
District. (Ph-
I) 

13 

Restoration 
of damaged 
embankme
nt from 
Kheronighat 
to 
Goroimari 
during the 
2022 flood 
from 
chainage 
2160.00m 
to 
6210.00m 
on L/B of 
river Kopili 
in West 
Karbi 
Anglong 
District. 

- CSS 229.68 L - - - - - 0 0 229.68 L 0(0%) 0(0%) 0 - 0 0 

 

14 

Restoration 
of damaged 
embankme
nt from 
Kheronighat 
to 
Goroimari 
during the 
2022 flood 
from 
chainage 
6250.00m 
to 
7350.00m 
on L/B of 
river Kopili 
in West 
Karbi 
Anglong 
District. 

- CSS 62.38 L - - - - - 0 0 62.38 L 0(0%) 0(0%) 0 - 0 0 

 

 

  

 

 
 



Annexure -B 
B. Schemes for which no funds are recieved by the District/ Council 

Sl. No Administrative Department Name of Scheme Reasons Remarks if any 

1 

Water Resources, 
Diphu W.R Division, Diphu 

Construction of ring bund from Haldikrung to Namtaradubi on L/B of river Kopili 
in West Karbi Anglong district.(under RIDF-XXVII) Esttd. Amt. Rs. 1500.00L) 

on going works 55.34% fund received 

2 

Construction of new embankment from Dokmoka bridge to Cherakani bridge 
including anti-erosion measures along R/B of river Dikrut in karbi anglong 
district.(under RIDF-XXIX) Esttd. Amt. Rs. 1100.00L) 

on going works 38.41% fund received 

3 

Protection of Langteng village at Dengaon from the erosion of river Harina in 
East Karbi Anglong District(under NIDA_2023-24) Esttd. Amt. Rs. 250.00L) 

Completed 95.20% fund received 

4 

Protection of Pub Dillawjan Singadubi area from the erosion of L/B of river 
Dhansiri.(under NIDA_2024-25) Esttd. Amt. Rs.250.00L 

Completed 89.80% fund received 

1 Water Resources,West karbi Anglong  
W.R Division, Dongkamokam 

 

  

2  
  

 

       

 
 
 
 

 



Annexure -C 

Physical progress of Works under different Schemes/Programmes/Projects across Departments - of Current Year  

Sl. No Administrative Department Name of Scheme 

Number of 
Works 

sanctioned in 
the current year 

Progress of Current Year works/Services - Categorise number of works based on the 
stage of physical progress 

Remarks 

100% 75-99% 50-74% 25-49% 1-25% Not Started 

1 
Water Resources, 

Diphu W.R  Division, 
Diphu 

 

Nil Nil Nil Nil Nil Nil Nil  

1 
Water Resources,West 

karbi Anglong  W.R 
Division, Dongkamokam 

 

3 1 Nil Nil Nil 2 Nil 

 
 

            Annexure -D 

Physical progress of Works under different Schemes/Programmes/Projects across Departments - of Previous Years 

Sl. No 
Administrative 

Department 
Name of Scheme 

Total 
number 

of 
Works 

pending 
as on 

the last 
date of 

previous 
financial 

year 

Number of Years delayed for completion - as on the 
last date of last Financial Year - Categorise number of 
works based on the delay in completion 

 
Progress of Pending works of previous Years pending as on the last date 
of last Financial Year  - Categorise number of works based on the stage of 
physical progress 

Less 
than 1 
year 

>=1 to 
<3 years 

>=3 to    
<5 years 

>=5 Total 100% 75-99% 50-74% 
25-

49% 
1-25% Not Started 



1 

Water 
Resources, 
Diphu W.R  
Division, 

Diphu 

Construction of ring bund from 
Haldikrung to Namtaradubi on L/B 
of river Kopili in West Karbi 
Anglong district. 

5 

- - 1 - 

5 

- 1 - - - - 

2 

Construction of new embankment 
from Dokmoka bridge to 
Cherakani bridge including anti-
erosion measures along R/B of 
river Dikrut in karbi anglong 
district. 

- 1 - - - 1 - - - - 

3 

Restoration of embankment from 
Mistribali village to 
Jamunagaon along R/B of river 
Jamuna in K/A district. 

1 - - - - - - - 1 - 

 

Construction of new embankment 
from Hambong Enghi to Siva 
bazaar bridge including anti-
erosion 
measures along L/B of river 
Dighalpani in Karbi Anglong 
district. 

1 - - - - - - - 1 - 

4 

Construction of new embankment 
from Kajisorah to Jaljuri along L/B 
of river Kajisorah in Karbi Anglong 
district. 

1 - - - - - - - 1 - 

1 

West Karbi 
Anglong Water 

Resources 

Protection of Kollonga area from the 
erosion of river Kollonga in West Karbi 
Anglong district. 

4 0 4 0 0 4 9 4 0 0 0 0 
2 

Construction of embankment from 
Phangtengprang area to Japan Hanse 
Village along L/B of river Kopili in West 
Karbi Anglong District. 

3 

Construction of embankment from Bi- 
Inghoi area to Chomkan area along 
L/B of river Kollonga in West Karbi 
Anglong District. 



4 

Construction of Embankment from 
Mugasong L.P. School Area via 
Bithung Rengthama village to near 
Kollonga Mukh Bridge L/B of river 
Kopilli in West Karbi Anglong district. 

5 

Construction of embankment on both 
banks of river Deranala (river Kopili) 
from Menmeji to Deramukh in West 
Karbi Anglong District.  

6 
Anti Erosion measure to protect 
Baligaon near Mugasong L. P. School 
from the erosion of river Kopili in 
West Karbi Anglong District. 

7 Anti Erosion measure to protect Japan 
Hanse Village from the erosion of river 
Kopili in West Karbi Anglong District. 

8 
Protection of land erosion at 
Harlongso area near Jengkha in West 
Karbi Anglong District. 

9 
Construction of embankment on left 
bank of river Kopili in West Karbi 
Anglong (ph-I)  

10 

Construction of embankment from 
Kollonga to Chomkan area on L/B of 
the river Kollonga in West Karbi 
Anglong District. 

11 

Construction of embankment from 
Kollonga to Phangtengprang area on 
R/B of the river Kollonga in West Karbi 
Anglong District. 

12 

Construction of embankment from 
Baliguchi to Beltola Podumuni road 
area on L/B of the river Kopili in West 
Karbi Anglong District. 

13 
Construction of embankment from 
Hongkram tini ali to Hongkram Bazaar 
on R/B of the river Karbi Langpi in 
West Karbi Anglong District. (Ph-I) 

 

 

 



Annexure-X 
Name of 
Department:: 
Water Resources 
Department, West 
Karbi Anglong W.R 
Division, 
Dongkamokam. 

      

Designation of HoD: Additional Chief Engineer      

Details of SOPD Projects 

SL No. Name of Projects 
Year of 
commencement 

Fund 
Allocation 

Physical 
Progress 

Financial 
Progress 

Remarks 

1 
Construction of Flood wall at Borthol area from the Erosion of River Langkangtang in West Karbi Anglong 
District for the year 2023-24.  

2023 20.00L 100% 50%  

2 
Construction of Flood wall at Longsing Bey Residence near Rukasen weekly market from the Erosion of 
River Donka in West Karbi Anglong District for the year 2023-24.  

2023 40.00L 100% 50%  

3 
Protection of Menmiji area from the erosion of river kopili in West Karbi Anglong District for the Year 
2022-23 

2022 500.00L 100% 73%  

 
       Annexure -Y  
Name of Department:: Water Resources Department,  Diphu W.R Division, Diphu.  

 
Designation of HoD:: Additional Chief Engineer  

  
 

 

Details of Central Sector/ Centrally Sponsored/ Flagship programmes/ State Sector Schemes etc  
 

Sl. No.  
Name of Schemes 

under which fund is 
allocated 

 Year of 
commencement 

Fund 
allocation 

Physical 
Progress 

Financial Progress (in 
Lakhs) 

Remarks 

 

1 RIDF XXVII 
Construction of ring bund from Haldikrung to Namtaradubi on L/B of river Kopili in West 
Karbi Anglong district. 2021 1500.00L 90.00% 720.75800  

 



2 RIDF-XXIX-2023-24 

Construction of new embankment from Dokmoka bridge to Cherakani bridge including anti-
erosion measures along R/B of river Dikrut in karbi anglong district. 

2023 1100.00L 

85.00% 334.54473 Pkg 1 
 

76.00% 88.00827 Pkg 2 
 

3 NIDA  (2023-24) 
Protection of Langteng village at Dengaon from the erosion of river Harina in East Karbi 
Anglong District 2024 250.00L 100.00% 210.00000  

 

4 NIDA  (2024-25) 

Protection of Pub Dillawjan Singadubi area from the erosion of L/B of river Dhansiri. 

2024 250.00L 100.00% 220.00000  

 

5 PDNA 
Restoration of embankment from Mistribali village to Jamunagaon along R/B of river 
Jamuna in K/A district. 2026 66.97 L 22% Nil  

 

6 SOPD G 
Construction of new embankment from Hambong Enghi to Siva bazaar bridge including anti-
erosion measures along L/B of river Dighalpani in Karbi Anglong district. 

2026 450.00L 

10% 

Nil 

  

7 SOPD G 
Construction of new embankment from Kajisorah to Jaljuri along L/B of river Kajisorah in 
Karbi Anglong district. 2026 151.00L 

10% 
Nil 

  
 

PHYSICAL PROGRESS OF STATE SCHEMES 

Name of Department:: Water Resources Department, West Karbi Anglong W.R Division, Dongkamokam. 
 

Sl No. Name of Projects Year of Commencement Fund Allocation 
Physical 
Progress 

Financial Progress Remarks 

1 
Construction of embankment from Mugasong L.P.School area via Bithung 
Rengthema village to near Kollongamukh bridge L/B of river Kopili in west Karbi 
Anglong District. 

2023 1300.00 L 100% 85%  

2 Construction of embankment from from Phangtengprang area to Japan Hanse 
village along L/B of river Kopili in west Karbi Anglong District.  

2023 1602.00 L 100% 70%  

3 Construction of embankment from Bi-inghoi area to Chomkan area to near L/B of 
river Kollonga in west Karbi Anglong District 

2023 393.00L 100% 78%  

4 Construction of embankment on the left bank of river Kopilli in West Karbi Anglong 
(ph-I) 

2023 500.00L 100% 77%  

5 Construction of embankment on both banks of river Deranala (river Kopili) from 
Menmeji to Deramukh in West Karbi Anglong District. 

2024 1400.00L 80% 48%  

6 Protection of land erosion at Harlongso area near Jengkha in West Karbi Anglong 
District 

2024 150.00L 100% 83%  

7 Anti Erosion measure to protect Baligaon near Mugasong L. P. School from the 
erosion of river Kopili in West Karbi Anglong District. 

2024 300.00L 100% 83%  



8 Anti Erosion measure to protect Japan Hanse Village from the erosion of river Kopili 
in West Karbi Anglong District. 

2024 350.00L 100% 62%  

9 Construction of embankment from Kollonga to Chomkan area on L/B of the river 
Kollonga in West Karbi Anglong District. 

2025 300.00L 80% 69%  

10 Construction of embankment from Kollonga to Phangtengprang area on R/B of the 
river Kollonga in West Karbi Anglong District. 

2025 600.00L 85% 56%  

11 Construction of embankment from Baliguchi to Beltola Podumuni road area on L/B 
of the river Kopili in West Karbi Anglong District. 

2025 200.00L 100% 80%  

12 Construction of embankment from Hongkram tini ali to Hongkram Bazaar on R/B of 
the river Karbi Langpi in West Karbi Anglong District. (Ph-I) 

2025 400.00L 85% 61%  

13 
Restoration of damaged embankment from Kheronighat to Goroimari during the 
2022 flood from chainage 2160.00m to 6210.00m on L/B of river Kopili in West Karbi 
Anglong District. 

2026 229.68L 15% 0% 

 

14 
Restoration of damaged embankment from Kheronighat to Goroimari during the 
2022 flood from chainage 6250.00m to 7350.00m on L/B of river Kopili in West Karbi 
Anglong District. 

2026 62.38L 25% 0% 

 
 

 

9. AGRICULTURE : 

 

                   Annexure-A 

Monthly status of fund receipt and utilisation for the month of June 16/06/2026 

 A. For Schemes : Funds 

received. 
             

(Rs. in lakh) 
 

                

Sl. 

No

. 

Admin. Dept. 
Name of scheme (Implemen-

tation Agency) 

PFMS 

Code 

& SLS 

Code 

Categor

y 

CS/CSS/ 

State 

/EAP 

etc. 

Opening 

Balance with 

CNA/SNA/ 

Others-as 

applicable  

Opening 

Balance with the 

District/Council/ 

Others-as 

applicable  

Current Year 

Allocation to 

District* 

Fund received in 

the current year Total fund 

available 

for 

scheme 

Funds utilised 

till now 

Amount & (% 

in bracket) 

Amount 

for which 

UCs are 

pending 

at the end 

of 

previous 

year  

Utilisation 

Certificate 

submitted 

against total 

available 

funds for 

the current 

year  

Amount for which 

UCs are pending 

as on date 

Remarks 

Centra

l Share 

State 

Shar

e  

Central 

Share 

State 

Share  

Central 

Share 

State 

Shar

e  

Central 

Share 

State 

Share  

Centra

l Share 

State 

Share  

Of 

Previou

s year 

Of 

curren

t  year 

 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 

1 Agriculture, KAAC, Diphu RKVY  CSS Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  



2 NFSM (Oil Palm)  CSS Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  

3 NFSM  CSS Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  

4 
NFSM Atmanirbharta in 
pulses 

  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  

5 Natural Farming  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  

5 RAD West  CSS Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  

6 RAD East  CSS Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  

7 APART  CSS Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  

8 PMKSY  CSS Nil  Nil  Nil  Nil  1.86 1.86 1.86 0% Nil  Nil  Nil Nil   

9 Millet Mission  CSS Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil Nil   

10 PMFBY  CSS Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil Nil   

11  CSS-ATMA West Kabi 
Anglong 

AS 52 CSS Nil  Nil  Nil  Nil  Nil  Nil  Nil  Nil   Nil  Nil   

12  
Sub-Mission on Agricultural 
Extension (SMAE), East 
Karbi Anglong 

AS 52 CSS Nil  Nil  
23.0933

8 
Nil  

23.0933

8 
Nil  

15.22350

3 
34% Nil  Nil  Nil  Nil  

Demo, 

Farmers 

training, 

BFAC, DFSC, 

Remuneratio

n etc. 

 

    
Annexure-B 



B. Schemes for which no funds are received by the District/ Council : For (Please visit https://www.indiabudget.gov.in/index.php-and concerned Ministry / Department website to know the list of Central schemes of current and prvious years) 

Sl. No. Administrative Department  Scheme Name  Reasons  Remarks if any 

1 

 

PM-KISAN  All the expenses are done from Directorate of 

Agriculture, Assam. 

2 HMNEH  All the expenses are done from Directorate of 

Agriculture, Assam. 

 

          Annexure-C 

Physical Progress of Works under different schemes / Programmes / Projects across Departments - of Current Year 

           

Sl. 

No. 

Administrative 

Department 
Name of Scheme Number of works sanctioned in the current year 

Progress of Current Year works / Services-Categories number of works based on the stage 
of physical progress 

Remarks 

100% 75-99% 50-74% 25-49% 1-25% Not started  

1 

Agriculture, 
KAAC, Diphu. 

RKVY Nil Nil Nil Nil Nil Nil Nil Nil 

2 NFSM Nil Nil Nil Nil Nil Nil Nil Nil 

3 RAD (East) Nil Nil Nil Nil Nil Nil Nil Nil 

4 RAD (West) Nil Nil Nil Nil Nil Nil Nil Nil 

5 APART Nil Nil Nil Nil Nil Nil Nil Nil 

6 PMKSY West Nil Nil Nil Nil Nil Nil Nil Nil 

7 PMKSY (East) Nil Nil Nil Nil Nil Nil Nil Nil 

8 PMFBY West Nil Nil Nil Nil Nil Nil Nil Nil 

9 PMFBY  (East) Nil Nil Nil Nil Nil Nil Nil Nil 

10 

Sub-Mission on 

Agricultural 

Extension (SAME 
West) (ATMA) 

Nil Nil Nil Nil Nil Nil Nil Nil 

11 

Sub-Mission on 

Agricultural 
Extension (SAME 

East) (ATMA) 

Demo 105 Nos Nil Nil Nil 34% Nil Nil work in progress 

12 PM-KISAN West Nil Nil Nil Nil Nil Nil Nil Nil 



13 PM-KISAN (East) Nil Nil Nil Nil Nil Nil Nil Nil 

14 HMNEH West Nil Nil Nil Nil Nil Nil Nil Nil 

15 

Agriculture, 

KAAC, Diphu. 

HMNEH (East) Nil Nil Nil Nil Nil Nil Nil Nil 

16 
Millet Mission 
(East and West) 

Nil Nil Nil Nil Nil Nil Nil Nil 

17 

RIDF  

Nil Nil Nil Nil Nil Nil Nil Nil 

18 Nil Nil Nil Nil Nil Nil Nil Nil 

19 Nil Nil Nil Nil Nil Nil Nil Nil 

20 Nil Nil Nil Nil Nil Nil Nil Nil 

21 Nil Nil Nil Nil Nil Nil Nil Nil 

22 
Nil Nil Nil Nil Nil Nil Nil Nil 

Nil Nil Nil Nil Nil Nil Nil Nil 

23 

APART 

Nil Nil Nil Nil Nil Nil Nil Nil 

24 Nil Nil Nil Nil Nil Nil Nil Nil 

25 Nil Nil Nil Nil Nil Nil Nil Nil 

 

 

10. HANDLOOM & TEXTILES : 

Annexure-B 

B. Schemes for which no fund are received by the District/Council: 

Sl No. Administrative Department Scheme Name Reasons Remarks if any 

1 Handloom & Textiles Department Swarnirbhar Naari Direct Bank transfer of  

Rs75,97,735.00 

to beneficiary account by the state 

government. 

1. State flagship scheme implemented by Directorate of Handloom & 

Textiles, Assam, Guwahati  

2. Total 13,736 weavers applied for registration under this portal from which 

13,316 nos. of weavers were verified and approved by the department.  

3.Total 28,246 nos of Gamucha including Karbi Poho and Riso- Basa 

procured till date in the Karbi Anglong Autonomous Council area. 

 

Annexure-C 



Physical progress of works under different Schemes/Programmes/Projects across Departments of current year 

Sl 

No. 

Admin. Dept. Name of Scheme (SOPD) Number of works Sanctioned in the 

current year 

Progress of current year works/Service-categorize number of work based on the stage 

of physical progress 

100 % 75-99% 50-74% 25-49% 1-25% Not started 

1  

 

 

 

 

 

 

 

 

 

 

Handloom & 

textiles 

Spillover Liabilities for the year 

2022-23 Construction of  Joint 

Director, H&T (Hills), Diphu office 

building (G+2) 

 

1 

 

100% 

 

-- 

-- -- --  

2  Construction of Retaining wall at 

Joint Director, H&T office, Diphu 

Under Process 

 

100% -- -- -- --  

3 Construction of Boundary wall with 

electrification at Joint Director 

office, Diphu. 

 

Under Process 

 

100% -- -- -- --  

4 Construction of office building 

including internal electrification 

work & construction of Common 

Toilet at HTC, H&T, Phuloni 

(Phase-II) 

 

1 

 

100% -- -- -- --  

5 Construction of weavers’ workshed 

for Tiwa weavers at Rajapathar 

Tiniali Lalung Gaon. 

 

Under Process 

 

 

-- 

-- 50-74%  

-- 

 

--- 

 

6 Construction of weavers Workshed 

at Dolamara. 

 

Under Process 

 

. 

 

-- 

-- 50-74%  

-- 

 

-- 

 

7 Construction of weavers Workshed 

at Chinthong MAC Constituency. 

Under Process 

 

-- -- 50-74% -- --  

8 Construction weavers’ workshed for 

Dimasa Traditional at Nagarjan 

Bakalia. 

Under Process 

 

-- -- 50-74% -- --  

9 Construction of Weavers workshed 

at Phuloni 

Under Process 

 

-- -- 50-74% -- --  

10 Construction of 2 nos weaving shed 

at Bithung Rengthama MAC 

Constituency. 

Under Process 

 

 

 

-- 

-- 50-74%  

-- 

--  

11  Dismantle and re-construction of 

office building of Inspector, H&T,  

WESU, Howraghat 

Under Process 

 

-- -- 50-74%    



 

11. SPORTS & YOUTH WELFARE : 
ANNEXURE-A 

MONTHLY STATUS OF FUND RECEIPT AND UTILIZATION FOR THE MONTH OF JUNE/2026 

A. For Schemes: Funds Received. 
Sl 

No. 

Admin Dept. Name of Scheme 

(Implementation 

agency) 

PFMS 

Code 

& 

SLS 

Code 

Category 

CS/CSS/STATE/EAP 

etc. 

Opening Balance 

with 

CAN/SNA/Others-as 

applicable 

Opening Balance with the 

District/Council/Others as 

applicable 

Current year 

Allocation to 

District 

Fund received in 

the current year 

Total fund 

available 

for 

scheme 

Fund utilized till 

now & (% in 

Bracket) 

Amount 

for which 

UCs are 

pending 

at the end 

of 

previous 

year 

U/C 

submitted 

against 

total 

available 

funds for 

the current 

year 

Amount for which 

UCs are pending as 

on date 

Remarks 

Central 

Share 

State 

Share 

Central Share State Share Central 

Share 

State 

Share 

Central 

Share 

State 

Share 

Central 

Share 

State 

Share 

Of  

previous 

year 

Of 

current 

year 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 

 

 

 

1 

 

 

Sports & 

Youth Welfare 

Department 

 

 

 

SOPD 

 

 

 

- 

 

 

 

Council Sector 

 

 

 

      - 

 

 

 

- 

 

 

 

- 

 

 

 

- 

 

 

 

- 

 

 

 

- 

 

 

 

- 

 

 

 

- 

 

 

 

340.00 L 

 

 

 

- 

 

 

 

- 

 

 

 

Nil 

 

 

 

- 

 

 

 

- 

Current 

year 

Fund 

Disbursed 

by DSO, 

Diphu 

Instead of 

DSO, 

Hamren 

 

Annexure – C 

 Physical Progress of Works under different Schemes/Programmes/Projects across Departments of Current Year (2025-2026) 

S. 

No 

Admin Deptt. Name of Scheme Name of Works 

sanctioned in 

the current year 

Progress of Current Year works/Services Categories number of 

works based on the stage of physical progress  
 

 
100% 75-99% 50-74% 25-49% 1-25% Not started 

1  

 

 

 

For Both 

District 

(Karbi Anglong 

and West Karbi 

Anglong) 

 

 

 

 

1.C.E.M. Gold Cup Football Tournament Rs.    9.40 L 100% -  - -   

2 2.M.A.C. Cup Football Tournament Rs.  45.00 L 100% -  - - -  

3 3. Purchase of Sports Materials Rs.  65.00 L 100% -  - - -  

4 4. Grants-in-Aid Rs.  68.00 L 100% - - - - -  

5 5. One time financial Assistance to Karbi Anglong Cricket  

    Association. 

Rs.  10.00 L 100% -  - - -  

6 6. One time financial Assistance to Participation at Higher  

      level Competitions. 

Rs.     3.00 L 100% - - - - -  

7 7. Office Vehicle (Bolero Top Model) Rs.  12.70 L 100% - - - - -  

8 Sports & Youth 

Welfare Deptt. 

(Karbi Anglong, 

Diphu) 

1.Summer School Football Tournament Rs.     8.50 L 100% - - - - -  1.Summer School Football Tournament 

9 2. Coaching Camp for State Level Tournament Rs.     3.00 L 100% -  - - -  

10 3. Coaching Camp on various Sports Events Rs.     5.00 L 100% - - - - -  



11 4.For KASA Stadium, Diphu :- 

      1.Security/Assistants 5 Nos @ Rs. 10,000/-X 12Months 

      2.Cleaner 4 Nos @ Rs. 10,000/- X 12 Months 

 

 

Rs.     6.00 L 

Rs.     4.80 L 

 

 

100% 

- - 

 

- -   

12 5.Remuneration to Care-Taker of 26th Nos. Constituency    

  Stadium @ Rs. 15,000/- p.m each Care-Taker for 12Months  

 

Rs.  46.80 L 
100%  -     

13 6. Electricity Bill for KASA Stadium, Diphu Rs.   25.00 L 100% - - - - -  

14 Sports & Youth 

Welfare Deptt. 

(West Karbi 

Anglong, 

Hamren) 

1.Summer School Football Tournament 

 

Rs.     4.50 L 

 
100% - - - - -  

15 2. Coaching Camp for State Level Tournament Rs.     3.50 L 100% - - - - -  

16 3.For Waisong  Stadium, Dongkamokum :- 

1. Security/Assistants 2 Nos @ Rs. 10,000/- X 12M 

2. Cleaner 2 Nos @ Rs. 10,000/- X 12 Months 

 

Rs.     2.40 L 

Rs.     2.40 L 

 

100% 

- - - - -  

17 4. Electricity Bill For Waisong Stadium, Dongkamokum Rs.   12.00 L 100% - - - - -  
18 5.Coaching Camp on various Sports Events Rs.      3.00 L 100% -  - - -  

                                                                                                                        Total Rs. Rs.  340.00 L  
 

                  

12. PWD : 
                   

Annexure-A 

Monthly status of Fund receipt and utilisation for the Month of August, 2026 
A. For 
Schemes: 
Funds 
received. 

                    

S. No 
Admin. 
Dept. 

Name 
of 

Scheme 
(Implem
entatio

n 
Agency) 

PFMS 
code 

& 
SLS 

Code 

Category 
CS/CSS/ 
State/ 

EAP etc. 

Opening Balance 
with 

CAN/SNA/Others
-as applicable. 

Opening Balance 
with the District 
/Council/Others-

as applicable. 

Current Year 
Allocation to 

District 

Fund received in 
the current Year Total 

funds 
available 

for 
Scheme 

Funds utilised- 
till now Amount 
& (% in bracket) 

Amount 
for which 
UCs are 
pending 

at the 
end of 

previous 
year 

Utilisation 
Certificate 
submitted 

against 
total 

available 
funds for 

the 
current 

year 

Amount for which 
UCs are pending 

as 
on date. Rema

rks 

Central 
Share 

State 
Share 

  Central 
Share       

State 
Share 

Central 
Share 

State 
Share 

Central 
Share 

State 
Share 

Central 
Share 

State 
Shar

e 

Of 
Previous 

Year 

Of 
Current 

Year 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 

1 PMGSY 
 

CSS 4100.15 0.00 0.00 0.00 0.00 0.00 0.00 0.00 4607.05 1947.68 
16.8

3 
0.00 64.62 0.00 64.62  



2 

PUBLI
C 

WORK
S 

DEPAR
TMEN

T 

APART 
 

EAP 1344.70 0.00 0.00 0.00 0.00 0.00 139.00 0.00 1261.00 682.46 0.00 0.00 194.30 0.00 0.00  

3 NESIDS 
 

CS 7369.22 0.00 0.00 0.00 0.00 0.00 900.00 0.00 7369.22 6136.38 0.00 0.00 4294.38 0.00 0.00  

4 RIDF 
 

CSS 20069.82 
2876.

41 
0.00 0.00 0.00 0.00 4959.34 

203.2
2 

29263.54 24609.00 
172.
01 

389.86 12098.69 201.02 209.02  

5 NLCPR 
 

CS 1239.81 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1239.81 3977.79 0.00 0.00 0.00 0.00 0.00  

6 
MMUPP

NA  
State 9048.12 

2928.
89 

0.00 0.00 0.00 0.00 4473.90 
497.1

0 
11977.00 3758.01 

1637
.31 

0.00 2058.14 0.00 123.99  

7 
MMPPN

A  
State 9514.30 

1047
7.31 

0.00 
919.4

2 
0.00 0.00 9514.00 

1057.
00 

10571.49 0.00 
7026
.24 

0.00 24937.17 0.00 618.96  

8 MMPNA 
 

State 0.00 
1403.

17 
0.00 

202.5
8 

0.00 0.00 0.00 
595.3

8 
1078.94 0.00 

1352
.99 

0.00 534.56 0.00 72.60  

9 
MMNPP

NA  
State 0.00 

2682.
96 

0.00 
180.0

0 
0.00 0.00 0.00 

791.6
5 

2561.94 0.00 
2358
.63 

0.00 382.86 0.00 101.89  

10 SOPD-G 
 

State 0.00 
3600
9.00 

0.00 
375.4

3 
0.00 0.00 2000.00 

1639.
00 

36447.36 0.00 
2743
.95 

134.07 4202.06 0.00 318.97  

11 
Road 
safety  

State 0.00 8.97 0.00 0.00 0.00 0.00 0.00 0.00 8.97 0.00 
26.8

3 
0.00 0.00 0.00 0.00  

12 MOS 
 

CSS 11330.53 0.00 15107.82 
7436.

03 
0.00 0.00 5184.96 

4091.
90 

23521.76 24694.96 0.00 0.00 0.00 0.00 0.00  

13 SPA  State 0.00 
942.7

8 
0.00 0.00 0.00 0.00 0.00 0.00 11726.14 0.00 

229.
83 

219.83 219.83 0.00 0.00  

14 
ASSAM 
DARSHA

N 

 State 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.91 0.00 1.91 0.00 0.00 0.00 0.00  

15 ARRBP 
 

EAP 1613.69 
845.9

6 
0.00 0.00 0.00 0.00 281.42 

211.0
0 

7165.00 1294.34 0.00 0.00 281.42 0.00 0.00  

16 
AXOM 

MALA-1  
EAP 52387.00 

1383.
00 

39940.00 0.00 0.00 0.00 4563.00 0.00 13830.00 4563.00 0.00 0.00 0.00 0.00 0.00  

17 
AXOM 

MALA-2  
EAP 45969.61 

3839.
32 

0.00 0.00 0.00 0.00 8898.74 
718.0

6 
41062.66 14392.60 

718.
06 

0.00 1565.59 0.00 0.00  

18 
AXOM 

MALA-3  
EAP 13390.66 0.00 0.00 0.00 0.00 0.00 3861.32 0.00 13390.66 0.00 0.00 0.00 0.00 0.00 0.00  

19 
SOPD-
ODS  

State 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
108.
15 

0.00 94.22 0.00 94.22  

20 CRIF 
 

CSS 4735.62 0.00 4735.62 0.00 0.00 0.00 1631.40 0.00 3104.20 1631.40 0.00 0.00 0.00 0.00 0.00  

21 
PDNA 

(NDRF)  
CSS 45.00 0.00 45.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 



  

Physical Progress of works under different Schemes/Programmes/Projects across Departments of Current Year August 2026                                              Annexure-D 

Sl. 
No. 

Admin. Dept. Name of Scheme 

Total Number of 
works pending as 
on the last date 

of previous 
Financial Year 

Number of Years delayed for completion - as on 
the last date of last Financial Year-Categorise 

works based on the delay in completion. 

Progress of Pending works of previous years pending as on the last 
date of last Financial Year-Categorise works based on the stage of 

Physical Progress. 
Remarks 

Less 
than 1 
Year 

>=1 to 
<3 years 

>=3 to 
<5 years 

>=5 Total 100% 
75-
99% 

50-
74% 

25-
49% 

1-24% 
Not 

started  
Total  

1 

PUBLIC WORKS 
DEPARTMENT 

PMGSY-III 10 6 4 0 0 10 0 3 2 0 3 2 10  

2 MoS 7 0 2 3 2 7 0 5 2 0 0 0 7  

3 CRIF 2 0 2 0 0 2 0 1 1 0 0 0 2  

4 NESIDS 2 1 2 0 0 2 0 0 1 1 0 0 2  

5 RIDF 18 5 8 5 0 18 0 7 7 2 2 0 18  

6 Asom Mala 1.0 2 1 0 1 0 2 0 1 1 0 0 0 2  

7 Asom Mala 2.0 5 4 1 0 0 1 0 1 3 1 0 0 5  

8 Asom Mala 3.0 2 2 0 0 0 2 0 0 0 0 1 1 2  

9 MMUPPNA 23 11 12 0 0 23 0 3 6 5 0 9 23  

10 MMPPNA 46 28 18 0 0 46 0 7 8 4 11 16 46  

11 MMPNA 4 2 2 0 0 4 0 2 2 0 0 0 4  

12 MMNPPNA 10 2 8 0 0 15 0 7 2 1 0 0 10  

13 ARRBP 38 15 23 0 0 38 0 6 4 8 8 12 38  

14 APART 6 0 0 0 0 0 5 0 0 0 0 0 0  

15 SOPD-G 11 4 4 0 3 11 0 2 4 1 2 2 11  

16 SOPD-ODS 0 0 0 0 0 0 0 0 0 0 0 0 0  

17 Periodic Renewal 2 0 2 0 0 2 0 1 1 0 0 0 2  

18 SPA 0 0 0 0 0 0 0 0 0 0 0 0 0  

19 BAD 0 0 0 0 0 0 0 0 0 0 0 0 0  

20 Road Safety 0 0 0 0 0 0 0 0 0 0 0 0 0  

21 PDNA 1 1 0 0 0 0 0 0 0 1 0 0 0  

 

 

 

 



       

Details of Hon'ble Chief Minister's Special Initiative Schemes 

Sl. No. 

Name of 
Schemes 

under 
which fund 
is allocated 

Name of the 
Division 

Name of Projects 
Year of 

Commencement 
Fund 

Allocation 
Physical 
Progress 

Financial 
Progress 

Target 
date of 

completion 
Remarks 

1 MMPPNA 
Baithalangso 

Roads 
Division 

Construction of Road from KR road to Jeng Kro (Ch. 0.00m to Ch. 
4820.00m) Including routine Maintenance for 4 (four) years under 
Mukhya Mantrir Paki Path Nirman Achani for the year 2022-23, 
Baithalangso LAC, Package No. MMPPNA_22_23_24. 

2023 332.51 71% 181.31 31.03.2026  

2 MMPPNA 
Baithalangso 

Roads 
Division 

Construction of road from Baithalangso Longre( BL) Road 
(Baithalangso to Dikisir) including routine maintenance for 4(four) 
years under Mukhya Mantrir Paki Path Nirman Achani for the year 
2022-23, Baithalangso LAC,Package No. MMPPNA_22_23_23. 

2023 374.83 100% 351.74 Completed  

3 MMPPNA 
Baithalangso 

Roads 
Division 

Construction of Road from Bithung Rongthema to Donkamokam 
Phangtrengphang (DF) Road via Indira Nagar, Length=2.250 km 
under Mukhya Mantrir Pakipath Nirman Achani for the year 2023-
24. 

2024 169.32 76% 119.25 31.03.2026  

4 MMPPNA 
Baithalangso 

Roads 
Division 

Construction of Road from Baithalangso Longre road to Rongkor 
(Ch. 0.00m to 4000.00m) under Mukhya Mantrir Pakipath Nirman 
Achani for the year 2023-24. 

2024 274.30 40% 72.19 31.03.2026  

5 MMPPNA 
Baithalangso 

Roads 
Division 

Construction of Road from SH-34 to Langminso via Nok Terang 
Village, L=4.00km under Mukhya Mantrir Pakipath Nirman Achani 
for the year 2023-24. 

2024 236.05 65% 101.73 31.03.2026  

6 MMPPNA 
Baithalangso 

Roads 
Division 

Construction of Road from 5th Km of K R Road to Arnamteplong, 
L=4.00 km under Mukhya Mantrir Pakipath Nirman Achani for the 
year 2023-24. 

2024 243.25 35% 67.58 31.03.2026  

7 MMPPNA 
 Bakulia 
Roads 

Division 

Construction of road from (i) NH36 At Bakulia H.S. School To Natun 
Basti (Bak HS school to Kangjuk kachari), (ii) NH-36 Phuloni Bazar 
To Karuna Killing Gaon Part 1 (Phuloni bazar to Karunakilling gaon) 
including routine maintenance for 4 (four) years under Mukhya 
Mantrir Paki Path Nirman Achani for the year 2022-23, Diphu LAC 

2022-23 441.97 90% 229.82 31.03.2026  



8 MMPPNA 
 Bakulia 
Roads 

Division 

Construction of road from (i) Road From NH36 At Karkok Bey Gaon 
To Pahar Line(Karkok high school to Rensing Rongpi), (ii) NH-36 
Near Aro Office To Uttamji Chapong (ARO office to Uttam chapong) 
including routine maintenance for 4 (four) years under Mukhya 
Mantrir Paki Path Nirman Achani for the year 2022-23, Diphu LAC 

2022-23 435.49 15% 0.00 31.03.2026  

9 MMPPNA 
 Bakulia 
Roads 

Division 

Construction of road from Khumguri Gaon To Samelangso (Denta 
engtigaon to samelangso) including routine maintenance for 4 
(four) years Mukhya Mantrir Paki Path Nirman Achani for the year 
2022-23, Diphu LAC 

2022-23 449.21 75% 247.07 31.03.2026  

10 MMPPNA 
 Bakulia 
Roads 

Division 

Construction of road from DSC Road Near Dentaghat Vetinary To 
Manduli Bridge ( Ch.0.00 m to Ch.3280.00 m) including routine 
maintenance for 4 (four) years under Mukhya Mantrir Paki Path 
Nirman Achani for the year 2022-23, Howraghat LAC 

2022-23 271.35 40% 0.00 31.03.2026  

11 MMPPNA 
 Bakulia 
Roads 

Division 

Construction of road from Bagpani To Rongjongphong Via Ramsing 
Tisso ( Ch.1100.00 m to Ch.4078.00 m) including routine 
maintenance for 4 (four) years under Mukhya Mantrir Paki Path 
Nirman Achani for the year 2022-23, Howraghat LAC 

2022-23 291.14 90% 175.99 31.03.2026  

12 MMPPNA 
Barpathar 

Roads 
Division 

Construction of road from Old ND Road Part 1 (Singadubi to 
Bokajan Bazar) (Old ND road from Singadubi to Neparpatty) 
including routine maintenance for 4 (Four) years under Mukhya 
Mantrir Pakipath Nirman Achani for the year 2022-23, Bokajan LAC, 
Package No. MMPPNA_22_23_61 

2022-23 622.18 100% 603.52 Completed  

13 MMPPNA 
Barpathar 

Roads 
Division 

Construction of road from Bogijan to Panti Kro (Sanglang Ghat to 
Panti Kro) including routine maintenance for 4 (Four) years under 
Mukhya Mantrir Pakipath Nirman Achani for the year 2022-23, 
Bokajan LAC, Package No. MMPPNA_22_23_64 

2022-23 379.83 100% 368.44 Completed  

14 MMPPNA 
Barpathar 

Roads 
Division 

Construction of road from Tengani Road (Silonijan Chariali to 
Panika Basti) (NH-39 at Silonijan Chariali to Panika Basti) including 
routine maintenance for 4 (Four) years under Mukhya Mantrir 
Pakipath Nirman Achani for the year 2022-23, Bokajan LAC, 
Package No. MMPPNA_22_23_63 

2022-23 135.10 100% 129.70 Completed  

15 MMPPNA 
Barpathar 

Roads 
Division 

Construction of road from Dihingia Gaon to Manipuri Basti 
including routine maintenance for 4 (Four) years under Mukhya 
Mantrir Pakipath Nirman Achani for the year 2022-23, Bokajan LAC, 
Package No. MMPPNA_22_23_62 

2022-23 227.83 100% 221.00 Completed  



16 MMPPNA 
Barpathar 

Roads 
Division 

Construction of road from (i) Khatkhati Police Station to Tila Basti 
via Khatkhati Rly. Station (ii) Construction of road from 
Kamalakanta Bey Village to PWD road via Jonaram Killing L.P. 
School (iii) Construction of road from Dilaojan No. 2 road to 
Langboi Jarjuri LP Schoounder Mukhya Mantrir Pakipath Nirman 
Aachani for the year 2023-24. Package No. MMPPNA_23_24_167 

2023-24 459.83 100% 400.05 31.03.2026  

17 MMPPNA 
Barpathar 

Roads 
Division 

Construction of road from Dilaojan No. 2 road to Bil Pathar via 
Dubajan L.P. School under Mukhya Mantrir Pakipath Nirman 
Aachani for the year 2023-24. Package No. MMPPNA_23_24_168 

2023-24 235.79 100% 190.99 31.03.2026  

18 MMPPNA 
Barpathar 

Roads 
Division 

Construction of road from (i) NH-39 at Khatkhati Bazar to 
Moinapuri (ii) NH-39 at CCI Gate to Bokajan CJM Court via Bokajan 
CHC under Mukhya Mantrir Pakipath Nirman Aachani for the year 
2023-24. Package No. MMPPNA_23_24_170 

2023-24 171.45 100% 116.59 31.03.2026  

19 MMPPNA 
Barpathar 

Roads 
Division 

Construction of road from Thong Nokbe to Wai Terang Village 
under Mukhya Mantrir Pakipath Nirman Aachani for the year 2023-
24. Package No. MMPPNA_23_24_169 

2023-24 132.76 100% 128.78 Completed  

20 MMPPNA 
Diphu Roads 

Division 

Construction of road with ICBP from NH36 Manja to Sarmen Hanse 
gaon via Dikoi Terang gaon under Mukhya Mantrir Pakipath 
Nirman Aachani for the year 2023-24 of District karbi Anglong (19-
Diphu LAC) 

2023-24 1500.00 80% 836.26 31.03.2026  

21 MMPPNA 
Dokmoka 

Roads 
Division 

Construction of road from 95th km of NH-36 to Alu Rongphar(Holi 
infinite high School to Alu Rongphar) including routine 
maintenance for 4 (four) years under Mukhya Mantrir Paki Path 
Nirman Achani for the year 2022-23, Diphu LAC 

2022-23 179.07 75% 23.28 31.03.2026  

22 MMPPNA 
Dokmoka 

Roads 
Division 

Construction of road from Uttamji to Chapong (Uttamji to 
Langherang LP School) including routine maintenance for 4 (four) 
years under Mukhya Mantrir Paki Path Nirman Achani for the year 
2022-23, Diphu LAC 

2022-23 194.52 100% 58.36 Completed  

23 MMPPNA 
Dokmoka 

Roads 
Division 

Construction of road from (i) Ex Service Garu Gaon to 
Phuamelangso Road, (ii) Phuloni Samelangso road to Beltola Via 
Thokwam Rongpi (Thokwam Rongpi to Beltola) including routine 
maintenance for 4 (four) years under Mukhya Mantrir Paki Path 
Nirman Achani for the year 2022-23, Diphu LAC 

2022-23 275.73 57% 19.30 31.03.2026  



24 MMPPNA 
Dokmoka 

Roads 
Division 

Construction of road from Palam Engti Gaon to Era Dighalapni 
Gaon to Narlongwati ( Era dighalapni to Narlongwati Medical Sub-
Centre) including routine maintenance for 4 (four) years under 
Mukhya Mantrir Paki Path Nirman Achani for the year 2022-23, 
Howraghat LAC 

2022-23 120.10 100% 87.76 Completed  

25 MMPPNA 
Dokmoka 

Roads 
Division 

Construction of road from (i) NH 36 At Dokmoka Bazar To Biren 
Sing Engti Part 2 (Dokmoka bazar to Biren sing engti), (ii) NH 36 
Dengaon IB Via Thoiso Timung Gaon (Irrigation IB to Japi haza 
rongpi), (iii) Parakhowa Ampukhuri Road (Parakhowa to Jaliguti) 
including routine maintenance for 4 (four) years under Mukhya 
Mantrir Paki Path Nirman Achani for the year 2022-23, Howraghat 
LAC 

2022-23 413.25 100% 413.25 Completed  

26 MMPPNA 
Dokmoka 

Roads 
Division 

Construction of road from (i) Sarthe Rongphar To Silpukhuri Via 
Langting Gaon Rd (Sarthe rongphar to Saru padum), (ii) Howraghat 
Karkok Road at 4th km to Samaguri No 2 (Samaguri No 2 to 
Samaguri No2), (iii) NH-36 0 point to Howraghat Karkok road at 
Kangki Engti gaon (Dighalipar to Kanki Engti), (iv) Pub Eradighalpani 
to Ghanabasti including routine maintenance for 4 (four) years 
under Mukhya Mantrir Paki Path Nirman Achani for the year 2022-
23, Howraghat LAC 

2022-23 492.84 60% 330.16 31.03.2026  

27 MMPPNA 
Dokmoka 

Roads 
Division 

Construction of road from M & BT Road from Loringthepi Uttar 
Borbil road to Bakong Tisso Gaon including routine maintenance 
for 4 (four) years under Mukhya Mantrir Paki Path Nirman Achani 
for the year 2022-23, Howraghat LAC 

2022-23 147.68 80% 93.21 31.03.2026  

28 MMPPNA 
Dokmoka 

Roads 
Division 

1. Const. of ICBP road from NH-36-Kasojan road at Sabasi Kro to 
Buragohain Than via Adarsho Vidyalaya, 
2. Const. of Road from Balok Teron to Mahamaya Tiniali Sing Teron 
Gaon Via Kajesora-Basateplong gaon, 
3.Const. of Road from Upper Dokmoka Road to Dokmoka Higher 
Secondary School, 
4.Const. of Road from Cherep tokbi to Chiru Ronghang under 
Mukhya Mantrir Pakipath Nirman Achani for the year 2023-24 

2023-24 481.82 42% 178.27 31.03.2026  

29 MMPPNA 
Dokmoka 

Roads 
Division 

Const. of Road from Jamuna Gaon Tiniali to Koroyani Gaon under 
Mukhya Mantrir Pakipath Nirman Achani for the year 2023-24 

2023-24 158.87 65% 81.02 31.03.2026  



30 MMPPNA 
Dokmoka 

Roads 
Division 

1. Const. of Road from Karkok Bilashpuri Gaon to Sarik Bey Gaon, 
2.Const. of Road from Rongkut Block No-1 (Lotika Bazar) to Lang 
Terang River Via Matrimangal L.P School, 
3.Const. of Road from Matikhola H.S School to Rongkut Horizon LP 
School under Mukhya Mantrir Pakipath Nirman Achani for the year 
2023-24 

2023-24 363.13 65% 95.77 31.03.2026  

31 MMPPNA 
Dokmoka 

Roads 
Division 

1. Const. of Road from Howraghat Dokmoka Road at Semsonsing 
Engti M.E. School, Dhoujukha to Dikoi Tokbi gaon via Mon Timung 
(Man Timung), 
2. Improvement of Road from Kangki Engti, Beloguri to Chitalmari 
Improvement of Road from Karkok Road at 4th Km to Samaguri 
No.2, 
3.Const. of road from Rekha Pahar (Mohari Rongphar) to Napalijuri 
under Mukhya Mantrir Pakipath Nirman Achani for the year 2023-
24 

2023-24 327.66 70% 100.00 31.03.2026  

32 MMPPNA 
Hamren 
Roads 

Division 

Construction of road from Rumphum to Birmainee road from0.00 
m to 645.00 m under Mukhya Mantrir Pakipath Nirman Aachani for 
the year 2022-23 Pkg No 22_23_20 

2023 436.27 78% 265.20 31.03.2026  

33 MMPPNA 
Hamren 
Roads 

Division 

Construction of road from Hamren to Longpai road (portion from 
Hamren to Langmekang Ch. 0.00 m to 5840.00 m) under Mukhya 
Mantrir Paki Path Nirman Achani (MMPPNA) for the year 2023-24 

2024 483.15 40% 5.00 31.03.2026  

34 MMPPNA 
Kohora Roads 

Division 

Construction of road from Rekha Pahar (Mohari Rongphar) to 
Napalijuri under Mukhya Mantrir Pakipath Nirman Achani for the 
year 2023-24 

2024-25 169.36 100% 109.39 Completed  

35 MMPPNA 
Kohora Roads 

Division 

Construction of Dokmoka Anjokpani Kuthori Road  (from Ch. 
68000.00 km to Ch. 68500.00 km & from Ch. 73100.00m to Ch. 
75600.00m), L=3.00KM under Mukhya Mantrir Pakipath Nirman 
Aachani for the year 2022-23 of District Karbi Anglong (Howraghat 
LAC). 

2023-24 215.20 100% 150.24 Completed  

36 MMPPNA 
Kohora Roads 

Division 

Construction of (i) Borjuri to Dolamara Road ( Ch. 8000.00m to Ch. 
8900.00m) and (ii) Rongbonghat to Gudam Signar (from Ch. 0.00 m 
to Ch. 8000.00 m) including routine maintenance for 4(four) years  
under Mukhya Mantrir Pakipath Nirman Achani for the year 2022-
23, Bokajan LAC. 

2023-24 634.57 100% 594.12 Completed  

37 MMPPNA 
 Umpanai 

Roads 
Division 

Construction of Road from Rongjangpong to Umsiken(Ch.0.00m to 
4550.00m) under MMPPNA for the year 2022-23 

2023-24 341.38 90% 211.66 31.03.2026  



38 MMPPNA 
 Umpanai 

Roads 
Division 

Construction of Umpanai Hamren Road(Ch.2000.00m to 6500.00m)  
under MMPPNA for the year 2022-23 

2023-24 316.28 100% 224.56 31.03.2026  

   
 TOTAL 13135.07 78.92% 7582.55   

1 MMUPPNA 
Baithalangso 

Roads 
Division 

Improvement of ZMD road (Zengkha Menmeji Deramukh), (from Ch 
0.00m to 3800.00m, L = 3.80km) under Mukhya Mantrir Unnoto 
Pakipath Nirman Aachani (MMUPPNA) under RIDF-XXX of NABARD 
for the year 2024-25, Package No. 
MMUPPNA_RIDF_XXX_24_25_156. 

2025 333.00 41% 0.00 31.03.2026  

2 MMUPPNA 
Baithalangso 

Roads 
Division 

Improvement of road from (i) PWD road Satgaon-2 to Khanajan via 
Mouzadar gaon (TD Road to SRH Road), (ii) Satgaon PWD road near 
Don Bosco School to Mugasong under Mukhya Mantrir Unnoto 
Pakipath Nirman Aachani (MMUPPNA) under RIDF-XXX of NABARD 
for the year 2024-25, Package No. 
MMUPPNA_RIDF_XXX_24_25_157. 

2025 567.00 53% 153.00 31.03.2026  

3 MMUPPNA 
 Bakulia 
Roads 

Division 

Improvement of Bakulia (NH 36) Rajapathar Bheluguri Kasomari 
Samaguri bazar Karkok (NH 36) Road (Bakulia Chariali Karkok), (from 
ch 21270.00m to 24990.00m & ch 26470.00m to 31200.00m) under 
Mukhya Mantrir Unnoto Pakipath Nirman Achani for the year 2022-
23 (RIDF - XXVIII), Diphu LAC 

2023-24 964.24 48% 443.55 31.03.2026  

4 MMUPPNA 
 Bakulia 
Roads 

Division 

Construction of road from Teteliguri to Sarthe Enghi Gaon via 
Kongjuk Athoi HS School and Ranjit Bey Gaon, L=3.9 Km under 
MMUPPNA under RIDF of NABARD for the year 2024-25 

2024-25 346.50 25% 0.00 31.03.2026  

5 MMUPPNA 
Barpathar 

Roads 
Division 

Improvement of (i) Road from Lakhijan to Gorompani via Sukhanjan 
under Mukhya Mantrir Unnoto Pakipath Nirman Achani of SOPD-G 
for the year 2022-23, Bokajan LAC, Package No. 
MMUPPNA_SOPD_G_22_23_03 

2022-23 599.27 100% 599.27 Completed  

6 MMUPPNA 
Barpathar 

Roads 
Division 

Improvement of road from NH-39 at Khatkhati to ASRF Camp via 
Lahorijan Sunday Market under Mukhya Mantrir Unnoto Pakipath 
Nirman Achani under RIDF-XXIX of NABARD for the yaer 2023-24, 
Bokajan LAC, Package No.: MMUPPNA_RIDF_XXIX_23_24_19 

2023-24 1240.21 100% 1240.21 Completed  

7 
 

MMUPPNA 
Diphu Roads 

Division 

Improvement of road from (i) 5th Km of DLHS Road to Langkaijan 
(Ch.0.00m to Ch.5000.00m) (ii) NH 36 near Longkoi Bey Gaon to 
Borjan via Langklangvong Model Village (Ch.0.00m to Ch.5000.00m) 
under Mukhya Mantrir Unnoto Paki Path Nirman Aachani (RIDF-XXIX 
of NABARD) for the year2023-24 of District Karbi Anglong (19-Diphu 

2023-24 1248.68 70% 579.74 31.03.2026  



8 
 

MMUPPNA 
Diphu Roads 

Division 

Improvement of road with ICBP from NH-329 to Ram Enghi and 
Rongkangthir under Mukhya mantrir Unnoto Pakipath Nirman 
Aachani (MMUPPNA) under RIDF-XXX of NABARD for the year 2024-
25. 

2024-25 180.00 70% 48.00 31.03.2026  

9 
 

MMUPPNA 
Diphu Roads 

Division 

Improvement of Road from 2nd km of DDS (Diphu Dillai Sarihajan) 
road to Kakoti Ronghang Village via Ram Teron Village under 
Mukhya mantrir Unnoto Pakipath Nirman Aachani (MMUPPNA) 
under RIDF-XXX of NABARD for the year 2024-25. 

2024-25 435.00 65% 0.00 31.03.2026  

10 MMUPPNA 
Dokmoka 

Roads 
Division 

Improvement of i) Howraghat Parakhowa Road (Howraghat Hospital 
Tiniali, Parakhuwa) & ii) DSC road at Manduli to 10th Km of DSC road 
(from ch 0.00m to 10000.00m) under Mukhya Mantrir Unnoto 
Pakipath Nirman Achani for the year 2022-23 (RIDF - XXVIII), 
Howraghat LAC 

2022-23 1272.85 52% 343.67 31.03.2026  

11 MMUPPNA 
Dokmoka 

Roads 
Division 

Construction and Improvement of DSC from Nihang Langso to 
Langlokso under Mukhya Mantrir Unnoto Pakipath Nirman Aachani 
(MMUPPNA) under RIDF-XXX of NABARD for the year 2024-25 

2024-25 500.00 60% 125.00 31.03.2026  

12 MMUPPNA 
Hamren 
Roads 

Division 

Improvement of SBI ATM to Rongphargaon via Civil Hospital up to 
Sai ali Road under Mukhya Mantri Unnoto Pokipath Nirman Aachani( 
MMUPPNA)  under RIDF -XXX of NABARD for the year  2024-25 
Package No MMUPPNA_RIDF_XXX_24_25_06 

2024 399.98 80% 0.00 31.03.2026  

13 MMUPPNA 
Kohora Roads 

Division 

Improvement of Road from Merabheti to Lobonghat via 
Rongbonghat & Deithor (from Ch.0.00 m to 8150.00m) under 
Mukhya Mantrir Unnotto Pakipath Nirman Achani (MMUPPNA) 
under RIDF-XXX of NABARD for the year 2024-25 

2024-25 1000.00 30% 230.41 31.03.2026  

14 MMUPPNA 
Kohora Roads 

Division 

Construction of Road from Kohora to Ching Thong Tokbi Village 
under Mukhya Mantrir Unnotto Pakipath Nirman Achani 
(MMUPPNA) under RIDF-XXX of NABARD for the year 2024-25 

2024-25 500.00 85% 135.00 31.03.2026  

15 MMUPPNA 
Kohora Roads 

Division 

Improvement of Dokmoka Anjukpani Kuthori road from Rongagora 
to Kaipani (from Ch. 70000.00m to 60000.00m) under Mukhya 
Mantrir Unnoto Pakipath Nirman Achani under RIDF-XXIX of 
NABARD for the year 2023-24 

2024-25 1245.46 30% 265.01 31.03.2026  



16 MMUPPNA 
 Umpanai 

Roads 
Division 

Improvement of (i) Road from 36th km of SH road ot Bi Enghoi (from 
Ch. 0.00m ot 5000.00m) &(i)Nellie Umpanai Khanduli Tapat Road 
from Ch.0.00 mot 6000.00 munder Mukhya Mantrir Unoto Pakipath 
Nirman Aachani for the year 2022-23 West Karbi Anglong District 
(20, Baithalangso LAC). 

2023-24 1254.24 100% 1254.24 Completed  

17 MMUPPNA 
 Umpanai 

Roads 
Division 

Improvement of Nellie Umpanai Khanduli Tapat Road from Ch.6.00 
km  16.00 km under Mukhya Mantrir Unoto Pakipath Nirman 
Aachani under RIDF-XXIX of NABARD for the year 2023-24 Package 
No.MMUPPNA_RIDF_XXIX-23_24_07. 

2024-25 1249.27 85% 674.61 31.03.2026  

   
 TOTAL 13335.70 64.35% 6091.71   

1 MMPNA 
Baithalangso 

Roads 
Division 

Periodic Renewal of 5th Km of KHL road to Doyangmukh ( 
Hawaipur to Doyangmukh), 41st Km of SH- 19 to Langsudo (Natun 
Ghilani to Langsudo ),Borthol to Ghilani Road under Mukhya 
Mantrir Path Nabikaran Aachani under 20-Baithalangso LAC for the 
year 2022-23, Package No.MMPNA/2022-23/13 

2023 151.30 100% 84.80 Completed  

2 MMPNA 
Baithalangso 

Roads 
Division 

Periodic Renewal of Baithalangso Kolonga Kheroni Road (Ch. 0.00m 
to Ch. 15000.00m) under Mukhya Mantyrir Path Nabikaran Aachani 
for the year 2023-24, Rongkhang LAC. 

2024 249.49 65% 88.67 31.03.2026  

3 MMPNA 
Barpathar 

Roads 
Division 

Periodic Renewal of (i) 2nd Km of BBDC Road to Dihingia (Sadiakeki 
to Dihingia) (ii) Dokmoka Sonapur Chowkihola (DSC Road) 
(Dokmoka-Chowkihola-Mission Tiniali) (iii) Ranchi Gaon to 
Hachoragaon Road Part 2 (Hasara Gaon to Balipathar) (iv) DDS 
Road at 5th Km to Dillai Bazar via Khoyasing Bey Village (v) Balijan 
to Nilip Block (vi) NH-39 at Dilaojan No.2 to Old ND Road (Dilaojan 
No.2 to Nepali Basti) under Mukhya Mantrir Path Nabikaran 
Aachani under Bokajan LAC for the year 2022-23. Package No. 
MMPNA/2022-23/41 

2022-23 191.36 85% 152.80 31.03.2026  

4 MMPNA 
Barpathar 

Roads 
Division 

Periodic Renewal of (i) Silonijan Chungajan Road (from Ch. 1.364 
Km to Ch. 4.90 Km (ii) Jabarajan Road (iii) Rongagorah Kath Timung 
to Old ND Road (from Ch. 1400.00 M to Ch. 3100.00 M) under 
Mukhya Mantrir Path Nabikaran Aachani under Bokajan LAC for 
the year 2023-24. Package No. MMPNA/2022-23/42 

2023-24 181.40 100% 181.40 Completed  

5 MMPNA 
Barpathar 

Roads 
Division 

Repair of Br.No. 1/1 on Bengenabil Road at Ch. 900.00m. Under 
Mukhya Mantrir Path Nabikaran Aachani (MMPNA) for the year 
2023-24. Package No. Karbi-Anglong/MMPNA/BUG/01 

2023-24 16.20 100% 16.20 Completed  



6 MMPNA 
Barpathar 

Roads 
Division 

Periodic Renewal of Road from (1) Safapani to Upper Deopani from 
(Ch. 0.00 m. to Ch. 1500.00 m.) & (2) Upper Deopani to Englong 
Klung Klung (Safapani-Upper Deopani Road) (Ch. 0.00 m. to Ch. 
3000.00 m.) under Mukhya Mantrir Path Nabikaran Aachani under 
Bokajan LAC for the year 2023-24. Package No. MMPNA/2022-
23/45 

2022-23 90.00 100% 90.00 Completed  

7 MMPNA 
Dokmoka 

Roads 
Division 

Periodic Renewal of Howraghat Parakhowa Road (Howraghat 
Hospital Tiniali,Parakhuwa), Howraghat Dokmoka Road (Howraghat 
Dokmoka), Nagen Barman Road (Nepali basti to Matikhula) under 
Mukhya Mantrir Path Nabikaran Aachani under Howraghat LAC for 
the year 2022-23 

2022-23 182.69 100% 51.74 Completed  

8 MMPNA 
Dokmoka 

Roads 
Division 

Periodic Renewal of Dengaon to Parakhowa (Irrigation IB to Lokso 
Gaon) under Mukhya Mantrir Path Nabikaran Aachani under 
Howraghat LAC for the year 2022-23 

2022-23 129.51 100% 124.56 Completed  

9 MMPNA 
Dokmoka 

Roads 
Division 

Periodic Renewal of Road from NH-29 Dengaon Bazar to Panjuri via 
haja Rongpi gaon under under Mukhya Mantrir Path Nabikaran 
Aachani under Howraghat LAC for the year 2023-24 

2023-24 83.96 100% 50.00 Completed  

10 MMPNA 
Dokmoka 

Roads 
Division 

Periodic Renewal of Road from NH-29 Centre Bazar to Howraghat 
via Rongkut Block No.4 under Mukhya Mantrir Path Nabikaran 
Aachani under Howraghat LAC for the year 2023-24 

2023-24 166.04 100% 65.24 Completed  

11 MMPNA 
Hamren 
Roads 

Division 

Perodic renewal to road from Baithalangso to Tika under Mukhya 
Montrir Path Nobikoron Aachani for the year 2022-23 

2023 148.51 95% 30.00 31.03.2026  

12 MMPNA 
Hamren 
Roads 

Division 

Perodic renewal to Hamren Deoritiali road (via Rongkarbi ) (L-
2.70km) and  Approach road to PWD office  from Ch. 0.00 m to 
145.00 m under Mukhya Mantrir Path Nabikaran  

2023 54.07 100% 1.00 Completed  

13 MMPNA 
Kohora Roads 

Division 

Periodic Renewal  of Kathalguri to Wirwar via Parkup Pahar (From 
Ch. 0.00 Km to 1.00 Km, 2.00 km to 3.00 km & 5.00 km to 6.00km), 
total length 3.00 Km under Mukhya Mantrir Path Nabikaran 
Aachani for the year 2023-24 under  Howraghat LAC in  Karbi 
Anglong District  

2024-25 49.47 100% 44.51 Completed  

14 MMPNA 
Kohora Roads 

Division 

Periodic renewal of Borjuri Dolamara Road from Ch. 0.00 km - 6.00 
km & CPDMDK road from Kekong Adong to Deithor (from Chainage 
37.70 km to Ch. 40.00 km) under Mukhya Mantrir Path Nabikaran 
Achani for the year 2023-24 Under Bokajan LAC. 

2024-25 139.26 60% 0.00 31.03.2026  



15 MMPNA 
 Umpanai 

Roads 
Division 

Periodic Renewel of Road from 42nd km of NU Road to Umpanai 
village under Mukhya Mantrir Path Nabikaran Achani for the tear 
2023-24 under Amri LAC,Package No. MMPNA/2023-24/08. 

2023-24 52.92 100% 0.00 Completed  

   
 TOTAL 1886.19 93.67% 980.93   

1 MMNPPNA 
Baithalangso 

Roads 
Division 

(i) Re-Construction of Road from Baithalangso Kollonga Kheroni 
(BKK) Road to Donka Hamren (DH) Road via Chirimokam, (ii) Re-
construction of Road from Baithalangso Kollonga Kheroni (BKK) 
Road to Taralangso under Mukhya Mantrir Nagariya Pakipath 
Nirman Achani (MMNPPNA) for the year 2023-24, Donkamokam 
MB, Package No. MMNPPNA_23_24_190 

2024 249.51 100% 147.93 31.03.2026  

2 MMNPPNA 
Baithalangso 

Roads 
Division 

(i) Reconstruction of road from Baithalangso Longre road to 
Rongphar gaon via Mouzadar gaon (From Ch. 200.00m to Ch. 
1000.00m), (ii) Reconstruction of road from 3RD KM of 
Baithalangso Longre Road to Umru from (Ch. 0.00m to Ch. 
400.00m), (iii) Reconstruction of road from Bogori Anglong PMGSY 
Road to Don Bosco School (From Ch. 0.00m to Ch. 300.00m), (iv) 
Reconstruction of road from Baithlangso PHC to Mount view 
English school (From Ch. 0.00m to Ch. 400.00m) under Mukhya 
Mantrir Nagariya Pakipath Nirman Achani (MMNPPNA) for the year 
2023-24, Baithalangso MB, Package No. MMNPPNA_23_24_146 

2024 124.66 82% 84.88 31.03.2026  

3 MMNPPNA 
Baithalangso 

Roads 
Division 

Reconstruction of road from Enghim Abi to Deragaon via Bi-Vopi, 
Ward no 4 as Gaurab Path under Mukhya Mantrir Nagariya 
Pakipath Nirman Achani (MMNPPNA) for the year 2023-24, 
Baithalangso MB, Package No. MMNPPNA_23_24_145 

2024 174.60 83% 74.41 31.03.2026  

4 MMNPPNA 
 Bakulia 
Roads 

Division 

(i) Construction of Road  from NH 29 to Amlaiguri Village including 
Widening of Existing ICBP, Length= 0.208 Km ( Ch : 0.00 m to Ch : 
208.00 m) (ii) Construction of Road from NH 29 to Pamgaon LP 
School , Length= 0.26 Km ( Ch : 0.00 m to 260.00 m ) (iii) 
Construction of Road from Etapara to Beltola, Length= 0.3 Km ( Ch 
0.00 m to 300.00 m ) (iv) Improvement of Road (Gaurav Path) from 
NH 29 to Langhin Center. Length= 0.4 Km ( Ch 0.00 m to 400.00 m) 
(V) Construction of Road Langhin Bazaar to Goraimari Village near 
Langhin Baptist English School, Length= 0.24 Km ( Ch 0.00 m to Ch 
240.00 m ) under Mukhya Mantrir Nagariya Pakipath Achani 
(MMNPPNA) for the year 2023-24, Langhin MB, Package No : 
MMPPNA_23_24_214. 

2023-24 138.57 100% 138.57 Completed  



5 MMNPPNA 
 Bakulia 
Roads 

Division 

(i) Construction of Road from Dhupguri Brahmapara to Jarachuk 
Village, Length =0.7 Km ( Ch 0.00 to Ch 700.00m), (ii) Construction 
of Road  from Langhin Bazar to Thaijouguri Chariali Road near 
Langhin Pamgaon High School, Length= 0.123 Km ( Ch : 257.00 m to 
380.00 m ), (iii) Construction of Photikjan Village Road near BSS 
Bhawan , Length= 0.28 Km (Ch 0.00 m to 280.00 m ) , (iv) 
Construction of Road  from Thaijouguri PWD Road to Pandugaon 
Village, Length= 0.716 Km (Ch: 0.00 m to Ch:716.00 m) under 
Mukhya Mantrir Nagariya Pakipath Nirman Achani (MMNPPNA) for 
the year 2023-24, Langhin MB, Package no. 
MMNPPNA_23_24_213. 

2023-24 131.43 55% 44.69 31.03.2026  

6 MMNPPNA 
 Bakulia 
Roads 

Division 

(i) Construction of Road & Drain from NH 36 to Multi Utility Market 
Complex at Bakalia Ward No: 3, Length= 0.081 Km, (ii) Construction 
of Road  from NH 36 to New Fish Market at Bakalia Ward No: 3, 
Length= 0.162 Km, (iii) Construction of Road  from Janata Hindi 
School Link Road to PWD Road near Old Fish Market at Bakalia 
Ward No: 3, Length= 0.059 Km, (iv) Construction of RCC Road Side 
Drain from Sankur Market to Bakalia English High School, Length= 
0.3 Km, (v) Improvement of Road from Karbi Market to Bakulia 
Sports Association Playground (Gaurav Path), Length= 0.5 Km, (vi) 
Construction of Road  from NH 36 to By lane 2 , Rongchingrum. 
Length= 0.21 Km under Mukhya Mantrir Nagariya Pakipath Nirman 
Achani (MMNPPNA) for the year 2023-24, Bokolia MB, Package No. 
MMNPPNA_23_24_164. 

2023-24 135.00 98% 129.60 31.03.2026  

7 MMNPPNA 
Barpathar 

Roads 
Division 

Re-Construction of Bokajan Station Road (From Bokajan Police 
Station to Bokajan Rly. Station) (ch.0.00 m to ch. 1140.00m) as 
Gaurabh Path under Mukhya Mantrir Nagariya Pakipath Nirman 
Aachani (MMNPPNA) for the year 2023-24. Package No. 
MMNPPNA_23_24_09 

2023-24 245.11 80% 100.50 31.03.2026  

8 MMNPPNA 
Barpathar 

Roads 
Division 

Construction of (i) Babul Das Road (Road from NH-39 at 
Chandrapur to Co-operative Tini Ali via Bokajan Cremation Ground 
at Ward No. 2 & 3 (ii) Construction of Road from NH-39 at FCI 
Gudam to St. Jhon School at Ward No. 6 (iii) Construction of Road 
from Bokajan Post Office to Hari Om Mandir at Ward No. 6 under 
Mukhya Mantrir Nagariya Pakipath Nirman Aachani (MMNPPNA) 
for the year 2023-24. Package No. MMNPPNA_23_24_10 

2023-24 254.44 100% 228.99 31.03.2026  



9 MMNPPNA 
Diphu Roads 

Division 

Widening OF ROAD FROM DIPHU MEDICAL COLLEGE TO 
CHIRIKANGNEP UNDER Mukhya Mantrir Nagariya Pakipath Nirman 
Achani (MMNPPNA) for the year 2023-24, Diphu MB 

2023-24 324.54 100% 305.55 Completed  

10 MMNPPNA 
Diphu Roads 

Division 

IMPROVEMENT OF ROAD FROM DIPHU MEDICAL COLLEGE TO 
JHILPAR UNDER Mukhya Mantrir Nagariya Pakipath Nirman Achani 
(MMNPPNA) for the year 2023-24, Diphu MB 

2023-24 224.48 90% 144.38 31.03.2026  

11 MMNPPNA 
Diphu Roads 

Division 

CONSTRUCTION OF STORM WATER DRAIN FROM DIPHU CANCER 
CARE HOSPITAL TO DIPHU RIVER UNDER Mukhya Mantrir Nagariya 
Pakipath Nirman Achani (MMNPPNA) for the year 2023-24, Diphu 
MB 

2023-24 381.53 100% 325.58 31.03.2026  

12 MMNPPNA 
Diphu Roads 

Division 

(i) Improvement with ICBP from Englongcherop to Polytechnic 
College, (ii) Upgradation with ICBP from Masjid to Bina Pani HS/AB 
Memorial School Diphu under Mukhya Mantrir Nagariya Pakipath 
Nirman Achani (MMNPPNA) for the year 2023-24, Diphu MB 

2023-24 268.45 100% 155.89 Completed  

13 MMNPPNA 
Diphu Roads 

Division 

Reconstruction of Road from Englongcherop to Polytechnic 
College, Diphu as Gaurab Path under Mukhya Mantrir Nagariya 
Pakipath Nirman Achani (MMNPPNA) for the year 2023-24, Diphu 
MB 

2023-24 300.00 80% 211.79 31.03.2026  

14 MMNPPNA 
Dokmoka 

Roads 
Division 

Re-Construction of Road from Howraghat to Dokmoka Road at 
Dokmoka Town  as Gaurab Path under Mukhya Mantrir Nagaria 
Pakipath Nirman Achani  for the Year 2023-24 of District Karbi 
Anglong (109 - Howraghat (ST) LAC). 

2023-24 150.00 100% 118.50 Completed  

15 MMNPPNA 
Dokmoka 

Roads 
Division 

(i) Reconstruction of Road from Howraghat to Perakhowa at 
Howraghat town, (ii) Improvement of road from Howraghat Ward 
no 1 to Semson Sing Engti Road, (iii) Improvement of road from 
Howraghat pub Dikhare link road to ward no 2, (iv) Improvement 
of road from Tularam Senapati Link road to ward no 3 under 
Mukhya Mantrir Nagariya Pakipath Nirman Achani (MMNPPNA) for 
the year 2023-24, Howraghat MB 

2023-24 150.00 92% 102.51 31.03.2026  



16 
 

MMNPPNA 

Hamren 
Roads 

Division 

(i) Improvement of Hamren PWD Office to Rongmandu road  (Don 
Bosco school to Langkarom) from Ch. 0.00 m to 550.00 m  
ii)Improvement of Hamren Purana Bazar to Nepali Gaon via Fire 
Brigade road  from Ch. 0.00 m to 895.00 m (iii) Construction of 
Parbat gaon to Nongkrong road by providing Single HP culvert at 
1st Km (iv)Construction of road from Ambinong LP school to 
Hamren Rongmandu road from ch. 0.00m to 700.00 munder 
Mukhya Mantrir Nagariya Path Pakikaran Achani (GAURAV PATH ) 
for the year 2023-24 of District West Karbi Anglong  (Hamren M.B.) 

2024 180.00 43% 0.00 31.03.2026  

    TOTAL 3432.32 87.69% 2313.76   

1 
Asom Mala 

1.0 

Dokmoka 
Roads 

Division 

Improvement,upgration and 5 years performance -based 
maintenance works of Road A21 3:Hamren Tumpreng Hojai 
Nilbagan Howraghat karkok (RCC  bridge at Howraghat town  to 
Howraghat tiniali (Length-26.803 Km) 

2022-23 14500.00 85% 3294.40 31.03.2026  

2 
Asom Mala 

1.0 

Hamren 
Roads 

Division 

Improvement, Upgradation and 5-years perfomance-based 
maintenance works of Road A21_1: Hamren Tumpreng Hojai 
Nilbagan Howraghat Karkok(Hamren to Tumpreng)(Length:- 29.70). 

2023-24 39940.00 60% 9000.00 30.09.2026  

3 
Asom Mala 

2.0 

Dokmoka 
Roads 

Division 

Improvement and Upgradation of Road from Kuthuri-dijju Valley 
(Kuthuri-Anjokpani-Dokmoka) - 5th km DSC Road - Dokmoka Town 
Ch. 0.00 km (Kuthuri) to Ch. 87.00 km. (Dokmoka Town) Part - II 
(Ch. 47.00 km to Ch. 87.00 km) under Asom Mala 2.0 for the Year 
2023-24 

2023-24 14670.00 50% 774.58 30.09.2026  

4 
Asom Mala 

2.0 
Kohora Roads 

Division 

Improvement and Upgradation of Road from Kuthuri- dijju valley 
(Kuthuri-anjokpani-Dokmoka)- 5th Km DSC Road- Dokmoka town 
Ch. 0.00 km (Kuthuri) to Ch. 87.00 K.m (Dokmoka Town) Part- I 
:(Ch. 0.00 Km to Ch:- 47.00 Km)under Asom Mala 2.0 for the year 
2023-24. 

2023-24 15261.00 40% 3828.48 30.09.2026  

5 
Asom Mala 

2.0 

Hamren 
Roads 

Division 

Improvement, Upgradation of road from Baithalangso to Khanduli 
via Hamren (Part I) Ch 0.00 km (Baithalangso) to Ch 23.100 km 
(Linchika Tiniali) under Asom Mala 2.0 for the year 2023-24. 

2023-24 7483.54 60% 0.00 30.09.2026  

6 
Asom Mala 

2.0 

Hamren 
Roads 

Division 

Improvement, Upgradation of road from Baithalangso to Khanduli 
via Hamren (Part II) Ch 39.50 km (Amlong Bridge) to Ch 59.940 km 
(Khanduli) under Asom Mala 2.0 for the year 2023-24. 

2023-24 6734.06 75% 4246.65 30.09.2026  

7 
Asom Mala 

2.0 

Hamren 
Roads 

Division 

Improvement, Upgradation of road from Baithalangso to Khanduli 
via Hamren (Part III) Ch 23.100 km (Linchika Tiniali) to Ch 39.50 km 
(Amlong Brodge) under Asom Mala 2.0 for the year 2023-24  

2023-24 9505.56 62% 2933.99 30.09.2026  



8 
Asom Mala 

3.0 
Kohora Roads 

Division 

Improvement and up-gradation of road from Chowkihola-Panjan-
Deithor-Malasi-Dirring-Kohora Road (CPDMDK) (From Ch. 16.00 Km 
to Ch. 52.00 Km) under Asom Mala 3.0 for the year 2025-25. 

2025-26 9529.34 17% 0.00 31.10.2027  

    TOTAL 117623.50 56.07% 24078.09   

 

Details of Centrally Sponsored/ Central Sector Schemes 

Sl. No. 

Name of 
Schemes 

under 
which fund 
is allocated 

Name of the 
Division 

Name of Projects 
Year of 

Commencement 
Fund 

Allocation 
Physical 
Progress 

Financial 
Progress 

Target 
date of 

completion 
Remarks 

1 PMGSY-III 
 Bakulia 
Roads 

Division 

Upgradation of Roads from MRL04- NH-36 at Centre Bazar to 
Khorsing Kro Gaon including CD Works and Routine Maintenance 
of the work for 5 Years under Pakage No. AS-12-463, PMGSY-III, 
Batch-I, 2022-2023. Package NO.:- AS-12-463 

2022-23 380.29 95% 249.89 31.03.2026  

2 PMGSY-III 
 Bakulia 
Roads 

Division 

Upgradation of Roads from MRL16- Road from NH-36 to Samuguri 
Dispensary including CD Works and Routine Maintenance of the 
work for 5 Years under Pakage No. AS-12-462 PMGSY-III, Batch-I, 
2022-2023.Package NO.:- AS-12-462 

2022-23 485.29 100% 436.76 Completed  

3 PMGSY-III 
 Bakulia 
Roads 

Division 

Upgradation of MRL-02-Road from Langhin to Cheke Rongpi Gaon 
via Dhenta Engti, Cross Drainage works and routine maintenance of 
the works for 5 years under PMGSY-III, Batch 1, 2024-25, Package 
No AS-12-724, District-Karbi Anglong 

2024-25 617.37 0% 0.00 31.03.2026 

FDR 
Technology 

Road. Work to 
be started. Job 

Mix design 
approved and 

trial patch 
sample given 

for testing 

4 PMGSY-III 
Barpathar 

Roads 
Division 

Upgradation of roads from MRL14-Jilangso road including cross 
drainage works and routine maintenance of the works for 5 Years 
under Package No. AS-12-715, PMGSY-III,Batch-I, 2022-23 

2022-23 120.11 100% 120.11 Completed  

5 PMGSY-III 
Barpathar 

Roads 
Division 

Upgradation of roads from MRL19 NH-39 at Japarajan Bazar to 
Rongagorah via Kath Timung including cross drainage works and 
routine maintenance of the works for 5 Years under Package No. 
AS-12-472, PMGSY-III,Batch-I, 2022-23 

2022-23 141.74 85% 96.38 31.03.2026  



6 PMGSY-III 
Barpathar 

Roads 
Division 

Upgradation of MRL05- Road from Dillai Bazar to Monbahadur 
including Cross-Drainage works and Routine Maintenance of the 
works for 5 years under PMGSY-III, Batch-1, 2024-25, Package No: 
AS-12-718, District: Karbi Anglong 

2024-25 424.86 5% 0.00 31.03.2026  

7 PMGSY-III 
Barpathar 

Roads 
Division 

Upgradation of Road Hidipi Bazar to Bokajan (NEC Rd) including 
Cross-Drainage works and Routine Maintenance of the works for 5 
years under PMGSY-III Batch-1, 2024-25, Package No: AS-12-716, 
District: Karbi Anglong 

2024-25 684.44 5% 0.00 31.03.2026  

8 PMGSY-III 
Barpathar 

Roads 
Division 

Upgradation of Old ND Road (Part I) including cross drainage works 
and routine maintenance of the works for 5 Years under Package 
No. AS-12-727, PMGSY-III,Batch-I, 2024-25 

2024-25 270.67 55% 129.87 31.03.2026  

9 PMGSY-III 
Diphu Roads 

Division 

Upgradation of Roads from MRL17-DAV to Moniom including Cross 
Drainage works and Routine Maintenance of the works for five years 
under Package No.AS-12-484, PMGSY-III, Batch-1, 2022-23. 

2022-23 327.06 100% 327.06 Completed  

10 PMGSY-III 
Diphu Roads 

Division 

Upgradation of Roads from MRL01-DM to Jhum control road 
including cross drainage works and routine maintenance of the 
works for five years under Package No.AS-12-481,PMGSY-III,Batch 
I,2022-23 

2022-23 470.57 100% 436.82 Completed  

11 PMGSY-III 
Diphu Roads 

Division 
MRL16-NH 36 mohendijua to manja kachari basti 
(Package-AS-12-720) 

2024-25 321.56 2% 0.00 31.03.2026  

12 PMGSY-III 
Diphu Roads 

Division 
MRL13-DHLS road to misibailum 
(Package, AS-12-721) 

2024-25 454.07 2% 0.00 31.03.2026  

13 PMGSY-III 
Hamren 
Roads 

Division 

MRL-09-Langsomepi to Langteng via. Langlongdang under PMGSY 
III Batch-I of 2022-23  Pkg No AS-12-503 

2022 475.89 80% 253.65 31.03.2026  

14 PMGSY-III 
Hamren 
Roads 

Division 

MRL05-Umbasso Rongpongbong Tahpat Road under PMGSY III 
Batch-III of 2024-25  Pkg No AS-12-726 

2025 201.12 0% 0.00 31.03.2026  

15 PMGSY-III 
Kohora Roads 

Division 

Upgradation of road from "MRL 11- Borjuri Dolamara road to 
Sarthe Lekthe" including CD works and routine maintenance for 5 
Years under Package no. AS-12-512, PMGSY-III, Batch-1, 2022-23 

2023-24 113.96 100% 71.17 31.03.2026  



16 PMGSY-III 
Umpanai 

Road Division 

Upgradation of Road from  Umswai Pantaloo Road from 32nd Km of  
NU Road including cross-drainage works and routine maintenance 
of the works for   Five Year under PMGSY - III,  Batch - I, Length = 
3.60 km AS- 12-522 

2022-23 167.93 100% 140.16 Completed  

    TOTAL 5656.93 58.06% 2261.86   

1 
Periodic 
Renewal 

Baithalangso 
Roads 

Division 

Periodic Renewal of (i) Telehor to Wohamlangso (Constructed under 
PMGSY Package No. AS12297) (ii) Block Boundary to Bogorighat 
(Constructed under PMGSY Package No. AS1253) from Ch. 0.00 m to 
Ch. 3000.00 m and (iii) BKK Road Kuthepi Terang Gaon Road 
(Constructed under PMGSY Package No. AS12238) for the year 2024-
25 in Karbi Anglong District, Package No. PR/2024-25/43 

2025 162.19 100% 0.00 Completed  

2 
Periodic 
Renewal 

Hamren 
Roads 

Division 

Periodic Renwal of road from Rongpongbong to Upilangso road 
constructed under PMGSY Package No-AS12-34,Package No 
PR/2023-24/17 

2024 134.36 80% 31.60 31.03.2026  

3 
Periodic 
Renewal 

Hamren 
Roads 

Division 

Periodic Renwal of road from Longpai to Rumphum road 
constructed under PMGSY Package No-AS12-86,Package No 
PR/2024-25/77 

2024 246.30 100% 39.52 31.03.2026  

    TOTAL 542.85 93.33% 71.12   

1 MoS 
Baithalangso 

Roads 
Division 

Imp. of Kheroni Rongpangbong Rd. from Ch. 37.10Km to 46.10Km by 
Providing widening lowering and strenghtening of excisting H/C and 
providing and H/P Culvert . (Baithalangso Divn.) 

2017 313.25 99% 235.00 31.03.2026  

2 MoS 
Baithalangso 

Roads 
Division 

M&BT and Construction from Umkhirmi Somaton to Mukroh under 
Clause 9.4 of MoS signed between Govt. of India, Govt. of Assam 
and UPDS for the year 2017-18 

2024 853.93 71% 367.22 31.03.2026  

3 MoS 
Baithalangso 

Roads 
Division 

Construction of Road with M&BT from Check Artu to Belending to 
Dera Arlok. (L = 9.35 Km) under KAATC Package of MoS 

2021 764.13 99% 573.09 31.03.2026  

4 MoS 
 Bakulia 
Roads 

Division 

Construction of a road with Mettalling and Black Topping from Era 
Gaon to Tikoklangso towards Langchitung. (L=12.400 Km) under 
economic package Clause 9.4 of MOS signed between the union 
Government of India, Government of Assam and the UPDS for the 
year 2017- 18. 

2020-21 1512.28 100% 756.14 Completed  

5 MoS 
 Bakulia 
Roads 

Division 

Construction of Road with Metalling and Black Topping from NH-36 
at Disobai to Batlok towards Thekarajan (Length=12 Km) under 
KAATC Package 2017 18, under Clause 9.4 MoS Signed between 
Govt. of India, Govt of Assam and UPDS. 

2019-20 1493.36 52% 743.25 31.03.2026  



6 MoS 
Barpathar 

Roads 
Division 

Construction of road from Dillai Bazar to Mon Bahadur Tamang , 
Koilajan, Langvoku Model Village, Vokek Aji to Manja at NH-36. 

2018-19 3149.45 100% 3149.45 Completed  

7 MoS 
Barpathar 

Roads 
Division 

Construction of RCC Bridge over Deoppani River at Bahakangtui 
Upper Deopani., Length= 50.00M 

2018-19 410.13 100% 410.13 Completed  

8 MoS 
Barpathar 

Roads 
Division 

Construction of RCC Bridge No.6/1 over Nambar River from BBDC 
to Rongkimi road, Length= 45.00M 

2018-19 383.41 100% 383.41 Completed  

9 MoS 
Barpathar 

Roads 
Division 

Construction of RCC Bridge No. 2/4 over River Bornewria at Men 
Teron, Karbi Anglong under clause 9.2 of MoS signed between 
Govt. Of India, Govt. Of Assam & UPDS under Barpathar Roads 
Division for the year 2017-18 

2017-18 344.90 100% 344.90 Completed  

10 MoS 
Barpathar 

Roads 
Division 

Construction of Road from NH-39 to BBDC road via Langmili under 
clause 9.4 of MoS signed between Govt. Of India, Govt. Of Assam & 
UPDS under Barpathar Roads Division for the year 2021-22 

2021-22 1262.71 100% 1262.71 Completed  

11 MoS 
Diphu Roads 

Division 

Widening and improvement of existing 2 lane to 4 lane road from 
Mahatma Gandhi Park Road to Lumding Road University Campus, L 
= 8.30 Km. 

2023-24 10516.15 99% 10288.63 31.03.2026  

12 MoS 
Diphu Roads 

Division 
Construction of road from 5th km of DLHS road to Lainkaijan 
(Ch.0.00 km to 14.00 km) under KAATC package on EPC Model-1. 

2025-26 4693.15 37% 1173.26 31.03.2027  

13 MoS 
Hamren 
Roads 

Division 

Construction of Umpoo to Deori Tiniali road via Long le-Ethan up to 
Mulahin L= 14.50 km for the year 2018-19. 

2019 1155.79 94% 912.90 31.03.2026  

14 MoS 
Hamren 
Roads 

Division 

Construction & Improvement of Hamren Town Internal Roads 
under MoS KAATC New Package for the year 2023-24  (L= 15.66 
km) 

2024 6280.24 85% 3104.01 31.03.2026  

    TOTAL 33132.88 88.29% 23704.10   

1 CRIF 
Hamren 
Roads 

Division 

Construction of Road from Hamren-Umpanai Road (Portion from 
Hamren to Rongchek) in Karbi Anglong District under Central Road 
Infrastructure Fund (CRIF) for the year  

2020 7802.79 92% 4540.90 31.03.2026  

2 CRIF 
Hamren 
Roads 

Division 

Construction of Road from Rupai to Borapani Road in Karbi 
Anglong District under Central Road Infrastructure Fund(CRIF) for 
the year 2020-21 

2019 5208.56 65% 2020.11 31.03.2026  

    TOTAL 13011.35 79% 6561.01   



1 NESIDS 
Barpathar 

Roads 
Division 

Construction of RCC Bridge No. 3/1 on the road from NH-39 
Silonijan State Dispensary to Dhansiri Par Ghat via Panika Basti 
(including Approach) under NESIDS for the year 2021-22 

2021-22 2175.00 100% 2175.00 Completed  

2 NESIDS 
Barpathar 

Roads 
Division 

Construction of New Road from Chowkihola to Tarapung via 
Borpung (Chowkihola-Arlongwati Road with one Major Bridge over 
River Kaliyani) Assam under NESIDS. (Package No. NESIDS/KARBI 
ANGLONG/2023-24/02) 

2024-25 19651.00 34% 4912.75 24.03.2027  

3 NESIDS 
 Umpanai 

Roads 
Division 

Improvement and Up-Gradation of Raod  from Rajagaon to 
Dalimbari in West Karbi Anglong District in Assam(L=24.72km) 
under NESIDS for the year 2023-24. 

2024-25 7036.22 78% 5206.64 31.03.2026  

    TOTAL 28862.22 70.67% 12294.39   

 

 

13. TOURISM : 
 

Annexure- D 

Physical Progress of works under different Schemes/Project across Departments- of Previous Years 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

S. No Name of Scheme Total 

Number 

of Works 

pending 

as on the 

last date  

of  

previous 

Financial 

Year 

Number of Year delayed for completion – as on 

The last date of last Financial Year-Categories 

Works base on the delay in completion 

 

Progress of Pending works of previous Years pending as on 

The last date of last Financial Year-Categories works base on 

The stage of physical progress 

 

Less 

Then 1 

Yr 

>=1 to 

<3 Yrs 

>=3 to 

<5 Yrs 

>=5 Total 100% 75-99% 50-74% 25-49% 1-25% Not started  

1 Tourism Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil  



Annexure-X 

 

Name of Department :: Tourism Department 

Designation of HoD :: Deputy Director of Tourism, Karbi Anglong, Diphu. 

 

Details of SOPD projects 

 

Sl. 

No. 

Name of projects Year of commencement Fund allocation  Physical progress Financial progress Remarks  

1 SOPD schemes  2026-27 0.00 0% 0% SOPD schemes under process for 

approval AAP for the year 2026-27. 

 

Annexure-Y 

 

Name of Department:: Tourism Department 

Designation of HoD :: Deputy Director of Tourism, Karbi Anglong, Diphu. 

 

Details of Central Sector/ Centrally Sponsored/ Flagship programmes / State sector schemes, etc. 

 

Sl. 

No. 

Name of projects Year of commencement Fund allocation Physical progress Financial progress Remarks 

1. Development of Diphu Town Lake for 

Recreation.  

2022 1564.00L 

Out of 1600.00 L 

100% 100% Completed and UC 

submitted to the Govt. 

 

14. A.  H. & VETY. DEPARTMENT :  

 

Annexure-A 

Monthly status of fund recieved and utilisation till date 

A. For Schemes : Funds received. 

Sl. 
No. 

Admin. 
Deptt. 

Name of 

Scheme. 
(+Imple-

mentation 

Agency) 

PFMS 

Code 
& 

SLS 

Code 

Category 

CS/CSS/ 
State/  

EAP etc. 

Opening 

Balance with 

CAN 

/SNA/Others-

as applicable. 

Opening Balance with 

the 

District/Council/Others-

-as applicable 

Current Year 

Allocation to 

District* 

Fund receive in 

the current 

Year 
Total 

funds 
available 

for 

scheme 

Funds utilised- 

till now 

Amount & (% 

in bracket) 

Amount 

for 

which 

UCs are 
pending 

at the 

end of 

previous 

year. 

Utilisation 

Certificate 

submited 

against 

total 
available 

funds for 

the 

current 

year 

Amoun for which 

UCs are pending 

as on date. 

Remarks 

Central 

Share 

State 

Share 

Central 

Share 

State 

Share 

Central 

Share 

State 

Share 

Central 

Share 

State 

Share 

Central 

Share 

State 

Share 

Of 

previous 

year 

Of 

Current 

Year 



1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 

1 

A.      H. & 

Vety. 
Department 

MoS NIL CSS NIL NIL NIL NIL 
225 

Lakh 
NIL 

225 

Lakh 
NIL 

450 

Lakh 
50% NIL NIL 225 Lakh NIL NIL   

 

 

 

             Annexure-D  

Physical progress of works under different schemes/ programmes/ projects across Departments- of previous years, 2025-26  

                

Sl. 

No. 
Admin. Dept. Name of Schemes 

Total 

Numbers of 

works 
pending as 

on the last 

date of 

previous 
Financial 

Year 

Number of years delayed for completion- as on the 

last date of last Financial year- Categorise works 

based on the delay in completion. 

Progress of pending works of previous years pending as on the 

last date of last Financial year- Categorise works based on the 

stage of physical progress. 

Remarks 

Less than 
1 yr 

>=1 to <3 
yrs 

>=3 to 
<5yrs 

>=5 Total 100% 75-99% 50-74% 25-49% 1-25% Not 
started 

1 
A.      H. & 

Vety. 
Department 

New India Literacy 

Programme, 

CSS 
24 Nos. 

Nil  

  

Nil  

  
  

 21 Nos. 

  

Nil  

  
  

 24 

Nos. 
  

3 Nos. 
11 Nos.  

  

 2 Nos. 

  

Nil  

  

 Nil  

 
  

 8 Nos. 

  

Escalation of price 

rate 

2 MoS 

 

 

15. TRANSPORT :  
Annexure-A 

Sl 
No 

 

Admin Dept Name of Scheme 
(+ Implementing 

Agency) 

PFMS 
Code 

& 
SLS 
Code 

 

Category 
CS/CSS/S
TAE/EAP 

ETC. 

Opening Balance 
with 

CAN/SNA/Others 
–as applicable 

Opening 
Balance with 
the District/ 

Council/others-
as applicable 

Current Year 
Allocation to 

District 

Fund received 
in the current 

year 

Total 
funds 

availabl
e for 

Scheme 

Total 
funds 

available 
for 

Scheme 

Funds utilized 
till now Amount 

Amou
nt for 
which 
UCs 
are 
pendin
g at 
the 

UC 
submitte
d 
against 
total 
availabl
e funds 
for 

Amount for which 
UCs are pending as 

on date 

Remarks 

State 
Share 

State 
Share 

State 
Share 

State 
Share 

 
 



 

 

 

 

 

 

 

 

 

 
   

Annexure -C 

                       Physical Progress of Works under different Schemes/Programmes/Projects across Department of Current Year -2025-26                

S. 

No 

 Admin. Dept. 

 

Name of Schemes Number of works 

sanctioned in the 

current year 

Progress of Current  Year works/Service-Categories 

number of works based on the stage of physical progress 

Remarks 

100% 75-

99% 

50-

74% 

25-

49% 

1-

25% 

Not Started 

1.  

 

 
 

 

 

 
 

 

 
Transport Department, 

KAAC, Diphu  

 

Procurement of Ultra Bus including painting, accessories and 
logo writing. 

2 Nos 100%       

 

2. Construction of KAAC Transport Bus Counter cum Canteen 

and I.B at Langhin. 

1 Unit  90%     The physical has been 

completed and 
Financial has been 

incomplete 

 

3. 

Construction of Boundary Wall with Drain, KAAC 

Workshop, Diphu. 

1 Unit 100%       
 

 4. Construction of Generator House at ISBT, Diphu. 1 Unit 100%      

5. Construction of Public Toilet at ISBT, Diphu. 12 Units 100%      

 

6. 

Renovation of Conference Room & Office Room with 

necessary accessories at KAAC Transport Office Building, 

Hamren. 

 

 1 Unit 
 

100% 

     

7. Supply of materials for Guest House at KAAC Transport 

Office Building, Hamren. 

1 No. 100%      

8. Procurement of Air Compressor for New Workshop, 12 Km. 

Lumding Road. 

1 No 100%      

9. Procurement of Innova. 1 No 100%      

10. Procurement of Arc Welding. 1 No 100%      

11. Procurement of servicing M/C with installation and 

accessories. 

1 No 100%      

Centra
l 

Share 

Centra
l 

Share 

Centra
l 

Share 

Centra
l 

Share 

 Centra
l 

Share 

State 
Share 

end of 
the 

previo
us 
year 

 

current 
year 

Of 

Previous 
Year 

Of 

Current 
Year 

 

1.  

 

 

Transport 

Department, 

KAAC, 

Diphu 

Infrastructure 

Development of 

Road Transport 

System under 

Transport 

Department, 

KAAC, Civil 

Part. I, NLCPR 

in Karbi 

Anglong District 

  

 
Central 

sponsored 
Schemes 

           

 
 

64.85 
 

67.11 
 

31,00,
361 

 

 
 

7.33 
 

10.99 
 

 

 
 

Nil 
 

Nil 
 

Ni 

 

 
 

Nil 
 

Nil 
 

Nil 

 

 
 

Nil 
 

Nil 
 

Nil 

 

 
 

Nil 
 

Nil 
 

Nil 

 

 
 
Completed 
 
     100% 



12. Procurement of A/C Filling M/C Cylinder with installation 

and accessories.  

1 No 100%      

13. Construction of waiting Shed at Diphu Medical College & 

Hospital (DMCH), Diphu.  

  1 Unit 100%      

14. Construction of court yard and earth filling at Donka bus 

counter. 

  1 Unit 100%      

15. Construction of ticket counter cum  staff quarter at Umlapher   1 Unit 100%      

 

16. PHE : 

 

                    

Monthly status of Fund receipt and utilisation for the Month of July, 2026 (Karbi Anglong District) Annexure-A 

 

A. For Schemes: Funds 

received.                   

                   

( Rs in 

Lakhs) 

Sl. 
No. 

Admin. Dept. 

Name of Scheme 

(+Implementation 
Agency) 

PFMS 
Code 

& 
SLS 
Code 

Category 
CS/CSS/ 

State/ 
EAP etc. 

Opening Balance 
with CAN/SNA/ 

Others-as applicable 

Opening Balance 
with the District/ 
Council/ Others-- 

as applicable 

Current Year 
Allocation to 

District* 

Fund received in 
the current Year Total 

funds 

available 
for 

Schemes 

Funds utilised- till 
now Amount & (% in 

bracket) 

Amount 
for 

which 
UC s 
are 

pending 
at the 
end of 

previous 
year 

Utilisation 
Certificate 
submitted 

against 
total 

available 
funds for 

the 

current 
year 

Amount for which Ucs 
are pending as on date 

Central 
Share 

State 
Share 

Central 
Share 

State 
Share 

Central 
Share 

State 
Share 

Central 
Share 

State 
Share 

Central 
Share 

State 
Share 

Of 
Previous 

Year 

Of Current 
Year 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 

1 KAAC (PHED) 

JJM 
(Implementing 
Agency PHED) 

Diphu Rural W/S 

Division 

 CSS  ₹ -     ₹ -     ₹ -     ₹ -    Nil Nil 
₹ 

842.69 

₹ 

93.63 

₹ 

936.32 

₹ 

831.79 
₹ 92.42 

₹ 

924.21 
Nil 0 0 

2 KAAC (PHED) 

SOPD 
(Implementing 
Agency PHED) 

Diphu Rural W/S 
Division 

 STATE  ₹ -     ₹ -     NIL   NIL   ₹ -     ₹ -     ₹ -     ₹ -     ₹ -     ₹ -     ₹ -     ₹ -     ₹ -    0 0 

3 KAAC (PHED) 

Greater Bokajan 
WSS under 

NLCPR 
(Implementing 
Agency PHED) 

Diphu Rural W/S 
Division 

 CSS  ₹ -     ₹ -     NIL   NIL   ₹ -     ₹ -     ₹ -     ₹ -     ₹ -     ₹ -     ₹ -    0  ₹ -    0 0 



4 KAAC (PHED) 

SBM 
(Implementing 

Agency PHED) 
Diphu Rural W/S 

Division 

 CSS  ₹ -     ₹ -     ₹ -     ₹ -     ₹ -     ₹ -     ₹ -     ₹ -     ₹ -     ₹ -     ₹ -    0  ₹ -    0 0 

5 KAAC (PHED) 

CMs Budget 
Announcement 

for the year 2019-
20 (Implementing 
Agency PHED) 

Diphu Rural W/S 
Division 

 STATE  ₹ -     ₹ -     NIL   NIL   ₹ -     ₹ -     ₹ -     ₹ -     ₹ -     ₹ -     ₹ -    0  ₹ -    0 0 

6 KAAC (PHED) 

SOPD 
(Implementing 
Agency PHED) 

Urban W/S 
Division 

- State - - - - - - - - - - - - - - - 

7 KAAC (PHED) 

Augmentation of 
Greater Diphu 
Water Supply 
Scheme under 

NLCPR 
(Implementing 
Agency PHED) 

Urban W/S 

Division 

- CSS - - - - - - - - - - - - - - - 

8 KAAC (PHED) 

Diphu Medical 
College & 

Hospital Water 
Supply Scheme 
under SOPD (G) 
(Implementing 
Agency PHED) 

Urban W/S 
Division  

- State - - - - - - - - - - - - - - - 

9 KAAC (PHED) 

JJM 
(Implementing 
Agency PHED) 

Howraghat 
Division 

 CS 45.459 5.051 NIL NIL 197.00 21.89 197.00 21.89 13.68 184.69 20.52 NIL NIL NIL NIL 



10 KAAC (PHED) 

NLCPR  
(Implementing 

Agency PHED) 
Howraghat 
Division 

 CSS NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL 

11 KAAC (PHED) 

KAATC Package  

(Implementing 
Agency PHED) 

Howraghat 
Division 

 CSS NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL 

12 KAAC (PHED) 

SOPD  
(Implementing 
Agency PHED) 

Howraghat 
Division 

 State NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL 

 

    

Annexure-B 

B. Schemes for which no funds are received by the District / Council: For (Please visit https://www.indiabudget.gov.in/index.php- and concerned Ministry / Department website to know the list of 

Central schemes of current and previous years) 

     

Sl. No. Administrative Department Scheme Name Reasons Remarks if any 

1 KAAC (PHED) 
SOPD (Implementing Agency PHED) Diphu 

(R) Division 
 Pending at District Council 

2 KAAC (PHED) 

Greater Dokmoka Tekelangjun PWSS 

(Implementing Agency PHED) Howraghat 

Division 

Work in progress 
Revised estimate submitted to District 

Council 

 

 

           Annexure-C 

Physical Progress of Wortks under different Schemes / Programmes / Project across Departments- of Current Year 

            



Sl. No. Admin Dept. 
Name of 

Division. 
Name of Schemes 

Number of Works 

sanctioned in the current 

year 

Progress of Current Year works / Services-Categories number of works based on the stage of Physical 

progress 
Remarks. 

100% 75-99% 50-74% 25-49% 1-25% Not Started  

1 KAAC(PHED) Diphu Rural  
Jal Jeevan Mission- 
(Implementation Agency 

PHED) 

Nil Nil Nil Nil Nil Nil Nil  

2 KAAC(PHED) Diphu Rural  
SBM -G (Implementation 

agency) 

1) MMCF-608, 2)CMCF-

130, 3) Community Soak 

pit-15 

Nil Nil Nil Nil Nil Nil 

 

 

 

 

3 KAAC(PHED) Diphu Rural  
SOPD (Implementation 

Agency-PHED) 
Nil Nil Nil Nil Nil Nil Nil  

4 KAAC(PHED) Diphu Rural  
Greater Bokajan WSS under 

NLCPR 
Nil Nil Nil Nil Nil Nil Nil  

5 KAAC (PHED) 
Diphu 

Urban  
SOPD Nil Nil Nil Nil Nil Nil Nil  

6 KAAC (PHED) 
Diphu 

Urban  

Augmentation of Greater 

Diphu Water Supply Scheme 

under NLCPR 

- - - 1 - - -  

7 KAAC (PHED) 
Diphu 
Urban  

Diphu Medical College & 
Hospital Water Supply 

Scheme under SOPD (G) 

- - 1 - - - -  

8 PHED Howraghat Jal Jeevan Mission 200 34 41 73 39 10 3  

9 PHED Howraghat SOPD Nil Nil Nil Nil Nil Nil Nil  

 

             

Annexure-

D  

Physical Progress of Works under different Schemes / programmes/ Projects across Departments- of Previous Years 

               

Sl. 

No. 

Admin 

Dept. 
Name of Scheme 

Total Number 

of Works 
pending as on 

the last date of 

previous 
Financial Year 

Number of Years delayed for completion- as on the 

last date of last Financial Year-Categorise works based 
on the delay in completion. 

Progress of Pending works of previous Years pending as on the last date of last 

Financial Year-Categorise works based on the stage of Physical progress. 

Less 
than 1 

year 

>=1 to 

<3 Years 

>=3 to 

<5 Years 

>=5 

Years 
Total 100% 75-99% 50-74% 25-49% 1-25% Not Started 



1 
KAAC 

(PHED) 

Jal Jeevan Mission- 
(Implementation Agency 

PHED) Diphu Rural W/S 

Division 

625 Nil Nil Nil Nil Nil 236 8 80 152 137 12 

2 
KAAC 

(PHED) 

SBM -G (Implementation 

Agency PHED) Diphu 

Rural W/S Division 

4530 Nil 1987 Nil Nil Nil 1088 Nil Nil Nil Nil 1987 

Mini MCF-415 Nil Nil Nil Nil Nil 404 Nil Nil Nil Nil 11 

Central MCF-18 Nil Nil Nil Nil Nil 18 Nil Nil Nil Nil NIL 

CMSC Health 

care centres-68 
Nil Nil Nil Nil Nil 56 Nil 8 2 2 NIL 

End of Drainage 

Treatment-78 
Nil Nil Nil Nil Nil 78 Nil Nil Nil Nil NIL 

3 
KAAC 

(PHED) 

SOPD (Implementation 

Agency PHED) Diphu 
Rural W/S Division 

Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil 

4 
KAAC 

(PHED) 

Greater Bokajan WSS 

under NLCPR 

(Implementation Agency 

PHED) Diphu Rural W/S 

Division 

1 Nil Nil Nil 1 1 1 Nil Nil Nil Nil Nil 

5 
KAAC 

(PHED) 

Augmentation of Greater 
Diphu Water Supply 

Scheme under NLCPR 

(Implementation Agency 

PHED) Diphu Urban W/S 

Division 

1 Nil Nil Nil 1 1 Nil Nil 1 Nil Nil Nil 

6 
KAAC 

(PHED) 

Diphu Medical College & 

Hospital Water Supply 

Scheme under SOPD (G) 

(Implementation Agency 

PHED) Diphu Urban W/S 

Division 

1 1 Nil Nil Nil 1 Nil 1 Nil Nil Nil Nil 

7 
KAAC 

(PHED) 

Jal Jeevan Mission 

(Implementation Agency 

PHED) Howraghat 

Division 

139 Nil 139 Nil Nil Nil 133 4 2 Nil Nil Nil 

9 
KAAC 

(PHED) 

Greater Dokmoka 

Tekelangjan Water 

Supply Scheme 

(Implementation Agency 

PHED) Howraghat 

Division 

11 Nil Nil Nil 11 Nil 1 6 1 1 Nil 2 



10 
KAAC 

(PHED) 

RCC ring well / Hand 

pumps @ 5 Nos for 8 Nos 

constituencies=40 nos @ 

Rs 1.3 lakhs/ Ring well or 

Hand pump 

(Implementation Agency 

PHED) Howraghat 

Division 

0 Nil Nil Nil Nil Nil 100% Nil Nil Nil Nil Nil 

11 
KAAC 

(PHED) 

Refurbishing of staff qtr. 

(3 Nos) (Implementation 

Agency PHED) 

Howraghat Division 

0 Nil Nil Nil Nil Nil 100% Nil Nil Nil Nil Nil 

12 
KAAC 

(PHED) 

Construction of approach 

road to Howraghat Sub-

Division office along with 

campus improvement 

(Implementation Agency 

PHED) Howraghat 

Division 

0 Nil Nil Nil Nil Nil 100% Nil Nil Nil Nil Nil 

13 
KAAC 

(PHED) 

Water supply 

arrangement at 

Longchekjan Shiv 

Mandir, Longchekjan 

under Langpher MAC 
(Implementation Agency 

PHED) Howraghat 

Division 

0 Nil Nil Nil Nil Nil 100% Nil Nil Nil Nil Nil 

14 
KAAC 

(PHED) 

Construction of plinth 

protection and drain at 

backside of Division 

office (Implementation 

Agency PHED) 

Howraghat Division 

0 Nil Nil Nil Nil Nil 100% Nil Nil Nil Nil Nil 

15 
KAAC 

(PHED) 

Rewiring of Howraghat 
Sub Division Office 

building (Implementation 

Agency PHED) 

Howraghat Division 

0 Nil Nil Nil Nil Nil 100% Nil Nil Nil Nil Nil 

16 
KAAC 

(PHED) 

Construction of toilets at 

Dokmoka Sub Divisional 

Office (Implementation 

Agency PHED) 

Howraghat Division 

0 Nil Nil Nil Nil Nil 100% Nil Nil Nil Nil Nil 



17 
KAAC 

(PHED) 

Construction of internal 

path at Dokmoka Sub 

Divisional Office campus 

(Implementation Agency 

PHED) Howraghat 

Division 

0 Nil Nil Nil Nil Nil 100% Nil Nil Nil Nil Nil 

18 
KAAC 

(PHED) 

Supply of Chemical 

(Implementation Agency 

PHED) Howraghat 

Division 

0 Nil Nil Nil Nil Nil 100% Nil Nil Nil Nil Nil 

19 
KAAC 

(PHED) 

Supply of Fittings and 

Specials (Implementation 

Agency PHED) 

Howraghat Division 

0 Nil Nil Nil Nil Nil 100% Nil Nil Nil Nil Nil 

20 
KAAC 

(PHED) 

Annual maintenance of 

office buildings (Division 

and Sub-Divisions) 

(Implementation Agency 

PHED) Howraghat 

Division 

0 Nil Nil Nil Nil Nil 100% Nil Nil Nil Nil Nil 

21 
KAAC 

(PHED) 

 Improvements of RCC 

Ring well (10 nos.) 

(Implementation Agency 
PHED) Howraghat 

Division 

0 Nil Nil Nil Nil Nil 100% Nil Nil Nil Nil Nil 

 

 
       Annexure - Y 

Name of Department - Public Health Engineering Department 

Designation of HoD - Additional Chief Engineer (PHE), KAAC, Diphu 
         

Details of Central Sector/Centrally sponsored  / flagship programmes/State Sector Schemes etc 

Sl. No. 

Name of Division 

(Implementing 

Agency) 

Name of Schemes 

under which fund is 

allocated 

Name of Projects 
Year of 

commencement 
Fund allocation 

Physical 

Progress 

Financial 

Progress 
Remarks 

1 
Diphu Rural W/S 

Division 
 NLCPR Greater Bokajan Water Supply scheme 06-08-2009 1003.87 100% 80.59%  

2 
Diphu Urban W/S 

Division 
NLCPR 

Augmentation of Greater Diphu Water 
Supply Scheme under NLCPR 

2009-10 2767.44 66.98% 40.88% On Going 

3 
Diphu Urban W/S 

Division 
SOPD (G) 

Diphu Medical College & Hospital Water 

Supply Scheme under SOPD (G) 
2019-20 1034.00 99% 88.20% On Going 



4 
Howraghat 

Division 
NLCPR 

Greater Dokmoka-Tekelangjun Water 

Supply Scheme 
25-06-2013 855.31 70% 48% On Going 

 

                   

Annexure-

A 

Monthly status of Fund receipt and utilisation for the Month of July, 2026 (West Karbi Anglong District) 

 

A. For Schemes: Funds 

received.                   

                    

Sl. 
No. 

Admin. Dept. 
Name of Scheme 

(+Implementation Agency) 

PFMS 

Code & 
SLS 
Code 

Category 

CS/CSS/ 
State/ 

EAP etc. 

Opening Balance with 
CAN/SNA/ Others-as 

applicable 

Opening 
Balance with 

the District/ 
Council/ 

Others-- as 
applicable 

Current Year 
Allocation to 

District* 

Fund received in 
the current Year Total 

funds 
available 

for 
Schemes 

Funds utilised- till 
now Amount & (% 

in bracket) 

Amount 
for 

which 
UC s 
are 

pending 
at the 
end of 

previous 
year 

Utilisation 
Certificate 

submitted 
against 

total 
available 
funds for 

the 
current 

year 

Amount for which Ucs 
are pending as on date 

     Central 
Share 

State 
Share 

Central 
Share 

State 
Share 

Central 
Share 

State 
Share 

Central 
Share 

State 
Share 

Central 
Share 

State 
Share 

Of 
Previous 

Year 

Of Current 
Year 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 

1 KAAC (PHED) 

Augmentation of 

Donkamokam PWSS. 

under NLCPR. 

(Implementation Agency- 
PHED) Hamren PHE 

Division 

 CSS 635.98 70.66 Nil Nil Nil Nil Nil Nil Nil 
635.98 

 (100%) 

70.66 

(100%) 
Nil 0 Nil 0 

2 KAAC (PHED) 

Infrastructure 

Development of Greater 

Kheroni Water Supply 
Scheme under 

NESIDS.(Implementation 

Agency- PHED) Hamren 

PHE Division 

 CSS 2187.72 Nil Nil Nil Nil Nil Nil Nil Nil 
2017.49 

(92%) 
Nil Nil 0 Nil Nil 



3 KAAC (PHED) 

SOPD- (Implementation 

Agency- PHED) Hamren 

PHE Division 

 State Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil 

4 KAAC (PHED) 

JJM- (Implementation 

Agency- PHED) Hamren 

PHE Division 

 CS 21297.91 2366.433 Nil Nil 507.2 56.36 507.2 56.36 15529.46 
7890.66 
(37.04%) 

808.05 
(34.14%) 

Nil NIL Nil Nil 

5 KAAC (PHED) 

SBM-G (Implementation 

Agency- PHED) Hamren 

PHE Division 

 CS 262.386 29.154 Nil Nil 27.45 3.05 27.45 3.05 30.50 27.45 3.05 Nil  30.50  Nil Nil 

6 KAAC (PHED) 

Greater umsuwai water 

Supply Sheme 

(Implementation Agency- 

PHED) Ulukunchi PHE 

Division 

 CSS 1732.03 Nil Nil Nil Nil Nil Nil Nil Nil 1291.44 Nil Nil 1291.44 Nil Nil 

7 KAAC (PHED) 

JJM- (Implementation 

Agency- PHED) 

Ulukunchi PHE Division 

 CSS Nil Nil Nil Nil Nil Nil 3573.14 397.02 3970.15 3556.84 395.20 Nil 3952.04 Nil Nil 

8 KAAC (PHED) 

SOPD- (Implementation 

Agency- PHED) 

Ulukunchi PHE Division 

 State Nil 539.74 Nil Nil Nil Nil Nil Nil Nil Nil 539.74 Nil 539.74 Nil Nil 

 

    Annexure-B 
B. Schemes for which no funds are received by the District / Council: For (Please visit https://www.indiabudget.gov.in/index.php- and concerned Ministry / Department website to know the list 

of Central schemes of current and previous years) 

     

Sl. No. Administrative Department Scheme Name Reasons Remarks if any 



1 KAAC (PHED) 

Augmentation of Donkamokam 
PWSS. under NLCPR. 

(Implementation Agency- PHED) 

Hamren PHE Division 

 Fund received and utilised 

2 KAAC (PHED) 

Infrastructure Development of 

Greater Kheroni Water Supply 

Scheme under 
NESIDS.(Implementation Agency- 

PHED) Hamren PHE Division 

  Fund Demand proposal for Rs.110.37 Lakhs have been submitted. Fund not 

yet received 

3 KAAC (PHED) SOPD-(Implementation Agency- 

PHED) Hamren PHE Division  

NA 

4 KAAC (PHED) 
SOPD-(Implementation Agency- 

PHED) Ulukunchi PHE Division 
 Pending 

 

           Annexure-C 

Physical Progress of Wortks under different Schemes / Programmes / Project across Departments- of Current Year 

Sl. No. 
Admin 

Dept. 

Name of 

Division. 
Name of Schemes 

Number of Works sanctioned 

in the current year 

Progress of Current Year works / Services-Categories number of works based on the stage of Physical 

progress 
Remarks. 

100% 75-99% 50-74% 25-49% 1-25% Not Started  

1 
KAAC 

(PHED) 
Hamren 

Augmentation of Donkamokam 

PWSS. under NLCPR. 

(Implementation Agency- 

PHED) 

NIL NIL NIL NIL NIL NIL NIL  

2 
KAAC 

(PHED) 
Hamren 

Infrastructure Development of 

Greater Kheroni Water Supply 

Scheme under 

NESIDS.(Implementation 

Agency- PHED) 

NIL NIL NIL NIL NIL NIL NIL  

3 
KAAC 

(PHED) 
Hamren 

SOPD-(Implementation 

Agency- PHED) 
NIL NIL NIL NIL NIL NIL NIL  

4 
KAAC 

(PHED) 
Hamren 

Jal Jeevan Mission - 

(Implementation Agency- 

PHED) 

220 32 8 34 71 47 28  



5 
KAAC 

(PHED) 
Hamren 

SBM-G (Implementation 

Agency- PHED) 

2371 (PhaseI CMCF=37 ; Mini 

MCF=711 ; PhaseII CMCF=30 Mini 

MCF 228, CSC=20 ; EODT=38; 

Gobardhan=1; PWMU=1 

IHHL=1301)  

1656 17 12 45 153 487  

7 
KAAC 

(PHED) 
Ulukunchi  

SOPD-(Implementation 

Agency- PHED) 
20 1 1 2 3 1 12  

8 
KAAC 

(PHED) 
Ulukunchi  

Jal Jeevan Mission - 

(Implementation Agency- 

PHED) sanctioned in 

0 0 0 0 0 0 0  

9 
KAAC 
(PHED) 

Ulukunchi  
SBM-G (Implementation 
Agency- PHED) 

191 139 0 2 0 25 25 

Mmcf-169, 

CMCF-11, 

EODT-4, CMSC-

7 

 

               Annexure-D 

Physical Progress of Works under different Schemes / programmes/ Projects across Departments- of Previous Years 

                
Sl. No. Admin 

Dept. 

Name of Scheme Total 

Number 

of Works 
pending 

as on the 

last date 

of 
previous 

Financial 

Year 

Number of Years delayed for completion- as on the last 

date of last Financial Year-Categorise works based on 

the delay in completion. 

Progress of Pending works of previous Years pending as on the last 

date of last Financial Year-Categorise works based on the stage of 

Physical progress. 

 

Less 

than 1 

year 

>=1 to 

<3 Years 

>=3 to 

<5 Years 

>=5 

Years 

Total 100% 75-99% 50-74% 25-49% 1-25% Not 

Started 

 

1 
KAAC 

(PHED) 

Augmentation of 

Donkamokam PWSS. under 

NLCPR. (Implementation 

Agency- PHED) Hamren 

PHE Division 

Nil NIL NIL NIL Nil NIL NIL NIL Nil NIL NIL NIL  

2 
KAAC 

(PHED) 

Infrastructure Development 

of Greater Kheroni Water 
Supply Scheme under 

NESIDS.(Implementation 

Agency- PHED) Hamren 

PHE Division 

Nil NIL NIL NIL Nil NIL NIL NIL Nil NIL NIL NIL  



3 
KAAC 

(PHED) 

SOPD-(Implementation 

Agency- PHED) Hamren 

PHE Division 

Nil NIL NIL NIL Nil NIL NIL NIL Nil NIL NIL NIL  

4 
KAAC 

(PHED) 

Jal Jeevan Mission - 

(Implementation Agency- 

PHED) Hamren PHE 

Division 

285 NIL NIL NIL NIL NIL 97 8 34 71 47 28  

5 
KAAC 

(PHED) 

SBM-G- (Implementation 

Agency- PHED) Hamren 

PHE Division 

2109 NIL NIL NIL NIL NIL 1695 0 0 0 314 100  

6 
KAAC 

(PHED) 

SOPD-(Implementation 

Agency- PHED) Ulukunchi 

PHE Division 

0 0 0 0 0 0 13 0 0 0 0 0  

7 
KAAC 

(PHED) 

Jal Jeevan Mission - 

(Implementation Agency- 

PHED)Ulukunchi PHE 

Division 

159 0 159 0 0 159 0 51 57 33 16 2 

Now progress  
for 159 nos. 
PWSS are going 
on 

8 
KAAC 

(PHED) 

SBM-G- (Implementation 

Agency- PHED)Ulukunchi 

PHE Division 

191 191 0 0 0 191 139 0 2 0 25 25 

Mini MCF=169 

Central MCF=11, 

EODT-4, CMSC-7 

Total No=191 

 

        Annexure - Y 

 

Details of Central Sector/Centrally Sponsored/ Flagship Programmes/State Sector Schemes etc. 

Sl No. 
Name of Division 

(Implementing Agency) 

Name of scheme 

under which fund is 

allocated. 

Name of Projects 
Year of 

Commencement 

Fund 

Allocation 

(In Lakhs) 

Physical 

progress 

Financial 

progress 
Remarks 



1 Hamren Division NESID 

Infrastructure Development of 

Greater Kheroni Water Supply 

Scheme 

2019 2187.72 100% 92.00% 
Fund Demand proposal submitted . 

Fund not received 

2 Ulukunchi Division KAATC Package 
Implementation of Greater 

Umswai PWSS 
2022 1291.44 82% 75% Work in progress 

 

17. CULTURAL AFFAIRS : 
 

ANNEXURE-X 

Details of SOPD-G Project for the financial year 2025-26 
 

Sl. 

No. 
Name of Projects 

Year of 

Commencement 

 

Fund Allocation 

 

Physical 

Progress 

Financial 

Progress 

(Rs. in lakhs) 

Remarks 

1. 

 

 

Cultural Activities :-    

Organizing Street Plays for Environment Awareness at Taralangso, 

Karbi Peoples’ Hall, Diphu in connection with World Environment 

Day on 5
th
 June, 2025.   

2025-26 Rs. 51,000 
100 %  

Completed 
Rs. 51,000 Payment Completed   

2. 

 

 

Presentation, participation of cultural programmes on various 

occasions like Republic Day, Independence Day and other Govt. 

functions.  

-do- Rs. 2,00,000 
100 %  

Completed 

 

-- 
Bill under process for payment  

 

3. 

 

 

Summer Camp 2025, featuring a Free Training cum Workshop on 

Karbi folk song & dance for the student/children aged between 6 to 

14 years from 12
th
 to 26

th
 July, 2025 at Diphu Cultural Centre, 

Lorulangso, Diphu.     

-do- 

 

Rs. 3,00,000 

 

100 %  

Completed  

 

Rs. 3,00,000 
Payment Completed   

4. 

 

 

Holding of Training cum Workshop on Karbi folk song, music & dance 

at Phonglangpi picnic spot, Chokihola, Karbi Anglong. (Liabilities)  -do- 

 

Rs. 3,00,000 

 

100 %  

Completed   

 

Rs. 3,00,000 Payment Completed  

 

5. 

 

 

Production of CD on folk songs.    -do- 

 

Rs. 3,00,000 

 

100 %  

Completed  

 

-- 

 

Bill under process for payment  

 



6. 

 

Holding of Hambi Tournament (Karbi Traditional Sports). (Liabilities) 
-do- 

 

Rs. 5,00,000 

 

100 % 

Completed  

Rs. 5,00,000 

 
Payment Completed   

7. 

 

 

Publication of pamphlets, booklets etc. on culture.  

-do- 

 

Rs. 3,00,000 

 

-- 

 

-- 

 

 

Under process.   

 

8. 

 

 

Rangsina Sarpo Film Awards & Rangsina Sarpo Folk Artiste Award, 

2025. (Liabilities) 

 

 -do- Rs. 13,00,000 

 

100 %   

Completed  

Rs. 13,00,000 Payment Completed  

 
 

9. 

 

 

Presentation of Rangsina Sarpo Film Awards & Rangsina Sarpo Folk 

Artiste Award, 2026. 

 

2025-26 

 

Rs. 16,00,000 

 

 

 

-- 

 

 

 

-- 

   

Under process.   

 

 

10. 

 

 

Supply of Mementos of Rangsina Sarpo Film Award and Rangsina Sarpo 

Folk Artiste Award, 2026. 

 

-do- 

 

Rs. 5,00,000 

 

100 % 

Completed 

 

 

-- 

 

Bill under process for payment  

 

  

 

11. 

 

 

 

Production of documentary film on culture. 

 

-do- 

 

Rs. 5,00,000 

 

100 % 

Completed 

 

 

-- 

 

Bill under process for payment  

 

 

12. 

 

 

 

Official Website for Cultural Affairs Department, KAAC, Diphu. (A 

DIGITIZATION PLATFORM FORSAFEGUARDING THE INTANGIBLE 

CULTURAL HERITAGE AND DIVERSE CULTURAL TRADITIONS)  

-do- 

 

Rs. 20,40,426 

 

100 % 

Completed 

 

 

Rs. 20,40,426 

 
Payment Completed  

13. 

 

 

Materials &Supply :- 

Supply of Karbi traditional dress set for Workshop Trainees.    

 

-do- Rs. 10,00,000 

100 % 

Completed 

 

 

Rs. 10,00,000 

 

Payment Completed  

 

14. 

 

 

Purchase of sound system for Rangsina Sarpo Cultural Hall, Lorulangso, 

Diphu.  

 

-do- 

 

Rs. 3,00,000 

 

100 % 

Completed 

 

 

Rs. 3,00,000 Payment Completed 

15. 

 

 

Purchase of Karbi Traditional House (Hemtun) for display at Hamren 

Cultural Centre office Hamren, West Karbi Anglong.  

 

 

 -do- 

 

Rs. 1,00,000  

 

100 % 

Completed 

 

Rs. 1,00,000 
Payment Completed 

16. 

 

 

 

Major Works :-  Installation of Serbongkrok Statue at Langvoku, Karbi 

Anglong. 

 

-do- Rs. 10,00,000  

 

 

100 %  

Completed 

 

Rs. 10,00,000 
Payment Completed  

 

 



 

 

18. MUSEUM : 
 

Annexure-X 
  

Name of Department:  Museums Department, Karbi Anglong 
Designation of HOD:  District Museum Officer, Diphu. 

 
Details of SOPD Projects 

 
Sl. No. Name of Schemes Year of commencement Fund allocation Physical Progress Financial Progress Remarks 

1   2026-2027 - - - 
Draft AAP for the Year 2026-

2027 under SOPD-G is in 
progress. 

 

19. FOOD, PUBLIC DISTRIBUTION & CONSUMER AFFAIRS : 

 

Annexure-A 

Monthly status of Fund Receipt and utilisation for the Month of JUNE   2026 

A. For Schemes: Funds received. (FY 2026-27) 

Sl

. 

N

o 

Admin 

Dept. 

Name of 

Schemes 

(+Inplement

ation 

Agency) 

PFM

S 

Cod

e & 

SLS 

Cod

e 

Category 

CS/CSS/State/

EAP etc. 

Opening 

Balance With 

CNA/SNA/Ot

hers- as 

applicable 

Opening Balance 

with the 

District/Council/O

thers- as 

applicable 

Current Year 

Allocation to 

District 

Fund 

received in 

the current 

Year 

Total 

funds 

availa

ble for 

Schem

es 

(Rs) 

Funds 

utilised-till 

now 

Amount & 

(% in 

bracket) 

Amou

nt for 

which 

UCs 

are 

pendi

ng at 

the 

end of 

previo

us 

year 

Utilisatio

n 

Certificat

e 

submitted 

against 

total 

available 

funds for 

the 

current 

year 

Amount for 

which UCs 

are pending 

as on date 

Rema

rks 

Centra

l Share 

State 

Shar

e 

Central 

Share 

State 

Share 

Cent

ral 

Shar

e 

State 

Share 

Cent

ral 

Shar

e 

(Rs) 

State 

Share 

(Rs) 

Cent

ral 

Shar

e 

(Rs) 

Stat

e 

Sha

re 

(Rs) 

OF 

Prev

ious 

Year 

Of 

Curre

nt 

Year 

(Rs) 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 



1 Food, 

Public 

Distribut

ion & 

Consum

er 

Affairs 

and 

Legal 

Metrolo

gy 

Samabaya 

Sabalikara 

SOP

D-

Muk

ha 

State 0 0 0 0 0 
5,46,9

88 
0 

5,46,9

88 

5,46,9

88 
0 0 0 0 0 0 

Nil 

State 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

 

20. SOIL CONSERVATION : 

 

 

Monthly status of Fund receipt and utilisation report for the month of July, 2026 

l 

Sl. 

No. 

Admin. 

Dept. 
Division 

Name of 

Scheme 
(+Impleme

ntation 

Agency) 

PFMS 

Code & 

SLS 

Code 

Cate

gory 
CS/

CSS

/Stat

e/E
AP 

etc. 

Opening Balance 
with 

CAN/SNA/Others

-as applicable 

Opening 

Balance with 
the 

District/Council

/Others-as 
applicable 

Current Year 

Allocation to 
District 

Fund received in 

the current year 

Total 

Funds 
Available 

for 

Scheme 

Funds 

Utilised till 

now Amount 
& (% in 

bracket) 

Amoun

t for 

which 
UCs 

are 

pendin

g at the 
end of 

previou

s Year 

Utilisa

tion 
Certifi

cate 

submit
ted 

against 

total 

availa
ble 

funds 

for the 
current 

year 

Amount for 
which UCs 

are pending 

as on date 

Rem

arks 

 

 

 

 

Central 

Share 

State 

Share 

Centr

al 
Share 

State 

Share 

Central 

Share 

State 

Share 

Central 

Share 

State 

Share 

Centr

al 
Share 

State 

Shar
e 

Of 
previ

ous 

Year 

Of 
curre

nt 

Year 

 

1 2  3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21  

1 

Soil 

Conserva
tion 

Deparme

nt, Karbi 

Anglong 
and West 

Diphu 

S.C. 

Division 

WDC-

PMKSY 

2.0 

AS83-

AS-

Integrate

d 
Watersh

ed 

Develop

CSS Nil Nil _ _ 

106.173 11.797 106.173 11.797 117.97 
75.65

% 

8.40

% 

_ _ _ _ _ 

 

 

Kohora 
S.C. 

Division 

WDC-
PMKSY 

2.0 

- - - - - - - 

 

 



Karbi 

Anglong Flexi Fund  

(WDC-
PMKSY 

2.0) 

ment 

Program
me State 

Compon

ent 

35.262 3.918 35.262 3.918 39.48 
31.75
6446 

3.52
8494 

 

Hamren 
S.C. 

Division 

WDC-
PMKSY 

2.0 

0.531 0.059 0.531 0.059 0.059 
90.00

% 

10.0

0% 

 

 

 

Flexi Fund  

(WDC-
PMKSY 

2.0) 

119.925 13.325 119.925 13.325 133.25 
90.00

% 
10.0
0% 

      

 Total   Nil Nil Nil Nil 261.891 29.099 261.89 29.099 290.76   Nil Nil Nil Nil Nil  

2 

Soil 
Conserva

tion 

Deparme

nt, Karbi 
Anglong 

and West 

Karbi 
Anglong 

Addl. 

Director 

S.C. 
(H), 

Diphu 
State 

Owned 

Priority 
Developme

nt (SOPD) 

_ 
SOP

D 
Nil Nil Nil Nil 

- - - - - - - 

Nil Nil Nil Nil Nil 

 

 
Diphu 
S.C. 

Division 

- - - - - - - 

 

 
Kohora 

S.C. 
Division 

- - - - - - - 

 

 

Hamren 

S.C. 
Division 

- - - - - - -  

Total   Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil  

3 

Soil 

Conserva

tion 
Deparme

nt, Karbi 

Anglong 

and West 
Karbi 

Anglong 

Diphu 

S.C. 

Division 

RIDF _ 

RID

F-

XX

VIII 
202

2-23 

Nil Nil _ _ 

Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil 

 

 
Kohora 

S.C. 

Division 

Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil 

 

 
Hamren 

S.C. 

Division 

66.48 3..52 - - Nil Nil Nil Nil Nil Nil Nil Nil 

 

 

 Total   Nil Nil Nil Nil 66.48 3.52 0 0 0.00   Nil 0 Nil Nil Nil  

 



                      

Annexure-D 

Physical Progress of Works under different Schemes/ Programmes/ Projects across Departments-of Previous Years 

Sl. 
No. 

Admin. Dept. Name of Scheme 

Total 
Number 

of 

Works 
pending 

as on the 

last date 

of 
previous 

Financial 

Year 

Number of Years delayed for completion 
- as on the last date of last Financial 

Year-Categorise works based on the 

delay in completion. 

Total 

Progress of Pending works of previous Years pending as on the last date of last Financial 

Year-Categorise works based on the stage of physical progress 

Less 

than 1 
Yr. 

>=1 to 

<3 Yrs. 

>=3 to 

<5 
Yrs. 

>=5 Yrs. 100% 75-99% 50-74% 25-49% 1-25% 

1 

Soil Conservation 

Department, Karbi 

Anglong and West 
Karbi Anglong 

WDC-PMKSY 2.0 10 

Does 

not 

arise 

Does 

not 

arise 

Does 

not 

arise 

Does not 
arise 

10 Does not arise Does not arise Does not arise 
Does not 

arise 
Does not 

arise 

2 SOPD 84 
Does 
not 

arise 

Does 
not 

arise 

Does 
not 

arise 

Does not 

arise 
84 Does not arise Does not arise Does not arise 

Does not 

arise 

Does not 

arise 

3 RIDF 1 
Does 
not 

arise 

Does 
not 

arise 

Does 
not 

arise 

Does not 

arise 
1 Does not arise Does not arise Does not arise 

Does not 

arise 

Does not 

arise 

 Total      95 NIL NIL Nil Nil Nil 

 

                   Annexure-X 

Name of Department:- Soil Conservation Department.   
 

Details of SOPD projects FY- 2026-27 

Sl. No. Division  Name of projects 
Year of 

commencement 
Fund allocation Physical Progress Financial Progress Remarks 

1 

Addl. Director Soil 

Conservation (H), 

Diphu 

Nil Nil Nil Nil Nil  

 

 

          



1 

Diphu S.C 

Division, Diphu 
Nil Nil Nil Nil Nil   

 

 

        

1 
Hamren S.C. 

Division, Hamren 
Nil Nil Nil Nil Nil   

          

          

1 
Kohora S.C. 

Division, Kohora 
Nil Nil Nil Nil Nil   

 

     Annexure-Y 

sl. no. Division  
Name of Schemes under which fund is 

allocated* 
Name of Project Year of commencement Fund allocation Physical Progress 

Financial 

Progress 
Remarks 

1 

Diphu S.C. 

Division, 

Diphu 

Construction of Water Harvesting and 
Distribution Channel at Dongklai Gaon, 

Dengaon under RIDF-XXIX, 2023-24. Under 

Diphu S.C Division, Diphu 

RIDF- XXIX 2023-24 2024-25 59.78 100% 61.192% 

Already Received 

amount of 

Rs.36,58,100 

1 

Hamren S.C. 

Division, 

Hamren 

Earthen Check Dam with W/D/ Channel 

WDC-PMKSY 2.0 

(Flexi fund) 

2026-27 0.590 90% 100%  

2 
Water Storage Tank with Distribution Channel 

(Flexi Fund) 
2026-27 6.4475 25% 100%  

3 
RCC Check Dam cum Water Storage Tank  

(Flexi Fund) 
2026-27 3.875 25% 100%  

4 RCC Check Dam with Water Storage Tank 2026-27 5.00 15% 100%  



5 
RCC Check Dam cum Distribution Cannel with 

Water Storage Tank (Flexi Fund) 
2026-27 8.875 10% 100% 

 

6 
RCC Water Harvesting Structure with Protection 

Wall at Amselam village  (Flexi Fund) 
2026-27 7.625 25% 100% 

 

7 
RCC Check Dam cum Water Storage Tank at 

Amselam village (Flexi Fund) 
2026-27 5.00 65% 100% 

 

8 
Repairing of RCC Water Harvesting Structure 

with distribution Cannel at Uzandongka village 

(Flexi Fund) 
2026-27 6.250 25% 85% 

 

9 
RCC Check Dam cum Water Storage Tank at 
Karhet Mensing Teron village (Flexi Fund) 

2026-27 4.6250 35% 85% 
 

10 
RCC Check Dam cum Water Storage Tank at 

Tirkim1 village (Flexi Fund) 
2026-27 4.250 25% 85% 

 

11 
RCC Check Dam with Water Storage Tank 

at Zirikindeng (Flexi Fund) 
2026-27 3.625 25% 75% 

 

12 
RCC Check Dam cum W/D Channel with 

Water Storage Tank at Kanrong Bey  (Flexi 
Fund) 

2026-27 4.375 35% 100% 

 

13 
RCC Check Dam with Water Storage 

Tank at Zirikindeng  (Flexi Fund) 
2026-27 6.250 25% 75% 

 

14 
RCC Check Dam  cum Distribution Cannel 

at Paidong (Motha) (Flexi Fund) 
2026-27 4.625 25% 85% 

 

15 
RCC Check Dam cum D/Channel 

Mokhindur Thiri Adong (Flexi Fund) 
2026-27 5.6975 20% 75% 

 

16 
RCC Check Dam with W/D Cannel at 

Chingthi (Flexi Fund) 
2026-27 8.9475 20% 75% 

 

17 
RCC Check Dam with W/D Cannel & 

Storage Tank at Mokhindur Chiri Adong 

(Flexi Fund) 
2026-27 9.625 25% 75% 

 



18 
RCC Check Dam with Water 

Distribution Cannel at Rongterme 

village (Flexi Fund) 
2026-27 3.80 10% 70% 

 

19 
RCC Check Dam cum W/D Cannel and 

Storage Tank at Langlongpak Dengki 

Adong (Flexi Fund) 
2026-27 9.625 70% 100% 

 

20 Farm Pond at Kanrong Bey (Flexi Fund) 2026-27 2.125 40% 100% 
 

21 
RCC Check Dam with W/D Cannel & 

Storage Tank at Charchim Harlong 

Adon (Flexi Fund) 

2026-27 9.625 15% 75% 

 

22 
RCC Check Dam & Water Storage Tank 

at Mokhindur (Flexi Fund) 
2026-27 5.00 10% 75% 

 

23 
RCC Check Dam with Water Storage 

Tank at Langsomepi village (Flexi 

Fund) 
2026-27 4.375 35% 75% 

 

24 
RCC Check Dam with Water Storage 

Tank at Langsomepi village (Flexi 

Fund) 
2026-27 3.42 40% 80% 

 

1 
Kohora S.C. 

Division, 

Kohora  
KA WDC-I (Kakojuri) PMKSY 2.0 

NRM 2026-27 9.4800 100% 100% Completed 

2 NRM (Flexi Fund) 
2026-27 

29.00 
100% 100% Completed 

3 Management Cost 
2026-27 

1.00 
100% 100% Completed 

 

Monthly status of Fund receipt and utilisation report for the month of July, 2026 

l 

Sl. 

No. 

Admin. 

Dept. 
Division 

Name of Scheme 

(+Implementation 

Agency) 

PFMS Code 

& SLS Code 

Category 

CS/CSS/State/EAP 

etc. 

Opening Balance 
with 

CAN/SNA/Others-

as applicable 

Opening Balance with 
the 

District/Council/Others-

as applicable 

Current Year 

Allocation to 

District 

Fund received in 

the current year 

Total 

Funds 

Available 

for 
Scheme 

Funds Utilised till 

now Amount & (% in 

bracket) 

Amount 

for 

which 

UCs are 
pending 



Central 

Share 

State 

Share 

Central 

Share 

State 

Share 

Central 

Share 

State 

Share 

Central 

Share 

State 

Share 

Central 

Share 

State 

Share 

at the 

end of 
previous 

Year 

1 2  3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 

1 Soil 

Conservation 

Deparment, 
Karbi 

Anglong and 

West Karbi 
Anglong 

Diphu 

S.C. 

Division 

WDC-PMKSY 
2.0 

AS83-AS-

Integrated 

Watershed 
Development 

Programme 

State 
Component 

CSS Nil Nil _ _ 

106.173 11.797 106.173 11.797 117.97 75.65% 8.40% 

_ 
Kohora 

S.C. 

Division 

WDC-PMKSY 

2.0 
- - - - - - - 

Flexi Fund  

(WDC-PMKSY 

2.0) 

35.262 3.918 35.262 3.918 39.48 31.756446 3.528494 

Hamren 

S.C. 
Division 

WDC-PMKSY 

2.0 
0.531 0.059 0.531 0.059 0.059 90.00% 10.00% 

 
Flexi Fund  

(WDC-PMKSY 

2.0) 

119.925 13.325 119.925 13.325 133.25 90.00% 10.00%  

 Total   Nil Nil Nil Nil 261.891 29.099 261.89 29.099 290.76   Nil 

2 

Soil 

Conservation 

Deparment, 
Karbi 

Anglong and 

West Karbi 
Anglong 

Addl. 
Director 

S.C. 

(H), 
Diphu 

State Owned 

Priority 

Development 
(SOPD) 

_ SOPD Nil Nil Nil Nil 

- - - - - - - 

Nil 

Diphu 

S.C. 

Division 

- - - - - - - 

Kohora 

S.C. 

Division 

- - - - - - - 

Hamren 
S.C. 

Division 

- - - - - - - 

Total   Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil 

3 RIDF _ Nil Nil _ _ Nil Nil Nil Nil Nil Nil Nil Nil 



Soil 

Conservation 
Deparment, 

Karbi 

Anglong and 
West Karbi 

Anglong 

Diphu 

S.C. 
Division 

RIDF-XXVIII 
2022-23 

Kohora 

S.C. 

Division 

Nil Nil Nil Nil Nil Nil Nil Nil 

Hamren 

S.C. 

Division 

66.48 3..52 - - Nil Nil Nil Nil 

 Total   Nil Nil Nil Nil 66.48 3.52 0 0 0.00   Nil 

 

 

Annexure-C 

Physical Progress of Works under different Schemes/ Programmes/ Projects across Departments-of Current Year 

Sl. No. Admin. Dept. Name of Scheme Number of Works sanctioned in the current year 100% 75-99% 50-74% 25-49% 1-25% 
Not 

Started 

1 Soil Conservation 
Department, Karbi Anglong 

and West Karbi Anglong 

WDC-PMKSY 

2.0 
126 - - - - - 

Does 

not 
arise 

2 SOPD NIL - - - - - 

3 RIDF 4 - - - - - 
 Total 130 - - - - - 

 

 

Annexure-D 

Physical Progress of Works under different Schemes/ Programmes/ Projects across Departments-of Previous Years 

Sl. No. 
Admin. 

Dept. 
Name of Scheme 

Total 
Number 

of 

Works 

pending 
as on the 

last date 

of 
previous 

Financial 

Year 

Number of Years delayed for 
completion - as on the last date of last 

Financial Year-Categorise works based 

on the delay in completion. 

Total 

Progress of Pending works of previous Years pending as on the last date of last Financial Year-

Categorise works based on the stage of physical progress 

Less 

than 1 
Yr. 

>=1 to 

<3 Yrs. 

>=3 to 

<5 Yrs. 

>=5 

Yrs. 
100% 75-99% 50-74% 25-49% 1-25% 

1 
Soil 

Conservation 
Department, 

Karbi 

Anglong and 

WDC-PMKSY 2.0 10 
Does 
not 

arise 

Does 
not 

arise 

Does 
not 

arise 

Does 
not 

arise 

10 Does not arise Does not arise Does not arise Does not arise Does not arise 

2 SOPD 84 
Does 
not 

arise 

Does 
not 

arise 

Does 
not 

arise 

Does 
not 

arise 

84 Does not arise Does not arise Does not arise Does not arise Does not arise 



3 

West Karbi 

Anglong RIDF 1 

Does 

not 
arise 

Does 

not 
arise 

Does 

not 
arise 

Does 

not 
arise 

1 Does not arise Does not arise Does not arise Does not arise Does not arise 

 Total      95 NIL NIL Nil Nil Nil 

 

 

     Annexure-Y 

Name of Department:- Soil Conservation Department.    

Details of Central Sector/Centrally Sponsored/Flagship Programmes/State Sector Schemes, Etc. 

sl. no. Division  

Name of 

Schemes 

under which 

fund is 
allocated* 

Name of 

Project 

Year of 

commencement 

Fund 

allocation 

Physical 

Progress 

Financial 

Progress 
Remarks 

1 

Diphu 

S.C. 

Division, 
Diphu 

Construction of 

Water 

Harvesting and 

Distribution 

Channel at 

Dongklai 

Gaon, Dengaon 

under RIDF-

XXIX, 2023-

24. Under 

Diphu S.C 

Division, 
Diphu 

RIDF- XXIX 

2023-24 
2024-25 59.78 100% 61.192% Already Received amount of Rs.36,58,100 

1 

Hamren 

S.C. 

Division, 

Hamren Earthen 
Check Dam 
with W/D/ 
Channel 

WDC-

PMKSY 2.0 

(Flexi fund) 

2026-27 0.590 90% 100%  



2 

Water Storage 

Tank with 

Distribution 

Channel (Flexi 

Fund) 

2026-27 6.4475 25% 100%  

3 

RCC Check 

Dam cum 

Water Storage 

Tank  (Flexi 

Fund) 

2026-27 3.875 25% 100% 

 

4 

RCC Check 

Dam with 

Water Storage 

Tank 

2026-27 5.00 15% 100% 

 

5 

RCC Check 

Dam cum 

Distribution 

Cannel with 

Water Storage 

Tank (Flexi 

Fund) 

2026-27 8.875 10% 100% 

 

6 

RCC Water 
Harvesting 

Structure with 

Protection Wall 

at Amselam 

village  (Flexi 

Fund) 

2026-27 7.625 25% 100% 

 



7 

RCC Check 

Dam cum 

Water Storage 

Tank at 

Amselam 

village (Flexi 

Fund) 

2026-27 5.00 65% 100% 

 

8 

Repairing of 

RCC Water 

Harvesting 

Structure with 

distribution 
Cannel at 

Uzandongka 

village (Flexi 

Fund) 

2026-27 6.250 25% 85% 

 

9 

RCC Check 
Dam cum 

Water Storage 

Tank at Karhet 

Mensing Teron 

village (Flexi 

Fund) 

2026-27 4.6250 35% 85% 

 



10 

RCC Check 

Dam cum 

Water Storage 

Tank at 

Tirkim1 village 

(Flexi Fund) 

2026-27 4.250 25% 85% 

 

11 

RCC Check 
Dam with 

Water Storage 

Tank at 
Zirikindeng 

(Flexi Fund) 

2026-27 3.625 25% 75% 

 

12 

RCC Check 

Dam cum 

W/D Channel 

with Water 
Storage Tank 

at Kanrong 

Bey  (Flexi 
Fund) 

2026-27 4.375 35% 100% 

 



13 

RCC Check 

Dam with 

Water 

Storage 

Tank at 

Zirikindeng  

(Flexi Fund) 

2026-27 6.250 25% 75% 

 

14 

RCC Check 

Dam  cum 
Distribution 

Cannel at 

Paidong 

(Motha) 
(Flexi Fund) 

2026-27 4.625 25% 85% 

 

15 

RCC Check 
Dam cum 

D/Channel 

Mokhindur 

Thiri Adong 
(Flexi Fund) 

2026-27 5.6975 20% 75% 

 



16 

RCC Check 

Dam with 

W/D Cannel 

at Chingthi 

(Flexi Fund) 

2026-27 8.9475 20% 75% 

 

17 

RCC Check 

Dam with 

W/D Cannel 

& Storage 

Tank at 

Mokhindur 

Chiri Adong 

(Flexi Fund) 

2026-27 9.625 25% 75% 

 

18 

RCC Check 

Dam with 

Water 

Distribution 

Cannel at 

Rongterme 

village 

(Flexi Fund) 

2026-27 3.80 10% 70% 

 



19 

RCC Check 

Dam cum 

W/D Cannel 

and Storage 

Tank at 

Langlongpak 

Dengki 

Adong 

(Flexi Fund) 

2026-27 9.625 70% 100% 

 

20 

Farm Pond 

at Kanrong 

Bey (Flexi 

Fund) 

2026-27 2.125 40% 100% 

 

21 

RCC Check 

Dam with 

W/D Cannel 

& Storage 

Tank at 

Charchim 

Harlong 

Adon (Flexi 

Fund) 

2026-27 9.625 15% 75% 

 



22 

RCC Check 

Dam & 

Water 

Storage 

Tank at 

Mokhindur 

(Flexi Fund) 

2026-27 5.00 10% 75% 

 

23 

RCC Check 

Dam with 

Water 

Storage 

Tank at 

Langsomepi 

village 

(Flexi Fund) 

2026-27 4.375 35% 75% 

 

24 

RCC Check 

Dam with 

Water 

Storage 

Tank at 

Langsomepi 

village 

(Flexi Fund) 

2026-27 3.42 40% 80% 

 

1 Kohora 
S.C. 

Division, 

Kohora  

KA WDC-I 
(Kakojuri) 
PMKSY 2.0 

NRM 2026-27 9.4800 100% 100% Completed 

2 
NRM (Flexi 

Fund) 

2026-27 

29.00 

100% 100% Completed 



3 
Management 

Cost 

2026-27 

1.00 

100% 100% Completed 

 

21. INFORMATION & PUBLIC RELATION : 

 

First and Second half status of Fund receipt and utilisation for the month of July and August, 2026-2027 
      

 
A. For Schemes: Funds received. 

          
Annexure-A 

S.No Admin. Dept. Name of 

Scheme 

(+Imple- 
mentation 

Agency) 

PFMS 

Code& 

SLS 
Code 

Category 

CS/CSS/ 

State/ 
EAP etc. 

Opening 

Balance With 

CNA 
/SNA/Others- 

as applicable. 

Opening 

Balance with the 

District/Council/ 
Others-- as 

applicable. 

Current Year 

Allocation to 

District* 

Fund received 

in the current 

Year 

Total 

funds 

available 
for 

Scheme 

Funds utilised- 

till now 

Amount 
& (% in 

bracket) 

Amount 

for 

which 
UCs are 

pending 

at the 

end of 

previous 

year 

Utilisation 

Certificate 

submitted 
against 

total 

available 

funds for 

the 

current 

year 

Amount for which 

UCs are pending 

as on date. 

Remarks 

Central 

Share 

State 

Share 

Central 

Share 

State 

Share 

Central 

Share 

State 

Share 

Central 

Share 

State 

Share 

Central 

Share 

State 

Share 

Of 

Previous 

Year 

Of 

Current 

Year 

 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 

1 

INFORMATION 

AND PUBLIC 

RELATIONS 
AAP yet to be 

finalised  

 

SOPD 

     

55 

Lakhs 

 

NIL NIL 

  
NIL NIL NIL NIL 

 

2 
      

 

     

 

3 
      

 
     

 

4 
      

 
     

 

5 
      

 

     

 

                

 

Annexure- X 

Details of SOPD 

       



Sl No. Name of Project Year of commencement Fund allocation Physical Progress Financial Progress Remarks 

1 

NIL 2026-2027 55 lakhs NIL NIL 

 

2 

3 

4 

5 
 

22. ICDS : 

 

Monthly status of Fund receipt and utilisation for the Month of   February/Year 2025-26 
Annexure-A 

S.No Admin. Dept. 

Name of 

Scheme 

(+Imple- 

mentation 

Agency) 

PFMS 

Code& 

SLS 

Code 

Category 

CS/CSS/ 

State/ 

EAP etc. 

Opening Balance 

With CNA 

/SNA/Others- as 

applicable. 

Opening Balance 

with the 

District/Council/ 

Others-- as 

applicable. 

Current Year 

Allocation to 

District* 

Fund received in 

the current Year 

Total funds 

available for 

Scheme 

Funds utilised- till 

now Amount & (% 

in bracket) 

Amount 

for which 

UCs are 

pending 

at the end 

of 

previous 

year 

Utilisation 

Certificate 

submitted 

against 

total 

available 

funds for 

the current 

year 

Amount for which UCs are 

pending as on date. 
Remarks 

 

Central 

Share 

State 

Share 

Central 

Share 

State 

Share 

Central 

Share 

State 

Share 

Central 

Share 

State 

Share 

Central 

Share 

State 

Share 

Of 

Previous 

Year 

Of Current 

Year 
 

 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 

 

1 

Women and 

Child 

Development 

SNP(HCM)  CSS NA NA 126457387 NA Nil Nil Nil Nil  126457387  Nil  0 Nil 126457387 
Payment 

made 

 

3 

Women and 

Child 

Development 

SNP(HCM) 

 

SS 

  

0 

     

0 

   

0 

 

 

  

Total  Amount of SNP(HCM) 126457387  126457387  
 

1 

Women and 

Child 

Development 

SNP(THR)   CSS NA NA 57334800 NA Nil Nil Nil Nil  57334800  Nil   Nil 57334800 
Payment 

made 

 

  SNP(THR) 

SAG 
  CSS NA NA 0 NA Nil Nil Nil Nil  0  Nil   Nil 0 

Payment 

made 

 

Total  Amount of SNP(THR) 57334800 
 

57334800 
  

57334800 
  

 

 



Annexure-C. 
Physical Progress of Works under different Schemes/ Programmes/Projects across Departments- of Current Year 

S.No Admin. Dept. Name of Scheme 

Name of District 
Number of Works 
sanctioned in the 

current Year 

Progress of Current Year works / Services- Categorise number of 
works based on the stage of physical progress 

Remarks 

100% 75-99% 50-74% 25-49% 1-25% Not started 

 

Karbi Anglong 

RIDF-I =10 Nos. 
10 

Nos 
_ _ _ _ _ 

 

1 

Women & Child 
Development 

Construction of 
Model AWC 

NIDA-I=63 Nos.,     33 Nos 30  Nos 3 nos _ _ _  

     RIDF-II=21 Nos   11 Nos 10 Nos  _ _ _  

     For Schedule Caste 
under   6 Nos    

6 Nos 0 No. _ _ _ _ _ 

NIDA-II =138 Nos.,     6 nos 50 Nos 60 Nos. 22 nos.  _  

2 West  Karbi Anglong 

NIDA-I =21 Nos.,          6 Nos 11 Nos 4 Nos _ _ _ 
_ 

     RIDF-II=10 Nos   
3 Nos. 

6 Nos 1 No. _ _ _ 

 

NIDA-II =59 Nos,     
 

25 Nos 34 Nos 0  Nos 0  Nos. _ 

  

     For Schedule Caste 
under NIDA=2 Nos    

1 nos _   _ _ _ _ 

 

Annexure-D 
Physical Progress of Works under different Schemes/ Programmes/Projects across Departments- of Previous Years 

S.No Admin. Dept. Name Of District 
Name of 
Scheme 

Total 

Number 
of Works 
pending 
as on the 

last date 
of 

previous 
Financial 

Year 

Number of Years delayed for completion - as 
on the last date of last Financial Year-

Categorise 
works based on the delay in completion. 

Progress of Pending works of previous Years pending as on the last date of last 
Financial Year-Categorise works based on 

the stage of physical progress 

Name of LAC Remarks 

 

Less 
than 
1 Yr 

>=1 
to 
<3 
Yrs 

>=3 
to 

<5Yrs 
>=5 Total 100% 75-99% 

50- 
74% 

25- 
49% 

1-25% Not started 

 



1 
Women and 

Child 
Development 

Karbi Anglong  
(33 Nos.) Construction 

of Model 
Anganwai 

Centre 

Nil       100% 

         

17-Bokajan,18-
Howraghat  (ST)  
LAC,19-Diphu 

(ST) LAC 

Payment 
Completed 

 

2 
West Karbi 
Anglong (11 

Nos.) 

Nil       100% 

         

20-Boithalangso 
(ST) LAC 

Payment 
Completed 

  

 


